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SECTION 00100 

 

INVITATION TO BID 
 

 

Sealed Bids for the Route 40 Culvert Improvement Project will be received by the 

Town of Westford, at the office of the Town Engineer, first floor of the Highway Facility, 

28 North Street, Westford MA 01886, on or before: 

 

THURSDAY, APRIL 28TH at 1:30 P.M. 

 

and at the time indicated will be publicly opened and read aloud.   Sealed envelopes 

containing bids must be clearly marked “BID FOR: ROUTE 40 CULVERT 

IMPROVEMENT PROJECT”. 

 

The project will include the removal of an existing combined stone arch and metal pipe 

culvert that conveys Keyes Brook beneath Route 40 (also known as Groton Road) and the 

construction of a new precast concrete bridge system.  The new bridge system will be 

approximately 40 feet in length with a 12-foot span.  The project will also include new 

precast wing walls, precast foundations, utility relocations, slope stabilization, paving and 

other miscellaneous work. 

 

Plans and specifications may be examined and/or obtained at the office of the Town 

Engineer from 8:30 A.M. to 3:30 P.M., Monday through Friday, except for holidays. 

Plans and specifications may also be downloaded free of charge at 

www.westfordma.gov/rfp. A non-refundable $10.00 mailing and handling fee will be 

charged to those requesting that the Contract Documents be mailed to them.  There is no 

cost or deposit required for picking up the Contract Documents.  

 

Each Bid must be accompanied by a bid security consisting of a BID BOND, 

CASHIER’s, TREASURER’s or CERTIFIED CHECK issued by a responsible bank or 

trust company in the amount of 5% of the bid price.  Bid bonds shall be issued by a 

company qualified to do business in the Commonwealth. The successful bidder must 

furnish a performance bond and a payment bond, each in an amount equal to one hundred 

percent (100%) of the Contract Price. 

 

The town requires that this project be substantially complete on or before August 20, 

2016. Due to the nature of the required work, the Town of Westford will allow the 

closure and detour of Route 40 for a maximum of twenty (20) consecutive calendar days 

anytime between June 27, 2016 and August 20, 2016.  Extended work hours, Monday 

through Sunday 7:00 A.M. to 8:00 P.M., will be permitted while Route 40 is detoured in 

an effort to expedite construction and reduce traffic impacts.  Liquidated damages will 

apply if Project Milestones are not achieved.    
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The Contract Documents include price adjustments for liquid asphalt, gasoline and diesel 

fuel. 

 

Bidders shall conform to all specifications and shall use the bid sheets provided for 

submittal. Instructions for filing Bids are contained in the Contract Documents included 

with the Specifications.   

 

The town reserves the right to accept or reject any or all bids or portions thereof if 

deemed to be in the best interest of the town.  Selection of the Contractor will be based 

upon bidder qualifications, including evidence of past performance in similar projects, 

and bid price.  The contract will be awarded to the bidder deemed by the town to be the 

lowest responsible, responsive and eligible bidder.  The Town of Westford is the 

awarding authority. 

 

All proposals are subject to Commonwealth of Massachusetts Department of Labor 

Standard prevailing wage rates, Davis-Bacon wage rates, EEOC Regulations, OSHA 

regulations, and MGL Chapter 30B, Chapter 30 39M, and Chapter 149, Section 44A, 

where applicable. The Town of Westford is an affirmative action/equal opportunity 

owner/purchaser and MBE and WBE contractors are encouraged to bid. 

 

The bidder agrees that its bid shall be good and may not be withdrawn for a period of 30 

days, Saturdays, Sundays and legal holidays excluded, after the opening of the bids. 
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SECTION 00200 

 

INSTRUCTIONS TO BIDDERS 

 

 

1. Receipt and Opening of Bids 

 

The Town of Westford, Massachusetts, herein called the Owner, will receive sealed bids 

for the Route 40 Culvert Improvement Project. Such bids shall be addressed to the Town 

Engineer, Town of Westford, Westford Highway Facility, 28 North Street, Westford, 

Massachusetts 01886.  The outside of the sealed bid shall be endorsed “Bid for: Route 40 

Culvert Improvement Project”.  Bids will be received at the Town Engineer’s Office 

until 1:30 PM, on April 6, 2016, at which time and place said bids will be publicly 

opened and read aloud. 

 

Any bid may be withdrawn prior to the above scheduled time for the opening of bids or 

authorized postponement thereof.  Any bid received after the time and date specified will 

not be considered.  The bidder agrees that this bid shall be good and may not be 

withdrawn for a period of 30 days, Saturdays, Sundays, and legal holidays excluded, 

after the opening of bids. 

 

This Contract contains a price adjustment for hot mix asphalt mixtures, diesel fuel and 

gasoline as applicable in accordance with Sections 00811 and 00812.  The base price per 

ton of Liquid Asphalt, gallon of Diesel Fuel and gallon of Gasoline as published on 

MassDOT’s Price Adjustment website for the month of April 2016. 

 

2. Location and Work to be Done 

 

The project will include the removal of an existing combined stone arch and metal 

culvert that conveys Keyes Brook beneath Route 40 (also known as Groton Road) and 

installation of a new precast concrete bridge system.  The new bridge system will be 

approximately 40 feet in length with a 12-foot span.  The project will also include the 

installation of new precast wingwalls, utility relocations, slope stabilization, paving, 

wetland restoration and other miscellaneous work.  

 

Route 40 (Groton Road) has an ADT of approximately 10,000 vehicles. 

 

The Contractor shall furnish all labor, services, materials, equipment, plant, machinery 

apparatus, appliances, tools, supplies, and all other things necessary to do all work 

required for the completion of each item of the Work and as herein specified. 

 

The Work to be done and paid for under any item shall not be limited to the exact extent 

mentioned or described but shall include all incidental work necessary or customarily 

done for the completion of that item. 

 

The Contractor shall provide the Town of Westford with a “red line” plan and/or field 

measurements depicting the locations and depths of all utilities installed, sufficient to 

create an accurate as built drawing for the Town’s records. 
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3. Preparation of Bid 

 

Each bid must be submitted on the prescribed form.  All blank spaces for bid prices must 

be filled in, in ink or typewritten, in both words and figures.  In the event of a 

discrepancy between figures and words, the amount(s) indicated by the words shall 

prevail.  In an event of a discrepancy between the total stated Bid Price and the sum of 

the individual Bid Items, the sum of the individual items shall prevail. 

 

Each bid must be submitted in a sealed envelope bearing on the outside the name of the 

bidder, address, and endorsed with the name of the project as specified in Receipt and 

Opening of Bids, above. 

 

If forwarded by mail, the sealed envelope containing the bid must be enclosed in another 

envelope addressed as specified in Receipt and Opening of Bids, above. 

 

4. Bid Opening Procedures 

 

The following list of requirements shall apply to each filed bid.  Bids not meeting all the 

requirements for timeliness and security will be rejected without opening; bids not 

meeting signature and addenda requirements will be rejected. 

 

Bids shall be filed at the place and before the time specified in Receipt and Opening of 

Bids, above. 

 

Each bid shall include the following: 

 Completed Form of General Bid with signatures & acknowledgement of addenda 

 References (minimum of 3) 

 Properly executed bid security 

 

Bid signatures will be checked. 

 

At the discretion of the Owner, all addenda will be sent by certified mail, e-mail or fax, 

with return receipt requested, to all prospective bidders and the last of which will be 

mailed or sent not later than five days prior to the date established for submission of 

bids.  All bidders shall include with their bids the written acknowledgment form 

provided in Section 00410, FORM OF GENERAL BID. 

 

The total dollar amount of each bid will be read and all bids will be taken under 

advisement. All those present at the bid opening may examine all bids after the bid 

opening and after the reading of the bids. 

 

5. Ability and Experience of Bidder 

 

No award will be made to any bidder who cannot satisfy the Owner that they have 

sufficient ability and experience in this class of work and sufficient capital and plant to 

enable them to prosecute and complete the work successfully within the time named.  

The Owner’s decision or judgment on these matters will be final, conclusive, and 

binding. 
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The Owner may make such investigations as they deem necessary, and the bidder shall 

furnish to the Owner, under oath if so required, all such information and data for this 

purpose as the Owner may request. 

 

6. Conditions of Work 

 

Each bidder must be fully familiar with the conditions relating to the construction of the 

project and the employment of labor thereon.  Failure to do so will not relieve a 

successful bidder of their obligation to furnish all material and labor necessary to carry 

out the provisions of their contract.  Insofar as possible the Contractor, in carrying out 

their work, must employ such methods or means as will not cause any interruption of or 

interference with the work of any other Contractor. 

 

7. Addenda and Interpretations 

 

No interpretation of the meaning of the plans, specifications or other pre-bid documents 

will be made to any bidder orally.  All information given to bidders other than by means 

of the plans, specifications, or by addenda, as described below, is given informally and 

shall not be used as the basis of a claim against the Owner. 

 

Every request for such interpretation should be directed in writing to Mr. Paul Starratt, 

P.E., Town Engineer, 28 North Street, Westford, MA 01886, phone (978) 692-5520.  To 

be given consideration such request must be received at least five (5) days prior to the 

date fixed for the opening of bids. Any and all such interpretations and any supplemental 

instructions will be in the form of written addenda to the specifications which, when 

issued, will be sent at the discretion of the Owner by certified mail, e-mail, or fax, with 

return receipt requested to all prospective bidders (at the respective address furnished by 

them for such purposes), not later than three days prior to the date fixed for the opening 

of bids.  Failure of any bidder to receive any such addendum or interpretation shall not 

relieve such bidder from any obligation under their bid as submitted. All addenda so 

issued shall become part of the Contract Documents. 

 

8. Security for Faithful Performance 

 

Simultaneously with the delivery of the executed Contract, the Contractor shall furnish a 

surety bond or bonds as security for faithful performance of this contract and for the 

payment of all persons performing labor and materials under this contract as specified in 

Section 00700, GENERAL CONDITIONS included herein.  The surety on such bond or 

bonds shall be a surety company qualified to do business under the laws of the 

Commonwealth and satisfactory to the Owner.  The bonds shall remain in force for one 

year after final acceptance of the work by the Owner, unless the Owner, in writing, 

releases the Contractor from the obligation sooner. 

     

9. Power of Attorney 

 

Attorneys-in-fact who sign Contract bonds must file with each bond a certified and 

effectively dated copy of their power of attorney. 
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10. Laws and Regulations 

 

The bidder’s attention is directed to the fact that all applicable State laws municipal 

ordinances or Bylaws, and the rules and regulations of all authorities having jurisdiction 

over construction of the project shall apply to the contract throughout, and they will be 

deemed to be included in the Contract the same as though herein written out in full.  

Attention is directed to Section 00830 and to other applicable sections of this 

specification. 

 

11. Liquidated Damages for Failure to Enter into Contract 

 

The successful bidder, upon their failure or refusal to execute and deliver the Contract 

and bonds required within 10 calendar days after they have received notice of the 

acceptance of their bid, shall forfeit to the Owner, as liquidated damages for such failure 

or refusal, a portion of security deposited with their bid but the amount forfeited shall not 

exceed the difference between their bid price and the bid price of the next lowest 

responsible and eligible bidder.  In case of death, disability, bona fide clerical or 

mechanical error of a substantial nature, or other similar unforeseen circumstances 

affecting the bidder, their bid deposit will be returned. 

 

12. Obligation of Bidder 

 

At the time of the opening of bids each bidder will be presumed to have inspected the 

site and to have read and to be thoroughly familiar with the Contract Documents 

(including all addenda).  The failure or omission of any bidder to examine any form, 

instrument or document shall in no way relieve any bidder from any obligation in respect 

of their bid. 

 

13. Information Not Guaranteed 

 

All information given in the Contract Documents relating to subsurface and other 

conditions, natural phenomena, existing pipes, and other structures is from the best 

sources at present available to the Owner.  All such information is furnished only for the 

information and convenience of bidders and is not guaranteed. 

 

It is agreed and understood that the Owner does not warrant or guarantee that the 

subsurface or other conditions, natural phenomena, existing pipes, or other structures 

encountered during construction will be the same as those indicated in the Contract 

Documents. 

 

It is further agreed and understood that no bidder or Contractor shall use or be entitled to 

use any of the information made available to them or obtained in any examination made 

by them in any manner as a basis of or ground for any claim or demand against the 

Owner or the Engineer, arising from or by reason of any variance which may exist 

between the information made available and the actual subsurface or other structures 

actually encountered during the construction work, except as may otherwise be expressly 

provided for in the Contract Documents. 
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14. Bid Security 

 

Each bid must be accompanied by a certified check, a bid bond, cash, a treasurer’s or 

cashier’s check, payable to the Owner, in the amount stated in Section 00100, 

INVITATION TO BID.  Such checks will be returned to all except the three lowest 

responsible and eligible bidders within five days, Saturdays, Sundays, and legal holidays 

excluded, after the opening of bids, and the remaining check will be returned promptly 

after the Owner and the accepted bidder have executed the Contract, or if no notice of 

intent to award has been presented to the selected contractor within 30 days, Saturdays, 

Sundays and holidays excluded, after the date of the opening of bids upon demand of the 

bidder at any time thereafter. 

 

15. Right to Reject Bid 

 

The Owner reserves the right to waive any informalities or reject any and all bids, should 

the Owner deem it to be in the public interest to do so. 

 

The Owner may also reject bids which in its sole judgment are either incomplete, 

conditional, obscure or not responsive or which contain additions not called for, erasures 

not properly initialed, alternations, or similar irregularities, or the Owner may waive 

such omissions, conditions or irregularities. 

 

16. Time for Completion, Project Milestones & Liquidated Damages 

 

The Contractor shall complete all work within the prescribed time periods as stated in 

Section 00520, Agreement. Liquidated damages as outlined in Section 00520, Agreement 

will apply if the Project Milestones set forth therein are not achieved. 

 

17. Comparison of Bids 

 

Bids will be compared on the basis of the quantities and unit and lump sum price set 

forth in the bid forms.   

 

In the event that there is a discrepancy in Section 00410, FORM OF GENERAL BID 

between prices written in words and figures, the prices written in words will govern. 

 

The Owner agrees to examine and consider each FORM OF GENERAL BID submitted 

in consideration of the qualifications of the bidder and the bidder’s agreements, as herein 

above set forth and as set forth in Section 00410, FORM OF GENERAL BID. 

 

Discrepancies between the individual sum of any column of figures and the correct sum 

will be resolved in favor of the correct sum. 

 

18. Award of Contract 

 

The Contract will be awarded to the lowest responsible and eligible bidder based on the 

price of the “Base Bid” or the price of the “Base Bid plus Add Alternate No. 1” pursuant 

to Massachusetts General Laws Chapter 30, Section 39M, as amended.  Such a bidder 

shall possess the skill, ability and integrity necessary for the faithful performance of the 

work, shall be able to furnish labor that can work in harmony with all other elements of 
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labor employed, or to be employed, in the work, and shall otherwise comply with all 

applicable provisions of law. 

 

19. Statutes Regulating Competitive Bidding 

 

Any bid which does not comply with the provisions of Massachusetts General Laws 

Chapter 149, Sections 44A through 44H and M.G.L. c.30, section 39, as amended and 

applicable, need not be accepted and the Owner may reject every such bid. 

 

20. Deleted 

 

21. Wage Rates 

 

Prevailing Wage Rates as determined by the Commonwealth of Massachusetts 

Department of Labor Standards under the provision of the Massachusetts General Laws, 

Chapter 149, Section 26 to 27G, as amended, apply to the project.  Federal minimum 

wage rates as established under the Davis-Bacon Act also apply to this project, unless 

Massachusetts Minimum Wage Rates exceed the Davis-Bacon Act wage rates. It is the 

responsibility of the contractor, before bid opening, to request if necessary, any 

additional information on Prevailing Wage Rates for those trades people who may be 

employed for the proposed work under this contract. 

 

22. Contractor Records 

 

The Contractor shall comply with the provisions of Massachusetts General Laws, 

Chapter 30, section 39, and all other applicable Federal, State and Local Laws and 

Regulations concerning Contractor records. 

 

The Contractor shall retain their record for at least seven (7) years after final payment.  

During this period, the Owner, the Inspector General or any authorized representative of 

the grantor agency shall have the right to inspect these records. 

 

23. Insurance 

 

The Contractor shall carry and continuously maintain until completion of the Contract, 

insurance as specified in the Supplemental General Conditions and in such form as shall 

protect them performing work covered by the Contract, or the Town and its employees, 

agents and officials, from all claims and liability for damages for bodily injury, including 

accidental death, and for property damage, which may arise from operations under this 

Contract.  The Contractor covenants and agrees to hold the Town and its employees, 

agents and officials harmless from loss or damage due to claims for personal injury 

and/or property damage or damage due to claims for personal injury and/or property 

damage arising from, or in connection with operations under this Contract. 

 

24. Affirmative Action/Equal Employment Opportunity Laws and Regulations 

 

The Town of Westford is an affirmative action/equal opportunity owner/purchaser.  The 

bidder’s attention is directed to all applicable State Laws, Town Bylaws, and rules and 

regulations regarding affirmative action/equal employment opportunity requirements.  

Failure of the bidder to comply with any such law, bylaw, rule or regulation shall 
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constitute grounds for the Town to reject a bid or to otherwise reject or terminate the 

award of the contract pursuant to these contract documents. 

 

Any contract resulting from this Invitation shall obligate the Contract or Subcontractor 

not to discriminate in employment practices. 

 

25. Conflict Between Specifications 

 

Wherever conflicts exist between these specifications and Commonwealth of 

Massachusetts laws, rules or regulations, the laws or rules or regulations of the 

Commonwealth shall prevail. Whenever conflicts exist between the specifications and 

the plan set, the requirements of the plan set shall prevail. 

 

26. Laws and Regulations 

  

The Bidders attention is directed to the fact that all applicable Federal, State and 

municipal laws, regulations and ordinances shall apply to the contract as though they 

were written out in full. 

 

27. Severability 

 

If any provision of this Agreement or portion of such provision or application thereof to 

any person, entity, or circumstances is held invalid, the remainder of the Agreement (or 

remainder of such provision) and the application of other person, entities or 

circumstances shall not be affected thereby so long as such remaining or modified 

provisions reflect the intent of the parties. 

 

28. Massachusetts Sales and Use Tax 

 

Materials and equipment purchased for permanent installation in this project will be 

exempt form the Massachusetts Sales and Use Tax.  The exemption certificate will be 

furnished to the Contractor.  Each Bidder shall take this exemption into account in 

calculating their bid for the work. 

 

29. Power of Attorney 

 

Attorneys-in-fact who sign contract bonds must file with each bond a certified and 

effectively dated copy of their power of attorney. 

 

30. Labor, Safety and Health Regulations 

 

The successful bidder shall comply with the Department of Labor Safety and Health 

Regulations for Construction promulgated under the Occupational Safety and Health Act 

of 1970 (PBS-91-596) and under Section 107 of the Contract Work Hours and Safety 

Standards Act (PL-91-54). 

 

The successful bidder shall have a competent person or persons, as required under the 

Occupational Safety and Health Act, on the Site to inspect the work and to supervise the 

conformance of the work with the regulations of the Act. 
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This project is subject to the Safety and Health regulations of the U.S. Department of 

Labor set forth in 29 CFR, Part 1926, and to the Massachusetts Department of Labor and 

Work Force Development of Industrial Safety “Rules and Regulations for the Prevention 

of Accidents in Construction Operations” (Industrial Bulletin No. 12).  Contractors shall 

be familiar with the requirements of these regulations. 

 

31. Permits 

 

The Contractor shall be responsible for obtaining all permits needed to commence and 

complete the Work.  The Town shall waive all permit fees under its jurisdiction. 

 

END OF SECTION 
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SECTION 00410 

 

FORM OF GENERAL BID 

 

 Bid of ____________________________________ (hereinafter called “Bidder”)* 

 

(_____) a corporation, organized and existing under the laws of the state of     

 

(_____) a partnership 

 

(_____) a joint venture 

 

(_____) an individual doing business as ________________________________ 

 

To the Town of Westford, Massachusetts (hereinafter called “Owner”). 

 

 The Bidder, in compliance with your invitation for bids for the Route 40 Culvert 

Improvement Project, Westford, Massachusetts, having examined the plans and 

specifications with related documents and the site of the proposed work, and being 

familiar with all of the conditions surrounding the construction of the proposed project 

including the availability of materials and labor, hereby proposes to furnish all labor, 

materials, and supplies, and to construct the project in accordance with the contract 

documents within the time set forth below, and at the prices stated below.  These prices 

are to cover all expenses incurred in performing the work required under the contract 

documents, of which this proposal is a part. 

 

 The Bidder hereby agrees to commence work under this contract on or before a 

date to be specified in written “Notice to Proceed” of the Owner, and to fully complete 

the project by the dates specified in Section 00520 AGREEMENT.  The Bidder further 

agrees to pay liquidated damages as stated in Section 00520 AGREEMENT. 

 

  Bidder acknowledges receipt of the following addenda: 

 

No. ______________________________ 

Dated: ______________________________ 

No. ______________________________ 

Dated: ______________________________ 

No. ______________________________ 

Dated: ______________________________ 

 

 

 

_______________________ 

*Insert corporation, partnership or individual as applicable. 
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ROUTE 40 CULVERT IMPROVEMENT PROJECT 

 

UNIT PRICE BID PROPOSAL: Bidder agrees to perform all of the work described in 

the specifications and shown on the plans for the unit prices below. The unit bid prices 

shall be provided in both words and figures. In case of a discrepancy, the amount shown 

in words will govern. Item quantities are estimates assumed for comparison of bids.   
 

 

BASE BID 
 

ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

101.1 

 

1 

 

CLEARING SITE 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

115.1 

 

1 

 

DEMOLITION OF CULVERT 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

120.1 

 

70 

 

UNCLASSIFIED EXCAVATION 

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

123 

 

60 

 

MUCK EXCAVATION 

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

140 

 

1 

 

BRIDGE EXCAVATION 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

141.1 

 

10 

 

TEST PIT FOR EXPLORATION  

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   
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ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

144 

 

10 

 

CLASS B ROCK EXCAVATION  

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

151 

 

275 

 

GRAVEL BORROW 

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

151.01 

 

75 

 

GRAVEL BORROW – TYPE C 

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

151.2 

 

175 

 

GRAVEL BORROW FOR BACKFILLING 

STRUCTURES AND PIPES 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

154 

 

10 

 

SAND BORROW 

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

156 

 

15 

 

CRUSHED STONE  

 

 

AT   

 Per Ton 

 

 

 

 

 

$   

 

 

 

 

$   

 

170 

 

250 

 

FINE GRADING AND COMPACTION 

 

 

AT   

 Per Square Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

303.12 

 

100 

 

12 IN DUCTILE IRON WATER PIPE 

(MECHANICAL JOINT) 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   
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ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

402 

 

35 

 

DENSE GRADED CRUSHED STONE 

FOR SUB-BASE 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

420 

 

65 

 

HOT MIX ASPHALT BASE COURSE 

 

 

AT   

 Per Ton 

 

 

 

 

 

$   

 

 

 

 

$   

 

440 

 

50 

 

CALCIUM CHLORIDE FOR ROADWAY 

DUST CONTROL 

 

AT   

 Per Pound 

 

 

 

 

 

$   

 

 

 

 

$   

 

443 

 

5 

 

WATER FOR ROADWAY DUST 

CONTROL 

 

AT   

 Per MGL 

 

 

 

 

 

$   

 

 

 

 

$   

 

460 

 

225 

 

HOT MIX ASPHALT 

 

 

AT   

 Per Ton 

 

 

 

 

 

$   

 

 

 

 

$   

 

464 

 

130 

 

ASPHALT EMULSION FOR TACK 

COAT 

 

AT   

 Per Gallon 

 

 

 

 

 

$   

 

 

 

 

$   

 

464.5 

 

75 

 

 

HOT POURED RUBBERIZED ASPHALT 

SEALER 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

472 

 

15 

 

HOT MIX ASPHALT FOR 

MISCELLANEOUS WORK  

 

AT   

 Per Ton 

 

 

 

 

 

$   

 

 

 

 

$   
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ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

482.3 

 

60 

 

SAWCUTTING ASPHALT PAVEMENT 

 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

620.1 

 

675 

 

STEEL W BEAM HIGHWAY GUARD 

(SINGLE FACED) 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

620.3 

 

50 

 

STEEL W BEAM HIGHWAY GUARD 

CURVED (SINGLE FACED) 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

627.1 

 

4 

 

STEEL W BEAM TERMINAL SECTION 

(SINGLE FACED) 

 

AT   

 Each 

 

 

 

 

 

$   

 

 

 

 

$   

 

635.1 

 

720 

 

HIGHWAY GUARD REMOVED AND 

DISCARDED 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

697 

 

750 

 

SEDIMENTATION FENCE 

 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

748 

 

1 

 

MOBILIZATION 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

751 

 

10 

 

LOAM BORROW 

 

 

AT   

 Per Cubic Yard 

 

 

 

 

 

$   

 

 

 

 

$   



ROUTE 40 CULVERT IMPROVEMENT PROJECT 

TOWN OF WESTFORD 

4/6/2016 00410-6 FORM OF GENERAL BID 

ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

765 

 

50 

 

SEEDING  

 

 

AT   

 Per Square Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

767.8 

 

750 

 

BALES OF STRAW FOR EROSION  

 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

767.9 

 

50 

 

MATTING FOR EROSION CONTROL 

 

 

AT   

 Per Square Yard 

 

 

 

 

 

$   

 

 

 

 

$   

 

767.91 

 

1 

 

BANK RESTORATION 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

769 

 

725 

 

PAVEMENT MILLING MULCH UNDER 

GUARD RAIL  

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

852 

 

45 

 

SAFETY SIGNING FOR 

CONSTRUCTION OPERATIONS 

 

AT   

 Per Square Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

853.2 

 

120 

 

TEMPORARY BARRIER  

 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

859 

 

2,500 

 

REFLECTORIZED DRUM  

 

 

AT   

 Per Drum Day 

 

 

 

 

 

$   

 

 

 

 

$   
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ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

866.04 

 

850 

 

4 INCH REFLECTORIZED WHITE LINE 

(THERMOPLASTIC)  

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

867.04 

 

850 

 

4 INCH REFLECTORIZED YELLOW 

LINE (THERMOPLASTIC)  

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

983 

 

325 

 

DUMPED RIPRAP 

 

 

AT   

 Per Ton 

 

 

 

 

 

$   

 

 

 

 

$   

 

983.1 

 

50 

 

RIPRAP 

 

 

AT   

 Per Ton 

 

 

 

 

 

$   

 

 

 

 

$   

 

991.1 

 

1 

 

CONTROL OF WATER 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

995.01 

 

1 

 

BRIDGE STRUCTURE 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

1000 

 

1 

 

GAS UTILITY WORK 

 

 

AT   

 Lump Sum 

 

 

 

 

 

$   

 

 

 

 

$   

 

1001 

 

1 

 

MONTHLY PRICE ADJUSTMENT 

HOT MIX ASPHALT MIXTURES 

 

AT Five Hundred Dollars and No Cents  

 Allowance 

 

 

 

 

 

$ 500.00  

 

 

 

 

$ 500.00  
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ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

1002 

 

1 

 

MONTHLY PRICE ADJUSTMENT 

DIESEL FUEL 

 

AT Five Hundred Dollars and No Cents  

 Allowance 

 

 

 

 

 

$ 500.00  

 

 

 

 

$ 500.00  

 

1003 

 

1 

 

MONTHLY PRICE ADJUSTMENT 

GASOLINE 

 

AT Five Hundred Dollars and No Cents  

 Allowance 

 

 

 

 

 

$ 500.00  

 

 

 

 

$ 500.00  

 

 

TOTAL OF BASE BID  

 

The Base Bid computed contract price for Items 101.1 through 1003 inclusive is: 

 

 

  Dollars 

 and   Cents 

($    ). 
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ADD ALTERNATE NO. 1  
 

ITEM 

NUMBER 
QUANTITY 

ITEM WITH UNIT BID PRICE 

(Written in Words) 

UNIT PRICE 

(In Figures) 

TOTAL ITEM 

(In Figures) 

 

504 

 

170 

 

GRANITE CURB  

TYPE VA4 - STRAIGHT 

 

AT   

 Per Foot 

 

 

 

 

 

$   

 

 

 

 

$   

 

 

TOTAL OF ADD ALTERNATE NO. 1  

 

The Add Alternate No.1 computed contract price is: 

 

 

  Dollars 

 and   Cents 

($    ). 

 

 

 

 

TOTAL OF BASE BID PLUS ADD ALTERNATE NO. 1  

 

The computed contract price for the Total Base Bid plus Add Alternate No.1 is: 

 

 

  Dollars 

 and   Cents 

($    ). 
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The above unit prices shall include all labor, materials, bailing, shoring, removal, 

overhead, profit, insurance etc. to cover the finished work of the several kinds called for. 

Changes shall be processed in accordance with the General Conditions. 

 

 The award will be based upon either the lowest eligible Base Bid or the lowest 

eligible Base Bid plus Add Alternate No. 1. 

 

 Bidder understands that the owner reserves the right to reject any or all bids and to 

waive any informalities in the bidding. 

 

 The bidder agrees that this bid shall be good and may not be withdrawn for a 

period of thirty (30) days, excluding Saturdays, Sundays and Holidays, after the scheduled 

closing time for receiving bids. 

 

 The undersigned agrees that, if he is selected as the contractor, he will, within ten 

calendar days after presentation thereof by the awarding authority, execute a contract in 

accordance with the terms of this bid and furnish a performance bond and also a labor and 

materials or payment bond, each of a surety company qualified to do business under the 

laws of the Commonwealth and satisfactory to the awarding authority and each in the sum 

of the contract price, the premiums for which are to be paid by the general contractor and 

are included in the contract price. 

 

 The undersigned certifies that he is able to furnish labor that can work in harmony 

with all other elements of labor employed or to be employed on the work; that all 

employees to be employed at the worksite will have successfully completed a course in 

construction safety and health approved by the United States Occupational Safety and 

Health Administration that is at least 10 hours in duration at the time the employee begins 

work and who shall furnish documentation of successful completion of said course with 

the first certified payroll report for each employee; and that he will comply fully with all 

laws and regulations applicable to awards made subject to section 44F.  

 

 The undersigned further certifies under the penalties of perjury that this bid is in 

all respects bona fide, fair and made without collusion or fraud with any other person.  As 

used in this subsection the word “person” shall mean any natural person, joint venture, 

partnership, corporation or other business or legal entity.  The undersigned further 

certifies under penalty of perjury that the said undersigned is not presently debarred from 

doing public construction work in the Commonwealth under the provisions of Section 

Twenty-Nine F of Chapter Twenty-Nine, or any other applicable debarment provisions of 

any other chapter of the General Laws or any rule or regulations promulgated thereunder. 
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 Pursuant to M.G.L. CH. 62C, Sec 49A, I certify under the penalties of perjury that 

I, to my best knowledge and belief, have filed all state tax returns and paid all state taxes 

required under law. 

 

Respectfully Submitted: 

Date:   By:   

 (Signature) 

   

 (Name of Bidder) 

 (SEAL)   

 (If bid is by a corporation) (Title) 

   

 (Business Address) 

   

 (City and State) 

   

 (Telephone Number) 
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CERTIFICATE OF VOTE 

(To be filed if Contractor is a Corporation) 

 

I, __________________________________, hereby certify that I am the duly qualified  

            (Secretary of the Corporation) 

and acting Secretary of __________________________________________ and I further certify  

          (Name of Corporation) 

that a meeting of the Directors of said Company, duly called and held on __________________, 

                        (Date of Meeting) 

at which all Directors were present and voting, the following vote was unanimously passed: 

 

VOTED: To authorize and empower 

 

   __________________________________ 

   __________________________________ 

   __________________________________ 

   __________________________________ 

Anyone acting singly, to execute Forms of General Bid, Contracts or Bonds on behalf of 

the Corporation. 
 

I further certify that the above vote is still in effect and has not been changed or modified 

in any respect. 
 

     By: _____________________________________ 

      (Secretary of Corporation) 

A True Copy: 

 

Attest: ____________________________ 

  (Notary Public) 

 

My Commission Expires: __________________                                                   

     Date: 
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The Bidder is required to state below what work of a similar character to that included in 

the proposed contract he has done, and give references that will enable the Owner to 

judge his experience, skill and business standing (add supplementary page if necessary). 

A minimum of three references is required.  

 

PROJECT NAME  

PROJECT LOCATION  

AWARDING AUTHORITY  

COMPLETION DATE  

CONTRACT AMOUNT  

REFERENCE NAME  

REFERENCE CONTACT INFO  

 

 

PROJECT NAME  

PROJECT LOCATION  

AWARDING AUTHORITY  

COMPLETION DATE  

CONTRACT AMOUNT  

REFERENCE NAME  

REFERENCE CONTACT INFO  

 

 

PROJECT NAME  

PROJECT LOCATION  

AWARDING AUTHORITY  

COMPLETION DATE  

CONTRACT AMOUNT  

REFERENCE NAME  

REFERENCE CONTACT INFO  

 



ROUTE 40 CULVERT IMPROVEMENT PROJECT 

TOWN OF WESTFORD 

4/6/2016 00410-14 FORM OF GENERAL BID 

 

PROJECT NAME  

PROJECT LOCATION  

AWARDING AUTHORITY  

COMPLETION DATE  

CONTRACT AMOUNT  

REFERENCE NAME  

REFERENCE CONTACT INFO  

 

 

PROJECT NAME  

PROJECT LOCATION  

AWARDING AUTHORITY  

COMPLETION DATE  

CONTRACT AMOUNT  

REFERENCE NAME  

REFERENCE CONTACT INFO  

 

 

PROJECT NAME  

PROJECT LOCATION  

AWARDING AUTHORITY  

COMPLETION DATE  

CONTRACT AMOUNT  

REFERENCE NAME  

REFERENCE CONTACT INFO  
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EJCDC C-430 Bid Bond (Penal Sum Form) 

Prepared by the Engineers Joint Contract Documents Committee. 
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BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 

       

       

       

SURETY (Name and Address of Principal Place of Business): 

       

       

       

OWNER (Name and Address): 

 Town of Westford 

 55 Main Street      

 Westford, MA 01886      

BID 

 Bid Due Date: April 6th, 2016      

 Description (Project Name and Include Location): 

 Route 40 Culvert Improvement Project, Westford, Massachusetts 

BOND 

 Bond Number:       

 Date (Not earlier than Bid due date):       

 Penal sum        $                                    

  (Words)  (Figures) 

 

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this 

Bid Bond to be duly executed by an authorized officer, agent, or representative. 

 

BIDDER SURETY  

      (Seal)       (Seal) 

Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 

 

By:        By:        

 Signature  Signature (Attach Power of Attorney) 

   

                

 Print Name  Print Name 

   

                

 Title  Title 

 

Attest:        Attest:        

 Signature  Signature 

   

                

 Title  Title 
Note: Above addresses are to be used for giving any required notice.  Provide execution by any additional parties, such as joint 

venturers, if necessary. 



PENAL SUM FORM 

 

EJCDC C-430 Bid Bond (Penal Sum Form) 

Prepared by the Engineers Joint Contract Documents Committee. 
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, 

and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of 

the penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this 

Bond shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 

Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the 

Bidding Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or 

any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 

Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents 

(or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when 

required by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 

receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 

promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 

Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award 

including extensions shall not in the aggregate exceed 120 days from Bid due date without Surety’s written 

consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 

required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due 

date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in 

the state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses 

shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United 

States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective 

upon receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the 

authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and 

deliver such Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 

applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 

length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 

govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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Notice of Award 
 

 Date:  __________________ 

 

Project: Route 40 Culvert Improvement Project, Westford, MA 

Owner: Town of Westford Owner's Contract No.: 

Contract: Engineer's Project No.:  

Bidder: 

Bidder's Address: [send Notice of Award Certified Mail, Return Receipt Requested] 

 

 

 You are notified that your Bid dated       for the above Contract has been considered.  You are the 

Successful Bidder and are awarded a Contract for the Route 40 Culvert Improvement Project, Westford, 

Massachusetts. 

 

 The Contract Price of your Contract is             Dollars ($     ). 

 

 Three (3) copies of the proposed Contract Documents (except Drawings) accompany this Notice of Award. 

 Two (2) sets of the Drawings will be delivered separately or otherwise made available to you immediately. 

 You must comply with the following conditions precedent within 10 days of the date you receive this 

Notice of Award. 

  1. Deliver to the Owner three (3) fully executed counterparts of the Contract Documents. 

  2. Deliver with the executed Contract Documents the Contract security bonds as specified in the 

Instructions to Bidders (Article 20), General Conditions (Paragraph 5.01), and Supplementary 

Conditions (Paragraph SC-5.01). 

    

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in 

default, annul this Notice of Award, and declare your Bid security forfeited.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 

counterpart of the Contract Documents. 

    

  Owner 

  By:   

  Authorized Signature 

     

  Title 
 
Copy:  
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SECTION 00520  

 

AGREEMENT  

 

 OWNER-CONTRACTOR AGREEMENT 

FOR PUBLIC WORKS CONSTRUCTION 

 

THIS AGREEMENT made this                       th day of                                            in the year 

Two Thousand and Sixteen, between                                                                 ,with a usual place 

of business at                                                                , hereinafter called the CONTRACTOR, 

and the Town of Westford, acting by its Town Manager, with a usual place of business at 55 

Main Street, Westford, Massachusetts, hereinafter called the OWNER. 

 

The CONTRACTOR and the OWNER, for the consideration hereinafter named, agree as 

follows: 

 

1. Scope of Work 

 

The Contractor shall furnish all labor, materials, equipment and insurance to perform all work 

required for the project known as ROUTE 40 CULVERT IMPROVEMENT PROJECT  in 

strict accordance with the Contract Documents and all related Drawings and Specifications.  The 

said Documents, Specifications, Drawings and any GENERAL SUPPLEMENTARY 

CONDITIONS are incorporated herein by reference and are made a part of this Agreement. 

 

2. Contract Price 

 

The Owner shall pay the Contractor for the performance of this Agreement, subject to additions 

and deductions provided herein, in current funds, the sum of $                                                      . 

 

3. Commencement and Completion of Work, Project Milestones, and Liquidated Damages 

 

It is agreed that time is of the essence of this Agreement.  The Contractor shall commence and 

prosecute the work under this Agreement upon execution hereof and shall achieve Substantial 

Completion within one hundred and twenty (120) calendar days of the issuance of a written 

Notice to Proceed by the Owner.  

 

Due to the nature of the required work, Route 40 (Groton Road) will need to be closed and 

detoured at some period during the project. As part of this Agreement, the Contractor shall be 

permitted by the Town of Westford to close and detour Route 40, as shown on the Contract 

Drawings, for a maximum of twenty (20) consecutive calendar days, including weekends and 

holidays, during any period of time between June 27, 2016 and August 20, 2016. Single lane 



4/6/2016 00520 - 2  AGREEMENT 

 

reductions in Route 40 may be permitted at any time during the project provided Route 40 is not 

required to be detoured.  

 

A. Definition of Term:  The Term "Substantial completion" shall mean the date certified by 

the Owner when construction is sufficiently complete, in accordance with the Contract 

Documents, so the Owner may occupy the project, or designated portion(s) thereof, for 

the use for which it is intended. The Owner shall consider the work substantially 

complete once the existing culvert has been removed, the new bridge system has been 

successfully installed, and Route 40 has been fully reconstructed and permanently 

reopened to two-way traffic. 

 

B. Time as Essential Condition:  It is understood and agreed that the commencement of and 

substantial completion of the work are essential conditions of this Agreement.  It is 

further agreed that time is of the essence for each and every portion of the Contract 

Documents wherein a definite and certain length of time is fixed for the performance of 

any act whatsoever; and where under the Contract Documents any additional time is 

allowed for the completion of any work, the new time fixed by such extension shall be of 

the essence of this Agreement.  It is understood and agreed that the times for the 

completion of the work and achievement of Project Milestones are reasonable, taking into 

consideration the average climatic range and usual industrial conditions prevailing in this 

locality.  

 

C. Progress and Completion:  Contractor shall commence work promptly upon execution of 

this Agreement and shall prosecute and complete the work regularly, diligently and 

uninterruptedly at such a rate of progress as will insure Substantial Completion within the 

stipulated number of calendar days and to minimize the required road closure and traffic 

impacts to Route 40. 

 

D. Liquidated Damages:  If the Contractor shall neglect, fail or refuse to achieve the Project 

Milestones set forth in the Agreement and Contract Documents, the Owner shall be 

entitled to retain or recover from the Contractor, or the Contractor’s surety company, as 

liquidated damages and not as a penalty, an amount not less than the Liquidated Damages 

Amounts stated below, per calendar day including weekends and holidays, unless the 

Contractor timely and properly requests and the Owner grants an extension of time in 

accordance with the Contract Documents. 

 

Project 

Milestones 

Liquidated Damages Amount 

(Per Calendar Day) 

Completion of the Project Phase requiring 

closure & detour of Route 40 (Groton 

Road) within 20 days of the mutually 

agreed upon date of commencement 

$4,000 

Substantial Completion of Entire Project 

within 120 days of Notice to Proceed 

$2,000 
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The amount of Liquidated Damages is agreed upon by the Contractor and the Owner 

because of the impracticability and extreme difficulty of ascertaining the actual amount of 

damage the Owner would sustain in the event of late completion of the Work.  The 

Contractor and the Owner acknowledge and agree that the liquidated damages are 

intended to be a reasonable estimate of such damage as of the date of execution of this 

Agreement. 

 

4. Performance of the Work 

 

A. Direction of the Work:  The Contractor shall supervise and direct the Work, using his 

best skills and attention which shall not be less than such state of skill and attention 

generally rendered by the contracting profession for projects similar to the Project in 

scope, difficulty and location.  The Contractor shall maintain adequate supervisory 

personnel at the project site during the performance of the Work.  He shall be solely 

responsible for all construction means, methods, techniques, sequences and procedures 

and for coordinating all portions of the Work under the Agreement. 

 

B. Responsibility for the Work:  (1)  The Contractor shall be responsible to the Owner for 

the acts and omissions of his employees, Subcontractors and their agents and employees, 

and other persons performing any of the Work under a contract with the Contractor.  This 

obligation shall also extend to the presence on the Site of suppliers of materials or 

equipment, their employees, contractors, and agents engaged in the work. 

 

(2) The Contractor shall not be relieved from his obligations to perform the Work in 

accordance with the Contract Documents either by the activities or duties of the Owner in 

its administration of the Agreement, or by inspections, tests or approvals required or 

performed by persons other than the Contractor. 

 

C. Permits and Fees:  Unless otherwise expressly provided, the Contractor shall secure and 

pay for all permits and fees, licenses and inspections necessary for the proper execution 

and completion of the Work which are customarily secured after execution of the 

Agreement and which are legally required at the time the bids are received, and the same 

shall at all times be the property of the Owner and shall be delivered to the Owner upon 

completion of the Project. 

 

D. Notices, Compliance With Laws:  (1)  The Contractor shall give all notices and comply 

with all federal, state and local laws, ordinances, rules, regulations and lawful orders of 

any public authority bearing on the performance of the Work.  The Contractor shall 

provide the Owner with reproductions of all permits, licenses and receipts for any fees 

paid.  The Owner represents that it has disclosed to the Contractor all orders and 

requirements known to the Owner of any public authority particular to this Agreement. 

 

(2)  If the Contractor observes that any of the Contract Documents are at variance with 

applicable laws, statutes, codes and regulations in any respect, he shall promptly notify 
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the Owner in writing, and any necessary changes shall be accomplished by appropriate 

modification. 

 

(3)  If the Contractor performs any Work which he knows or should know is contrary to 

such laws, ordinances, rules and regulations, and without such notice to the Owner, he 

shall assume full responsibility therefor and shall bear all costs attributable thereto. 

 

(4)  In the performance of the Work, the Contractor shall comply with all applicable 

federal, state and local laws and regulations including those relating to workplace and 

employee safety.  The Contractor shall notify the Owner immediately of any conditions at 

the place of the work which violate said laws and regulations and shall take prompt action 

to correct and eliminate any such violations. 

 

E. Project Superintendent:  The Contractor shall employ a competent superintendent and 

necessary assistants who shall be in attendance at the Project site at all times during the 

progress of the Work.  The superintendent shall represent the Contractor and all 

communications given to the superintendent shall be as binding as if given to the 

Contractor.  Important communications shall be confirmed in writing.  Other 

communications shall be so confirmed on written request in each case. 

 

F. Progress Schedule:  The Contractor, immediately after being awarded the Contract, shall 

prepare and submit for the Owner's information an estimated progress schedule for the 

Work.  The progress schedule shall be related to the entire Project to the extent required 

by the Contract Documents, and shall provide for expeditious and practicable execution 

of the Work. 

 

G. Drawings, Specifications and Submittals:  (1)  The Contractor shall maintain at the site 

for the Owner one record copy of all Drawings, Specifications, Addenda, Change Orders 

and other Modifications, and "As-Built" Drawings and Specifications in good order and 

marked currently to record all changes made during construction, and approved Shop 

Drawings, Product Data and Samples.  These shall be delivered to the Owner upon 

completion of the Work. 

 

(2)  By approving and submitting Shop Drawings, Product Data and Samples, the 

Contractor represents that he has determined and verified all materials, field 

measurements, and field construction criteria related thereto, or will do so, and that he has 

checked and coordinated the information contained within such submittals with the 

requirements of the Work and of the Contract Documents. 

 

(3) The Contractor shall not be relieved of responsibility for any deviation from the 

requirements of the Contract Documents by the Owner's approval of Shop Drawings, 

Product Data or Samples unless the Contractor has specifically informed the Owner in 

writing of such deviation at the time of submission and the Owner has given written 

approval to the specific deviation.  The Contractor shall not be relieved from 
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responsibility for errors or omissions in the Shop Drawings, Product Data or Samples by 

the Owner's approval thereof.   

 

(4) The Contractor shall direct specific attention, in writing or on resubmitted Shop 

Drawings, Product Data or Samples, to revisions other than those requested by the Owner 

on previous submittals.   

 

(5) No portion of the Work requiring submission of a Shop Drawing, Product Data or 

Sample shall be commenced until the submittal has been approved by the Owner.  All 

such portions of the Work shall be in accordance with approved submittals.   

 

H. Protection of the Work and Owner's Property:  The Contractor shall at all times safely 

guard the Owner's property from injury or loss in connection with this Agreement.  He 

shall at all times safely guard and protect his own work, and that of adjacent property 

from damage.  The Contractor shall replace or make good any such damage, loss or 

injury.  The Contractor shall clean the work area and restore it to its original condition 

upon completion of the work.   

 

I. Quality of the Work:  The Contractor shall perform the work in a good, workmanlike 

manner.  The Contractor hereby guarantees that the entire work constructed by him under 

the Agreement will meet fully all requirements thereof as to quality of workmanship and 

materials.  The Contractor hereby agrees to make at his own expense any repairs or 

replacements made necessary by defects in materials or workmanship supplied to him that 

become evident within one (1) year after the date of the final payment, and to restore to 

full compliance with the requirements set forth herein any part of the work constructed 

hereunder, which during said one (1) year period is found to be deficient with respect to 

any provisions of the Contract Documents.  The Contractor also agrees to hold the Owner 

harmless from claims of any kind arising from damage due to said defects.  The 

Contractor shall make all repairs and replacements promptly upon receipt of written 

orders for same from the Owner.  If the Contractor fails to make the repairs and 

replacements promptly, the Owner may do the work and the Contractor shall be liable to 

the Owner for the cost thereof.  

 

J. Warranty:  The Contractor guarantees to Owner that all materials incorporated into the 

work will be new unless otherwise specified or agreed.  Prior to final payment, the 

Contractor shall deliver to the Owner all manufacturers' warranties, together with such 

endorsements or assignments as are necessary to ensure to the Owner the full rights and 

benefits of such warranties.   

 

5. Affirmative Action/Equal Employment 

Opportunity                         

 

The Contractor is directed to comply with all applicable State Laws, Ordinances, Bylaws, 

and rules and regulations regarding affirmative action/equal employment opportunity 
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requirements.  Failure of the Contractor to comply with any such law, rule or regulation shall 

constitute grounds for the Owner to terminate the Agreement. 

 

6. Site Information Not Guaranteed; Contractor's Investigation 

 

All information given in the Contract Documents relating to subsurface and other 

conditions, natural phenomena, existing pipes, and other structures is from the best sources at 

present available to the Owner.  All such information is furnished only for the information and 

convenience of the Contractor and is not guaranteed.   

 

It is agreed and understood that the Owner does not warrant or guarantee that the 

subsurface or other conditions, natural phenomena, existing pipes, or other structures 

encountered during construction will be the same as those indicated in the Contract Documents. 

 

Contractor has familiarized himself with the nature and extent of the Contract 

Documents, work, locality, and with all local conditions and federal, state, and local laws, rules, 

ordinances, and regulations that in any manner may affect costs, progress, or performance of the 

work.  Contractor has made, or has caused to be made, examinations, investigations, and tests 

and studies of such reports and related data in addition to those referred to in the paragraph above 

as he deems necessary for the performance of the work at the Contract Price, within the Contract 

Time, and in accordance with the other Terms and Conditions of the Contract Documents; and no 

additional examinations, tests, investigations, reports, and similar data are or will be required by 

the Contractor for such purposes.   

 

Contractor has correlated the results of all such observations, examinations, 

investigations, tests, reports, and data with the Contract Documents.  Contractor has given the 

Owner written notice of all conflicts, errors, or discrepancies that he has discovered in the 

Contract Documents, and the resolution thereof by the Owner is acceptable to the Contractor. 

 

It is further agreed and understood that the Contractor shall not use or be entitled to use 

any of the information made available to him or obtained in any examination made by him in any 

manner as a basis of or ground for any claim or demand against the Owner, arising from or by 

reason of any variance which may exist between the information made available and the actual 

subsurface conditions or other conditions or structures actually encountered during the 

construction work, except as may otherwise be expressly provided for in the Contract 

Documents. 

 

7. Project Architect or Engineer 

 

Except as otherwise indicated in the Contract Documents, the Architect/Engineer shall be 

a representative of the Owner and the Contractor shall direct all communications, questions and 

comments on the work and the performance thereof to the Architect/Engineer.  Except as 

otherwise provided, the Architect/Engineer shall have all the authority of the Owner set forth in 

the Contract Documents.  In general, the Architect/Engineer shall have the authority to review 

the performance of the work, reject work which is defective or otherwise does not comply with 
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the Contract Documents and to order the Contractor to remedy defective work and take such 

actions which are necessary to make the work conform to the Contract Documents. 

 

8. Wage Rates 

 

Prevailing Wage Rates as determined by the Commissioner of the Department of Labor 

and Workforce Development under the provisions of Massachusetts General Laws, Chapter 149, 

Section 26 to 27G, as amended, apply to this project. Federal minimum wage rates as established 

under the Davis-Bacon Act also apply to this project, unless Massachusetts Minimum Wage 

Rates exceed the Davis-Bacon wage rates.  It is the responsibility of the Contractor to provide the 

Town with certified payrolls and to comply with all requirements of the above-cited statutes. 

 

The schedules of prevailing wage rates are included in the Contract Documents. 

 

9. Payments to the Contractor 

 

A. The Owner shall make payment to the Contractor in accordance with the provisions of 

Sections 39F and 39G of Chapter 30 of the General Laws of the Commonwealth of 

Massachusetts.  The Contractor shall submit requisitions for payment as required by said 

provisions and the directions of the Owner.   

 

B. The Contractor's applications for payment shall be subject to approval by the Town 

Engineer, or his/her designated agent. 

 

C. Changes in the Work:  No changes in the work covered by the approved Contract 

Documents shall be made without prior written approval of the Owner.  Charges or 

credits for the work covered by the approved change shall be determined by one or more, 

or a combination of the following methods: 

 

(a) Unit bid prices previously approved. 

 

(b) An agreed lump sum. 

 

(c) The actual cost of: 

 

(1) Labor. 

 

(2) Materials entering permanently into the work. 

 

(3) The ownership or rental cost of construction equipment during the time of use on 

the extra work. 

 

(4) Power and consumable supplies for the operation of power and equipment. 

 

(5) Wages to be paid. 
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To the cost under (c) there shall be added a fixed fee to be agreed upon but not to exceed fifteen 

percent (15%) of the actual cost of work.  The fee shall be compensation to cover the cost of 

supervision, overhead, bonds, profit and any other general expenses.   

 

D. Claims for Additional Costs:  If the Contractor wishes to make a claim for an increase in 

the Contract Sum, he shall give the Owner written notice thereof within twenty days after 

the occurrence of the event giving rise to such claim.  This notice shall be given by the 

Contractor before proceeding to execute the Work, except in an emergency endangering 

life or property.  No such claim shall be valid unless so made.  Any change in the 

Contract Sum resulting from such claim shall be authorized by Change Order.  

 

10. Final Payment, Effect 

 

The acceptance of final payment by the Contractor shall constitute a waiver of all claims 

by the Contractor arising under the Agreement. 

 

11. Contract Documents 

 

The Contract Documents consist of the following, together with this Agreement: 

 

Invitation to Bid 

Instructions to Bidders 

Contractor’s Bid Form  

Bid Bond 

Performance Bond 

Payment Bond 

General Conditions 

Supplementary Conditions 

Monthly Price Adjustment for Hot Mix Asphalt 

Monthly Price Adjustment for Diesel Fuel and Gasoline 

Permits 

Scope of Work 

Control of Work and Materials 

Special Provisions 

Supplementary Special Provisions 

State Wage Rates & Davis-Bacon Wage Rates 

Specifications as listed in the table of contents of the Project Manual 

Appendices as listed in the table of contents of the Project Manual 

Addenda 

Contract Drawings 

Documentation submitted by Contractor prior to Notice of Award 
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12. Terms Required By Law 

 

This Agreement shall be considered to include all terms required to be included in it by 

the Massachusetts General Laws, and all other laws, as though such terms were set forth in full 

herein. 

 

13. Indemnification 

 

The Contractor shall indemnify and hold harmless the Owner from and against any and 

all claims, damages, losses, and expenses, including attorney's fees, arising out of the 

performance of this Agreement when such claims, damages, losses, and expenses are caused, in 

whole or in part, by the acts, errors, or omissions of the Contractor or his employees, agents, 

subcontractors or representatives. 

 

14. Insurance 

 

The Contractor shall purchase and maintain such insurance as will protect both the Owner 

and the Contractor from claims which may arise under the Agreement, including operations 

performed for the named insured by independent contractors and general inspection thereof by 

the named insured.  In addition, the Contractor shall require its subcontractors to maintain such 

insurance.  Coverage shall be provided for: 

 

1. claims under workers' or workmens' compensation, disability benefit and other 

applicable employee benefit acts;  

 

2. claims for damages because of bodily injury, occupational sickness or disease, or 

death of Contractor's employees; 

 

3. claims for damages because of bodily injury, sickness or disease, or death of any 

person other than Contractor's employees; 

 

.4 claims for damages insured by usual personal injury liability coverage which are 

sustained (1) by any person as a result of an offense directly or indirectly related to 

the employment of such person by the Contractor, or (2) by any other person; 

 

.5 claims for damages, including damages to the Work itself, because of injury to or 

destruction of tangible property, including loss of use resulting therefrom; 

 

.6 claims for damages because of bodily injury or death of any person or property 

damage arising out of the ownership, maintenance or use of any motor vehicle; 

and  

.7 claims involving contractual liability applicable to the Contractor's obligations 

under Article 13. 
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The limits of liability for coverage required under the preceding paragraph shall be as 

required by the Owner. 

 

Except for Workmen's Compensation, all liability coverage shall name the Town of 

Westford as an additional insured and shall provide for 30 days prior written notice to the Town 

of any modification or termination of coverage provided thereby.  The Contractor shall provide 

the Owner with appropriate certificate(s) of insurance evidencing compliance with this provision 

prior to the commencement of any work under this Agreement.  

 

15. Notice 

 

All notices required to be given hereunder shall be in writing and delivered to, or mailed 

first class to, the parties' respective addresses stated above.  In the event that immediate notice is 

required, it may be given by telephone or facsimile, but shall, to the extent possible, be followed 

by notice in writing in the manner set forth above. 

 

16. Termination 

 

A. Each party shall have the right to terminate this Agreement in the event of a failure of the 

other party to comply with the terms of the Agreement.  Such termination shall be 

effective upon seven days' notice to the party in default and the failure within that time of 

said party to cure its default. 

 

B. The Owner shall have the right to terminate the Agreement without cause, upon ten (10) 

days' written notice to the Contractor.  In the event that the Agreement is terminated 

pursuant to this subparagraph, the Contractor shall be reimbursed in accordance with the 

Contract Documents for all Work performed up to the termination date, and for all 

materials or equipment not incorporated in the Work, but delivered and suitably stored at 

the site.  Payment for material or equipment stored at the site shall be conditioned upon 

submission by the Contractor of bills of sale or such other evidence as is satisfactory to 

Owner to establish the Owner's title to such material or equipment or otherwise protect 

the Owner's interests.   

 

17. Miscellaneous 

 

A. Royalties and Patents:  The Contractor shall pay all royalties and license fees.  He shall 

defend all suits or claims for infringement of any patent rights and shall save the Owner 

harmless from loss on account thereof, except that the Owner shall be responsible for all 

such loss when a particular design, process or the product of a particular manufacturer or 

manufacturers is specified; but if the Contractor believes or has reason to believe that the 

design, process or product specified is an infringement of a patent, he shall be responsible 

for such loss unless he promptly gives such information to the Owner, and thereafter the 

Owner insists on the use of the design, process or products specified. 
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B. Assignment:  The Contractor shall not assign or transfer any of its rights, duties or 

obligations under this Agreement without the written approval of the Owner.   

 

C. Governing Law:  This Agreement shall be governed by and construed in accordance with 

the law of the Commonwealth of Massachusetts. 

 

D. Statutory Compliance:  By its signature hereon, the Contractor certifies, under the pains 

and penalties of perjury, that it has complied with all laws of the Commonwealth of 

Massachusetts relating to taxes, reporting of employees and contractors, and withholding 

and remitting child support. 

 

IN WITNESS WHEREOF, the parties hereto have set their hands and seals, the Owner by its 

authorized representatives who, however, incur no personal liability by reason of the execution 

hereof or of anything herein contained, as of the day and year first above written. 

 

CONTRACTOR: OWNER:  Town of WESTFORD                 

By its _______________________                                                    

 

       

_____________________ 

Town Manager Jodi Ross 

           

           

             

By:                                                  

Title:                                                                          

Name: 

                                                        

       

 

In accordance with M.G.L. C.44, Section 31C, this is to certify that an appropriation in the 

amount of this contract is available therefor and that the Town Manager has been authorized to 

execute the contract and approve all requisitions and change orders. 

 

 

By     __________________________      

Alice Ferro                 

(Town Accountant) 
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Notice to Proceed 

 

Date:  _________________ 

 

Project: Route 40 Culvert Improvement Project, Westford, MA 

Owner: Town of Westford Owner's Contract No.: 

Contract: Engineer's Project No.:  

Contractor: 

Contractor's Address: [send Certified Mail, Return Receipt Requested] 

 

 

 

 You are notified that the Contract Times under the above Contract will commence to run 

on     .  On or before that date, you are to start performing your obligations under the Contract 

Documents.  In accordance with Article 4 of the Agreement, the number of days to achieve 

Substantial Completion is      , and the number of days to achieve readiness for final payment is 

     . 

 

 

 Before you may start any Work at the Site, you must: 

 

__________________________________  [add requirements]. 

 

 

  The Town of Westford 

  Owner 

  Given by: 

  Authorized Signature  

  Town Manager 

  Title 

   

  Date 

Copy:  
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PERFORMANCE BOND 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

CONTRACTOR (Name and Address): SURETY (Name, and Address of Principal Place of Business): 

              

              

              

OWNER (Name and Address):  

 Town of Westford   

 55 Main Street   

 Westford, MA 01886   

CONTRACT    

 Effective Date of Agreement:         

 Amount:         

 

Description: 

 Route 40 Culvert Improvement Project, Westford, Massachusetts 

    

BOND    

 Bond Number:         

 

Date (Not earlier than Effective Date of 

Agreement):        

 Amount:       

 Modifications to this Bond Form:       

    

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

    

CONTRACTOR AS PRINCIPAL SURETY  

     

       (Seal)   (Seal) 

 Contractor's Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

 By:        By:        

  Signature  Signature (Attach Power of Attorney) 

    

                 

  Print Name  Print Name 

    

                 

  Title  Title 

    

 Attest:        Attest:        

  Signature  Signature  

      

                

 Title  Title 

 

Note:  Provide execution by additional parties, such as joint venturers, if necessary. 
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Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors, and assigns to Owner for the performance of the Contract, which is incorporated herein by 

reference. 

 

1. If Contractor performs the Contract, Surety and Contractor have no obligation under this Bond, except to 

participate in conferences as provided in Paragraph 2.1. 

 

2. If there is no Owner Default, Surety’s obligation under this Bond shall arise after: 

2.1 Owner has notified Contractor and Surety, at the addresses described in Paragraph 9 below, that 

Owner is considering declaring a Contractor Default and has requested and attempted to arrange a 

conference with Contractor and Surety to be held not later than 15 days after receipt of such notice 

to discuss methods of performing the Contract. If Owner, Contractor, and Surety agree, Contractor 

shall be allowed a reasonable time to perform the Contract, but such an agreement shall not waive 

Owner’s right, if any, subsequently to declare a Contractor Default; and 

2.2 Owner has declared a Contractor Default and formally terminated Contractor’s right to complete 

the Contract. Such Contractor Default shall not be declared earlier than 20 days after Contractor 

and Surety have received notice as provided in Paragraph 2.1; and 

2.3 Owner has agreed to pay the Balance of the Contract Price to: 

1. Surety in accordance with the terms of the Contract; or 

2. Another contractor selected pursuant to Paragraph 3.3 to perform the Contract. 

 

3. When Owner has satisfied the conditions of Paragraph 2, Surety shall promptly, and at Surety’s expense, 

take one of the following actions: 

 

3.1 Arrange for Contractor, with consent of Owner, to perform and complete the Contract; or 

3.2 Undertake to perform and complete the Contract itself, through its agents or through independent 

contractors; or 

3.3 Obtain bids or negotiated proposals from qualified contractors acceptable to Owner for a contract 

for performance and completion of the Contract, arrange for a contract to be prepared for execution 

by Owner and contractor selected with Owner’s concurrence, to be secured with performance and 

payment bonds executed by a qualified surety equivalent to the bonds issued on the Contract, and 

pay to Owner the amount of damages as described in Paragraph 5 in excess of the Balance of the 

Contract Price incurred by Owner resulting from Contractor Default; or 

3.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor, and 

with reasonable promptness under the circumstances:   

1. After investigation, determine the amount for which it may be liable to Owner and, as soon as 

practicable after the amount is determined, tender payment therefor to Owner; or 

2. Deny liability in whole or in part and notify Owner citing reasons therefor. 

 

4. If Surety does not proceed as provided in Paragraph 3 with reasonable promptness, Surety shall be 

deemed to be in default on this Bond 15 days after receipt of an additional written notice from Owner to 

Surety demanding that Surety perform its obligations under this Bond, and Owner shall be entitled to enforce 

any remedy available to Owner. If Surety proceeds as provided in Paragraph 3.4, and Owner refuses the 

payment tendered or Surety has denied liability, in whole or in part, without further notice Owner shall be 

entitled to enforce any remedy available to Owner. 

 

5. After Owner has terminated Contractor’s right to complete the Contract, and if Surety elects to act under 

Paragraph 3.1, 3.2, or 3.3 above, then the responsibilities of Surety to Owner shall not be greater than those 

of Contractor under the Contract, and the responsibilities of Owner to Surety shall not be greater than those 

of Owner under the Contract. To the limit of the amount of this Bond, but subject to commitment by Owner 

of the Balance of the Contract Price to mitigation of costs and damages on the Contract, Surety is obligated 

without duplication for: 
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5.1 The responsibilities of Contractor for correction of defective Work and completion of the Contract; 

5.2 Additional legal, design professional, and delay costs resulting from Contractor’s Default, and 

resulting from the actions of or failure to act of Surety under Paragraph 3; and 

5.3 Liquidated damages, or if no liquidated damages are specified in the Contract, actual damages 

caused by delayed performance or non-performance of Contractor. 

 

6. Surety shall not be liable to Owner or others for obligations of Contractor that are unrelated to the 

Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such 

unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than Owner 

or its heirs, executors, administrators, or successors. 

 

7. Surety hereby waives notice of any change, including changes of time, to Contract or to related 

subcontracts, purchase orders, and other obligations. 

 

8. Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent 

jurisdiction in the location in which the Work or part of the Work is located, and shall be instituted within 

two years after Contractor Default or within two years after Contractor ceased working or within two years 

after Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the 

provisions of this paragraph are void or prohibited by law, the minimum period of limitation available to 

sureties as a defense in the jurisdiction of the suit shall be applicable. 

 

9. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the address shown on the signature 

page. 

 

10. When this Bond has been furnished to comply with a statutory requirement in the location where the 

Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be 

deemed deleted herefrom and provisions conforming to such statutory requirement shall be deemed 

incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common 

law bond. 

 

11. Definitions. 

 

11.1 Balance of the Contract Price:  The total amount payable by Owner to Contractor under the 

Contract after all proper adjustments have been made, including allowance to Contractor of any 

amounts received or to be received by Owner in settlement of insurance or other Claims for 

damages to which Contractor is entitled, reduced by all valid and proper payments made to or on 

behalf of Contractor under the Contract.  

11.2 Contract:  The agreement between Owner and Contractor identified on the signature page, 

including all Contract Documents and changes thereto.  

11.3 Contractor Default:  Failure of Contractor, which has neither been remedied nor waived, to perform 

or otherwise to comply with the terms of the Contract. 

11.4 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor 

as required by the Contract or to perform and complete or otherwise comply with the other terms 

thereof. 

 

FOR INFORMATION ONLY – (Name, Address and Telephone) 

Surety Agency or Broker: 

Owner’s Representative (Engineer or other party): 
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PAYMENT BOND 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

CONTRACTOR (Name and Address): SURETY (Name, and Address of Principal Place of 

Business): 

              

              

OWNER (Name and Address):  

 

 Town of Westford   

 55 Main Street   

 Westford, MA 01886     

    

CONTRACT    

 Effective Date of Agreement:         

 Amount:         

 

Description: 

 

Route 40 Culvert Improvement Project, Westford, Massachusetts 

      

    

BOND    

 Bond Number:         

 

Date (Not earlier than Effective Date of 

Agreement):        

 Amount:       

 Modifications to this Bond Form:       

    

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each 

cause this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

    

CONTRACTOR AS PRINCIPAL SURETY  

   

       (Seal)    (Seal) 

 Contractor's Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:        By:       

 Signature  Signature (Attach Power of Attorney) 

   

               

 Print Name  Print Name 

   

               

 Title  Title 

   

Attest:        Attest:       

 Signature  Signature 

    

               

 Title  Title 
 

Note:  Provide execution by additional parties, such as joint venturers, if necessary. 



{MW001504;1} EJCDC C-615(A) Payment Bond March 2008 

Prepared by the Engineers Joint Contract Documents Committee. 

Page 2 of 3 

 

   

1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors, and assigns to Owner to pay for labor, materials, and equipment furnished by Claimants for use 

in the performance of the Contract, which is incorporated herein by reference.  

2. With respect to Owner, this obligation shall be null and void if Contractor: 

2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants, and 

2.2 Defends, indemnifies, and holds harmless Owner from all claims, demands, liens, or suits alleging 

non-payment by Contractor by any person or entity who furnished labor, materials, or equipment 

for use in the performance of the Contract, provided Owner has promptly notified Contractor and 

Surety (at the addresses described in Paragraph 12) of any claims, demands, liens, or suits and 

tendered defense of such claims, demands, liens, or suits to Contractor and Surety, and provided 

there is no Owner Default. 

3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment, 

directly or indirectly, for all sums due. 

4. Surety shall have no obligation to Claimants under this Bond until: 

4.1 Claimants who are employed by or have a direct contract with Contractor have given notice to 

Surety (at the address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, 

stating that a claim is being made under this Bond and, with substantial accuracy, the amount of the 

claim. 

 

4.2 Claimants who do not have a direct contract with Contractor: 

1. Have furnished written notice to Contractor and sent a copy, or notice thereof, to Owner, within 

90 days after having last performed labor or last furnished materials or equipment included in the 

claim stating, with substantial accuracy, the amount of the claim and the name of the party to 

whom the materials or equipment were furnished or supplied, or for whom the labor was done or 

performed; and 

2. Have either received a rejection in whole or in part from Contractor, or not received within 30 

days of furnishing the above notice any communication from Contractor by which Contractor had 

indicated the claim will be paid directly or indirectly; and 

3. Not having been paid within the above 30 days, have sent a written notice to Surety (at the 

address described in Paragraph 12) and sent a copy, or notice thereof, to Owner, stating that a 

claim is being made under this Bond and enclosing a copy of the previous written notice 

furnished to Contractor. 

5. If a notice by a Claimant required by Paragraph 4 is provided by Owner to Contractor or to Surety, that is 

sufficient compliance. 

6. Reserved.   

7. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be 

credited for any payments made in good faith by Surety. 

8. Amounts owed by Owner to Contractor under the Contract shall be used for the performance of the 

Contract and to satisfy claims, if any, under any performance bond. By Contractor furnishing and Owner 

accepting this Bond, they agree that all funds earned by Contractor in the performance of the Contract are 

dedicated to satisfy obligations of Contractor and Surety under this Bond, subject to Owner’s priority to use 

the funds for the completion of the Work. 

9. Surety shall not be liable to Owner, Claimants, or others for obligations of Contractor that are unrelated 

to the Contract. Owner shall not be liable for payment of any costs or expenses of any Claimant under this 

Bond, and shall have under this Bond no obligations to make payments to, give notices on behalf of, or 
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otherwise have obligations to Claimants under this Bond. 

10. Surety hereby waives notice of any change, including changes of time, to the Contract or to related 

subcontracts, purchase orders, and other obligations. 

11. No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 

jurisdiction in the location in which the Work or part of the Work is located or after the expiration of one 

year from the date (1) on which the Claimant gave the notice required by Paragraph 4.1 or Paragraph 4.2.3, 

or (2) on which the last labor or service was performed by anyone or the last materials or equipment were 

furnished by anyone under the Contract, whichever of (1) or (2) first occurs. If the provisions of this 

paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense 

in the jurisdiction of the suit shall be applicable. 

12. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the addresses shown on the 

signature page. Actual receipt of notice by Surety, Owner, or Contractor, however accomplished, shall be 

sufficient compliance as of the date received at the address shown on the signature page. 

13. When this Bond has been furnished to comply with a statutory requirement in the location where the 

Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be 

deemed deleted herefrom and provisions conforming to such statutory requirement shall be deemed 

incorporated herein. The intent is that this Bond shall be construed as a statutory Bond and not as a common 

law bond.  

14. Upon request of any person or entity appearing to be a potential beneficiary of this Bond, Contractor 

shall promptly furnish a copy of this Bond or shall permit a copy to be made. 

15. Definitions 

15.1 Claimant:  An individual or entity having a direct contract with Contractor, or with a first-tier 

subcontractor of Contractor, to furnish labor, materials, or equipment for use in the performance of 

the Contract. The intent of this Bond shall be to include without limitation in the terms “labor, 

materials or equipment” that part of water, gas, power, light, heat, oil, gasoline, telephone service, 

or rental equipment used in the Contract, architectural and engineering services required for 

performance of the Work of Contractor and Contractor’s subcontractors, and all other items for 

which a mechanic’s lien may be asserted in the jurisdiction where the labor, materials, or 

equipment were furnished. 

15.2 Contract:  The agreement between Owner and Contractor identified on the signature page, 

including all Contract Documents and changes thereto. 

15.3 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor 

as required by the Contract, or to perform and complete or otherwise comply with the other terms 

thereof. 

 

 

 

FOR INFORMATION ONLY – (Name, Address, and Telephone) 

Surety Agency or Broker: 

Owner’s Representative (Engineer or other): 
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Certificate of Substantial Completion 
 

Project: Route 40 Culvert Improvement Project 

Owner: Town of Westford Owner's Contract No.: 

Contract: Engineer's Project No.: 

  
This Certificate of Substantial Completion applies to: 

 All Work under the Contract Documents:  The following specified portions of the Work: 

 

 

 

 

  

 Date of Substantial Completion 

 

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 

Contractor, and Engineer, and found to be substantially complete.  The Date of Substantial Completion 

of the Project or portion thereof designated above is hereby declared and is also the date of 

commencement of applicable warranties required by the Contract Documents, except as stated below. 

 

A list of items to be completed or corrected is attached hereto.  This list may not be all-inclusive, and 

the failure to include any items on such list does not alter the responsibility of the Contractor to 

complete all Work in accordance with the Contract Documents. 

 

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, 

heat, utilities, insurance and warranties shall be as provided in the Contract Documents except as 

amended as follows: 

 Amended Responsibilities  Not Amended   

Owner's Amended Responsibilities: 

 

 

 

Contractor's Amended Responsibilities: 
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The following documents are attached to and made part of this Certificate: 

 

 

 

This Certificate does not constitute an acceptance of Work not in accordance with the Contract 

Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the 

Contract Documents. 

   

   

Executed by Engineer  Date 

   

Accepted by Contractor  Date 

   

Accepted by Owner  Date 
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its 

use or modification. This document should be adapted to the particular circumstances of the contemplated 

Project and the controlling Laws and Regulations. 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 

capital letters, the terms listed below will have the meanings indicated which are applicable to 

both the singular and plural thereof. In addition to terms specifically defined, terms with initial 

capital letters in the Contract Documents include references to identified articles and paragraphs, 

and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, 

correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement—The written instrument which is evidence of the agreement between Owner and 

Contractor covering the Work. 

3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor 

during the course of the Work in requesting progress or final payments and which is to be 

accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is 

releasing asbestos fibers into the air above current action levels established by the United 

States Occupational Safety and Health Administration. 

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 

prices for the Work to be performed. 

6. Bidder—The individual or entity who submits a Bid directly to Owner. 

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents 

(including all Addenda). 

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid 

security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by Contractor and 

Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 

Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract 

Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 

demand for money or services by a third party is not a Claim. 

11. Contract—The entire and integrated written agreement between the Owner and Contractor 

concerning the Work. The Contract supersedes prior negotiations, representations, or 

agreements, whether written or oral. 
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard 

copies of the items listed in the Agreement are Contract Documents. Approved Shop 

Drawings, other Contractor submittals, and the reports and drawings of subsurface and 

physical conditions are not Contract Documents. 

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in 

accordance with the Contract Documents as stated in the Agreement (subject to the 

provisions of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve 

Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it 

is ready for final payment as evidenced by Engineer’s written recommendation of final 

payment. 

15. Contractor—The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which 

graphically shows the scope, extent, and character of the Work to be performed by 

Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes 

effective, but if no such date is indicated, it means the date on which the Agreement is signed 

and delivered by the last of the two parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor changes in the Work 

but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, 

Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances 

that may present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 

1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations, 

ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and 

courts having jurisdiction. 

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or 

personal property. 

26. Milestone—A principal event specified in the Contract Documents relating to an intermediate 

completion date or time prior to Substantial Completion of all the Work. 
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27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon 

timely compliance by the Successful Bidder with the conditions precedent listed therein, 

Owner will sign and deliver the Agreement. 

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which 

the Contract Times will commence to run and on which Contractor shall start to perform the 

Work under the Contract Documents. 

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and 

for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard 

conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square 

inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and 

oil mixed with other non=Hazardous Waste and crude oils. 

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 

sequence and duration of the activities comprising the Contractor’s plan to accomplish the 

Work within the Contract Times. 

33. Project—The total construction of which the Work to be performed under the Contract 

Documents may be the whole, or a part. 

34. Project Manual—The bound documentary information prepared for bidding and constructing 

the Work. A listing of the contents of the Project Manual, which may be bound in one or 

more volumes, is contained in the table(s) of contents. 

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the 

Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative—The authorized representative of Engineer who may be 

assigned to the Site or any part thereof. 

37. Samples—Physical examples of materials, equipment, or workmanship that are representative 

of some portion of the Work and which establish the standards by which such portion of the 

Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 

submittals and the time requirements to support scheduled performance of related 

construction activities. 

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions 

of the Contract Price to various portions of the Work and used as the basis for reviewing 

Contractor’s Applications for Payment. 
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40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 

information which are specifically prepared or assembled by or for Contractor and submitted 

by Contractor to illustrate some portion of the Work. 

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon 

which the Work is to be performed, including rights=of=way and easements for access thereto, 

and such other lands furnished by Owner which are designated for the use of Contractor. 

42. Specifications—That part of the Contract Documents consisting of written requirements for 

materials, equipment, systems, standards and workmanship as applied to the Work, and 

certain administrative requirements and procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any 

other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial Completion—The time at which the Work (or a specified part thereof) has 

progressed to the point where, in the opinion of Engineer, the Work (or a specified part 

thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 

Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 

The terms “substantially complete” and “substantially completed” as applied to all or part of 

the Work refer to Substantial Completion thereof. 

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an 

award. 

46. Supplementary Conditions—That part of the Contract Documents which amends or 

supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 

direct contract with Contractor or with any Subcontractor to furnish materials or equipment to 

be incorporated in the Work by Contractor or Subcontractor. 

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 

manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements 

containing such facilities, including those that convey electricity, gases, steam, liquid 

petroleum products, telephone or other communications, cable television, water, wastewater, 

storm water, other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts thereof required to 

be provided under the Contract Documents. Work includes and is the result of performing or 

providing all labor, services, and documentation necessary to produce such construction, and 

furnishing, installing, and incorporating all materials and equipment into such construction, 

all as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or after the Effective 

Date of the Agreement and signed by Owner and recommended by Engineer ordering an 
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addition, deletion, or revision in the Work, or responding to differing or unforeseen 

subsurface or physical conditions under which the Work is to be performed or to 

emergencies. A Work Change Directive will not change the Contract Price or the Contract 

Times but is evidence that the parties expect that the change ordered or documented by a 

Work Change Directive will be incorporated in a subsequently issued Change Order 

following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 

Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in 

the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as 

directed” or terms of like effect or import to authorize an exercise of professional judgment 

by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 

“satisfactory,” or adjectives of like effect or import are used to describe an action or 

determination of Engineer as to the Work. It is intended that such exercise of professional 

judgment, action, or determination will be solely to evaluate, in general, the Work for 

compliance with the information in the Contract Documents and with the design concept of 

the  Project as a functioning whole as shown or indicated in the Contract Documents (unless 

there is a specific statement indicating otherwise). The use of any such term or adjective is 

not intended to and shall not be effective to assign to Engineer any duty or authority to 

supervise or direct the performance of the Work, or any duty or authority to undertake 

responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the 

Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 

midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 

unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or 

approval referred to in the Contract Documents; or  

c. has been damaged prior to Engineer’s recommendation of final payment (unless 

responsibility for the protection thereof has been assumed by Owner at Substantial 

Completion in accordance with Paragraph 14.04 or 14.05). 
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E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, shall 

mean to supply and deliver said services, materials, or equipment to the Site (or some other 

specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall 

mean to put into use or place in final position said services, materials, or equipment complete 

and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 

equipment, shall mean to furnish and install said services, materials, or equipment complete 

and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, 

materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” 

is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well=known 

technical or construction industry or trade meaning are used in the Contract Documents in 

accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall 

also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 

deliver to the other, with copies to each additional insured identified in the Supplementary 

Conditions, certificates of insurance (and other evidence of insurance which either of them or any 

additional insured may reasonably request) which Contractor and Owner respectively are 

required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 

Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 

Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 

Notice to Proceed may be given at any time within 30 days after the Effective Date of the 

Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 

the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 

date is earlier. 
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 

run. No Work shall be done at the Site prior to the date on which the Contract Times commence 

to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 

otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 

review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 

and completing the various stages of the Work, including any Milestones specified in the 

Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 

items which when added together equal the Contract Price and subdivides the Work into 

component parts in sufficient detail to serve as the basis for progress payments during 

performance of the Work. Such prices will include an appropriate amount of overhead and 

profit applicable to each item of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 

and others as appropriate will be held to establish a working understanding among the parties as 

to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling 

Shop Drawings and other submittals, processing Applications for Payment, and maintaining 

required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 

act as its authorized representative with respect to the services and responsibilities under the 

Contract.  Such individuals shall have the authority to transmit instructions, receive information, 

render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 

Contractor, Engineer, and others as appropriate will be held to review for acceptability to 

Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 

Contractor shall have an additional 10 days to make corrections and adjustments and to complete 

and resubmit the schedules. No progress payment shall be made to Contractor until acceptable 

schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of 

the Work to completion within the Contract Times. Such acceptance will not impose on 
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Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 

the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 

therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable 

arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it 

provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 

by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 

thereof) to be constructed in accordance with the Contract Documents. Any labor, 

documentation, services, materials, or equipment that reasonably may be inferred from the 

Contract Documents or from prevailing custom or trade usage as being required to produce the 

indicated result will be provided whether or not specifically called for, at no additional cost to 

Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 

provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, 

organization, or association, or to Laws or Regulations, whether such reference be specific or 

by implication, shall mean the standard, specification, manual, code, or Laws or Regulations 

in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there 

were no Bids), except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any instruction of a 

Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 

Engineer, or any of their subcontractors, consultants, agents, or employees, from those set 

forth in the Contract Documents. No such provision or instruction shall be effective to assign 

to Owner, Engineer, or any of their officers, directors, members, partners,  employees, agents, 

consultants, or subcontractors, any duty or authority to supervise or direct the performance of 

the Work or any duty or authority to undertake responsibility inconsistent with the provisions 

of the Contract Documents. 
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3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each 

part of the Work, Contractor shall carefully study and compare the Contract Documents and 

check and verify pertinent figures therein and all applicable field measurements. Contractor 

shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy 

which Contractor discovers, or has actual knowledge of, and shall obtain a written 

interpretation or clarification from Engineer before proceeding with any Work affected 

thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the 

performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 

within the Contract Documents, or between the Contract Documents and (a) any applicable 

Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of 

any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall 

not proceed with the Work affected thereby (except in an emergency as required by Paragraph 

6.16.A) until an amendment or supplement to the Contract Documents has been issued by 

one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 

ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 

knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 

the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 

discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 

Supplier (whether or not specifically incorporated by reference in the Contract 

Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 

(unless such an interpretation of the provisions of the Contract Documents would result in 

violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 

the Work or to modify the terms and conditions thereof by either a Change Order or a Work 

Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 

deviations in the Work may be authorized, by one or more of the following ways: 
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1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 

6.17.D.3); or  

3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 

other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its 

consultants, including electronic media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of 

the Project or any other project without written consent of Owner and Engineer and specific 

written verification or adaptation by Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 

Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 

Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 

Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 

limited to the printed copies (also known as hard copies). Files in electronic media format of text, 

data, graphics, or other types are furnished only for the convenience of the receiving party. Any 

conclusion or information obtained or derived from such electronic files will be at the user’s sole 

risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 

govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 

otherwise without authorization of the data’s creator, the party receiving electronic files agrees 

that it will perform acceptance tests or procedures within 60 days, after which the receiving party 

shall be deemed to have accepted the data thus transferred. Any errors detected within the 60=day 

acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 

representations as to long term compatibility, usability, or readability of documents resulting 

from the use of software application packages, operating systems, or computer hardware differing 

from those used by the data’s creator. 
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ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 

HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 

not of general application but specifically related to use of the Site with which Contractor must 

comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 

permanent structures or permanent changes in existing facilities. If Contractor and Owner are 

unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 

Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 

or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 

record legal title and legal description of the lands upon which the Work is to be performed and 

Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 

lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 

temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 

contiguous to the Site;  and 

2. those drawings known to Owner of physical conditions relating to existing surface or 

subsurface structures at the Site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 

accuracy of the “technical data” contained in such reports and drawings, but such reports and 

drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 

Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 

make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 

employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 

limited to, any aspects of the means, methods, techniques, sequences, and procedures of 

construction to be employed by Contractor, and safety precautions and programs incident 

thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or 

indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 

other data, interpretations, opinions, or information. 
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4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 

revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to 

rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or  

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 

generally recognized as inherent in work of the character provided for in the Contract 

Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 

subsurface or physical conditions or performing any Work in connection therewith (except in an 

emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 

condition. Contractor shall not further disturb such condition or perform any Work in connection 

therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will 

promptly review the pertinent condition, determine the necessity of Owner’s obtaining additional 

exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) 

of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent 

that the existence of such differing subsurface or physical condition causes an increase or 

decrease in Contractor’s cost of, or time required for, performance of the Work; subject, 

however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 

4.03.A; and 

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 

Price will be subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 

commitment to Owner with respect to Contract Price and Contract Times by the 

submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 

result of any examination, investigation, exploration, test, or study of the Site and 
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contiguous areas required by the Bidding Requirements or Contract Documents to be 

conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 

any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be 

made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any 

of their officers, directors, members, partners, employees, agents, consultants, or 

subcontractors shall be liable to Contractor for any claims, costs, losses, or damages 

(including but not limited to all fees and charges of engineers, architects, attorneys, and other 

professionals and all court or arbitration or other dispute resolution costs) sustained by 

Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 

with respect to existing Underground Facilities at or contiguous to the Site is based on 

information and data furnished to Owner or Engineer by the owners of such Underground 

Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 

Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 

information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall 

have full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination of the Work with the owners of such Underground Facilities, including 

Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and repairing any damage 

thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was 

not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 

Documents, Contractor shall, promptly after becoming aware thereof and before further 

disturbing conditions affected thereby or performing any Work in connection therewith 

(except in an emergency as required by Paragraph 6.16.A), identify the owner of such 

Underground Facility and give written notice to that owner and to Owner and Engineer. 

Engineer will promptly review the Underground Facility and determine the extent, if any, to 

which a change is required in the Contract Documents to reflect and document the 



 

EJCDC C�700 Standard General Conditions of the Construction Contract 

Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 14  of  62 

 

consequences of the existence or location of the Underground Facility. During such time, 

Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 

Directive or a Change Order will be issued to reflect and document such consequences. An 

equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 

extent that they are attributable to the existence or location of any Underground Facility that 

was not shown or indicated or not shown or indicated with reasonable accuracy in the 

Contract Documents and that Contractor did not know of and could not reasonably have been 

expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree 

on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price 

or Contract Times, Owner or Contractor may make a Claim therefor as provided in Paragraph 

10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 

Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 

shall be responsible for laying out the Work, shall protect and preserve the established reference 

points and property monuments, and shall make no changes or relocations without the prior 

written approval of Owner. Contractor shall report to Engineer whenever any reference point or 

property monument is lost or destroyed or requires relocation because of necessary changes in 

grades or locations, and shall be responsible for the accurate replacement or relocation of such 

reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 

known to Owner relating to Hazardous Environmental Conditions that have been identified at the 

Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 

accuracy of the “technical data” contained in such reports and drawings, but such reports and 

drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 

Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 

make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 

employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 

limited to, any aspects of the means, methods, techniques, sequences and procedures of 

construction to be employed by Contractor and safety precautions and programs incident 

thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 

indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 

other data, interpretations, opinions or information. 



 

EJCDC C�700 Standard General Conditions of the Construction Contract 

Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 15  of  62 

 

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 

revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 

in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 

for a Hazardous Environmental Condition created with any materials brought to the Site by 

Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 

whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 

immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 

such condition and in any area affected thereby (except in an emergency as required by Paragraph 

6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in 

writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to 

retain a qualified expert to evaluate such condition or take corrective action, if any.  Promptly 

after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to 

timely obtain required permits and provide Contractor the written notice required by Paragraph 

4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 

affected area until after Owner has obtained any required permits related thereto and delivered 

written notice to Contractor:  (i) specifying that such condition and any affected area is or has 

been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 

which such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement 

to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or 

both, as a result of such Work stoppage or such special conditions under which Work is agreed to 

be resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 

10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 

reasonable belief it is unsafe, or does not agree to resume such Work under such special 

conditions, then Owner may order the portion of the Work that is in the area affected by such 

condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to 

or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 

result of deleting such portion of the Work, then either party may make a Claim therefor as 

provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 

Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 

harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 

partners, employees, agents, consultants, and subcontractors of each and any of them from and 

against all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 

provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 

Drawings or Specifications or identified in the Contract Documents to be included within the 

scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 

responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 

or entity from and against the consequences of that individual’s or entity’s own negligence. 
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H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 

consultants, and subcontractors of each and any of them from and against all claims, costs, losses, 

and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 

and other professionals and all court or arbitration or other dispute resolution costs) arising out of 

or relating to a Hazardous Environmental Condition created by Contractor or by anyone for 

whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to 

indemnify any individual or entity from and against the consequences of that individual’s or 

entity’s own negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 

Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 

Contract Price as security for the faithful performance and payment of all of Contractor’s 

obligations under the Contract Documents. These bonds shall remain in effect until one year after 

the date when final payment becomes due or until completion of the correction period specified 

in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or 

by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 

Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 

otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list 

of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 

Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial 

Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed 

by an agent or attorney=in=fact must be accompanied by a certified copy of that individual’s 

authority to bind the surety.  The evidence of authority shall show that it is effective on the date 

the agent or attorney=in=fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its 

right to do business is terminated in any state where any part of the Project is located or it ceases 

to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and 

Engineer and shall, within 20 days after the event giving rise to such notification, provide another 

bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and 

5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 

Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 

or authorized in the jurisdiction in which the Project is located to issue bonds or insurance 

policies for the limits and coverages so required. Such surety and insurance companies shall also 
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meet such additional requirements and qualifications as may be provided in the Supplementary 

Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 

identified in the Supplementary Conditions, certificates of insurance (and other evidence of 

insurance requested by Owner or any other additional insured) which Contractor is required to 

purchase and maintain. 

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 

identified in the Supplementary Conditions, certificates of insurance (and other evidence of 

insurance requested by Contractor or any other additional insured) which Owner is required to 

purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 

with these insurance requirements or failure of Owner to identify a deficiency in compliance from 

the evidence provided shall not be construed as a waiver of Contractor’s obligation to maintain 

such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 

necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 

Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 

performed and as will provide protection from claims set forth below which may arise out of or 

result from Contractor’s performance of the Work and Contractor’s other obligations under the 

Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 

or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 

anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit 

acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of 

Contractor’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person other 

than Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 

are sustained: 
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a. by any person as a result of an offense directly or indirectly related to the employment of 

such person by Contractor, or  

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of 

tangible property wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage 

arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be 

written on an occurrence basis, include as additional insureds (subject to any customary 

exclusion regarding professional liability) Owner and Engineer, and any other individuals or 

entities identified in the Supplementary Conditions, all of whom shall be listed as additional 

insureds, and include coverage for the respective officers, directors, members, partners, 

employees, agents, consultants, and subcontractors of each and any of all such additional 

insureds, and the insurance afforded to these additional insureds shall provide primary 

coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 

provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 

greater; 

3. include contractual liability insurance covering Contractor’s indemnity obligations under 

Paragraphs 6.11 and 6.20; 

4. contain a provision or endorsement that the coverage afforded will not be canceled, materially 

changed or renewal refused until at least 30 days prior written notice has been given to Owner 

and Contractor and to each other additional insured identified in the Supplementary 

Conditions to whom a certificate of insurance has been issued (and the certificates of 

insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may 

be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; 

and 

6. include completed operations coverage:   

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor shall furnish Owner and each other additional insured identified in the 

Supplementary Conditions, to whom a certificate of insurance has been issued, evidence 

satisfactory to Owner and any such additional insured of continuation of such insurance at 

final payment and one year thereafter.   
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5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 

at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 

insurance as will protect Owner against claims which may arise from operations under the 

Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 

property insurance upon the Work at the Site in the amount of the full replacement cost thereof 

(subject to such deductible amounts as may be provided in the Supplementary Conditions or 

required by Laws and Regulations). This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 

individuals or entities identified in the Supplementary Conditions, and the officers, directors, 

members, partners, employees, agents, consultants, and subcontractors of each and any of 

them, each of whom is deemed to have an insurable interest and shall be listed as a loss 

payee; 

2. be written on a Builder’s Risk “all=risk” policy form that shall at least include insurance for 

physical loss or damage to the Work, temporary buildings, falsework, and materials and 

equipment in transit, and shall insure against at least the following perils or causes of loss:  

fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, 

collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 

water damage (other than that caused by flood), and such other perils or causes of loss as may 

be specifically required by the Supplementary Conditions. 

3. include expenses incurred in the repair or replacement of any insured property (including but 

not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in 

writing by Owner prior to being incorporated in the Work, provided that such materials and 

equipment have been included in an Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 

Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to 

whom a certificate of insurance has been issued. 

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 

insurance as may be required by the Supplementary Conditions or Laws and Regulations which 

will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 

individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
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members, partners, employees, agents, consultants and subcontractors of each and any of them, 

each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 

purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 

endorsement that the coverage afforded will not be canceled or materially changed or renewal 

refused until at least 30 days prior written notice has been given to Owner and Contractor and to 

each other loss payee to whom a certificate of insurance has been issued and will contain waiver 

provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 

in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work 

to the extent of any deductible amounts that are identified in the Supplementary Conditions. The 

risk of loss within such identified deductible amount will be borne by Contractor, Subcontractors, 

or others suffering any such loss, and if any of them wishes property insurance coverage within 

the limits of such amounts, each may purchase and maintain it at the purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property insurance 

policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and 

the cost thereof will be charged to Contractor by appropriate Change Order. Prior to 

commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not 

such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 

protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 

identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 

partners, employees, agents, consultants, and subcontractors of each and any of them) in such 

policies and will provide primary coverage for all losses and damages caused by the perils or 

causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 

event of payment of any loss or damage the insurers will have no rights of recovery against any of 

the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other 

and their respective officers, directors, members, partners, employees, agents, consultants and 

subcontractors of each and any of them for all losses and damages caused by, arising out of or 

resulting from any of the perils or causes of loss covered by such policies and any other property 

insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors 

and Engineer, and all other individuals or entities identified in the Supplementary Conditions as 

loss payees (and the officers, directors, members, partners, employees, agents, consultants, and 

subcontractors of each and any of them) under such policies for losses and damages so caused. 

None of the above waivers shall extend to the rights that any party making such waiver may have 

to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so 

issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 

directors, members, partners, employees, agents, consultants and subcontractors of each and any 

of them for: 
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1. loss due to business interruption, loss of use, or other consequential loss extending beyond 

direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or 

resulting from fire or other perils whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting 

from fire or other insured peril or cause of loss covered by any property insurance maintained 

on the completed Project or part thereof by Owner during partial utilization pursuant to 

Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final 

payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 

referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 

of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 

against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 

employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 

Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 

subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 

shall deposit in a separate account any money so received and shall distribute it in accordance 

with such agreement as the parties in interest may reach. If no other special agreement is reached, 

the damaged Work shall be repaired or replaced, the moneys so received applied on account 

thereof, and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 

the parties in interest shall object in writing within 15 days after the occurrence of loss to 

Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 

settlement with the insurers in accordance with such agreement as the parties in interest may 

reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 

adjust and settle the loss with the insurers and, if required in writing by any party in interest, 

Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of 

the bonds or insurance required to be purchased and maintained by the other party in accordance 

with Article 5 on the basis of non=conformance with the Contract Documents, the objecting party 

shall so notify the other party in writing within 10 days after receipt of the certificates (or other 

evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to 

the other such additional information in respect of insurance provided as the other may 

reasonably request. If either party does not purchase or maintain all of the bonds and insurance 

required of such party by the Contract Documents, such party shall notify the other party in 

writing of such failure to purchase prior to the start of the Work, or of such failure to maintain 

prior to any change in the required coverage. Without prejudice to any other right or remedy, the 

other party may elect to obtain equivalent bonds or insurance to protect such other party’s 
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interests at the expense of the party who was required to provide such coverage, and a Change 

Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial 

Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall 

commence before the insurers providing the property insurance pursuant to Paragraph 5.06 have 

acknowledged notice thereof and in writing effected any changes in coverage necessitated 

thereby. The insurers providing the property insurance shall consent by endorsement on the 

policy or policies, but the property insurance shall not be canceled or permitted to lapse on 

account of any such partial use or occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 

such attention thereto and applying such skills and expertise as may be necessary to perform the 

Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 

means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 

responsible for the negligence of Owner or Engineer in the design or specification of a specific 

means, method, technique, sequence, or procedure of construction which is shown or indicated in 

and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 

superintendent who shall not be replaced without written notice to Owner and Engineer except 

under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 

and perform construction as required by the Contract Documents. Contractor shall at all times 

maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at the 

Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at 

the Site shall be performed during regular working hours. Contractor will not permit the 

performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 

consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 

responsibility for all services, materials, equipment, labor, transportation, construction equipment 

and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 

temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 

start=up, and completion of the Work. 
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B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 

shall be of good quality and new, except as otherwise provided in the Contract Documents. All 

special warranties and guarantees required by the Specifications shall expressly run to the benefit 

of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 

reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 

used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except 

as otherwise may be provided in the Contract Documents. 

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 

as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) 

proposed adjustments in the Progress Schedule that will not result in changing the Contract 

Times. Such adjustments will comply with any provisions of the General Requirements 

applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 

submitted in accordance with the requirements of Article 12. Adjustments in Contract Times 

may only be made by a Change Order. 

6.05 Substitutes and “Or5Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 

by using the name of a proprietary item or the name of a particular Supplier, the specification or 

description is intended to establish the type, function, appearance, and quality required. Unless 

the specification or description contains or is followed by words reading that no like, equivalent, 

or “or=equal” item or no substitution is permitted, other items of material or equipment or 

material or equipment of other Suppliers may be submitted to Engineer for review under the 

circumstances described below. 

1. “Or5Equal” Items: If in Engineer’s sole discretion an item of material or equipment proposed 

by Contractor is functionally equal to that named and sufficiently similar so that no change in 

related Work will be required, it may be considered by Engineer as an “or=equal” item, in 

which case review and approval of the proposed item may, in Engineer’s sole discretion, be 

accomplished without compliance with some or all of the requirements for approval of 

proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of 

material or equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 

strength, and design characteristics;  
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2) it will reliably perform at least equally well the function and achieve the results 

imposed by the design concept of the completed Project as a functioning whole; and  

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and  

2) it will conform substantially to the detailed requirements of the item named in the 

Contract Documents. 

2. Substitute Items: 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor 

does not qualify as an “or=equal” item under Paragraph 6.05.A.1, it will be considered a 

proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to 

determine if the item of material or equipment proposed is essentially equivalent to that 

named and an acceptable substitute therefor. Requests for review of proposed substitute 

items of material or equipment will not be accepted by Engineer from anyone other than 

Contractor. 

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 

supplemented by the General Requirements, and as Engineer may decide is appropriate 

under the circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute 

item of material or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called for by the general 

design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 

Contractor’s achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change in 

any of the Contract Documents (or in the provisions of any other direct contract 

with Owner for other work on the Project) to adapt the design to the proposed 

substitute item, and 
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c) whether incorporation or use of the proposed substitute item in connection with 

the Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and  

b) available engineering, sales, maintenance, repair, and replacement services; and 

4) shall contain an itemized estimate of all costs or credits that will result directly or 

indirectly from use of such substitute item, including costs of redesign and claims of 

other contractors affected by any resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 

sequence, or procedure of construction is expressly required by the Contract Documents, 

Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 

of construction approved by Engineer. Contractor shall submit sufficient information to allow 

Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 

that expressly called for by the Contract Documents. The requirements for review by Engineer 

will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 

each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require 

Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole 

judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized until 

Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 

substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 

writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 

performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute 

proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not 

Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 

reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed 

substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for 

making changes in the Contract Documents (or in the provisions of any other direct contract with 

Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 

“or=equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 

those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 

replacement, against whom Owner may have reasonable objection. Contractor shall not be 
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required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 

perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other 

individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 

specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 

thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing 

or by failing to make written objection thereto by the date indicated for acceptance or objection in 

the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or other 

individual or entity so identified may be revoked on the basis of reasonable objection after due 

investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, 

Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in 

the cost occasioned by such replacement, and an appropriate Change Order will be issued. No 

acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether 

initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to reject 

defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 

Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 

Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 

Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 

any contractual relationship between Owner or Engineer and any such Subcontractor, 

Supplier or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of 

any moneys due any such Subcontractor, Supplier, or other individual or entity except as may 

otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 

Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 

Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 

performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 

control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 

Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 

appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 

binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 

Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 

Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 

Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 

contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
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Contractor, Engineer, and all other individuals or entities identified in the Supplementary 

Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 

employees, agents, consultants, and subcontractors of each and any of them) for all losses and 

damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 

covered by such policies and any other property insurance applicable to the Work. If the insurers 

on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, 

Contractor will obtain the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 

performance of the Work or the incorporation in the Work of any invention, design, process, 

product, or device which is the subject of patent rights or copyrights held by others. If a particular 

invention, design, process, product, or device is specified in the Contract Documents for use in 

the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is 

subject to patent rights or copyrights calling for the payment of any license fee or royalty to 

others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 

harmless Contractor, and its officers, directors, members, partners, employees, agents, 

consultants, and subcontractors from and against all claims, costs, losses, and damages (including 

but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, 

and all court or arbitration or other dispute resolution costs) arising out of or relating to any 

infringement of patent rights or copyrights incident to the use in the performance of the Work or 

resulting from the incorporation in the Work of any invention, design, process, product, or device 

specified in the Contract Documents, but not identified as being subject to payment of any license 

fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 

consultants and subcontractors of each and any of them from and against all claims, costs, losses, 

and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 

and other professionals and all court or arbitration or other dispute resolution costs) arising out of 

or relating to any infringement of patent rights or copyrights incident to the use in the 

performance of the Work or resulting from the incorporation in the Work of any invention, 

design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 

all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 

such permits and licenses. Contractor shall pay all governmental charges and inspection fees 

necessary for the prosecution of the Work which are applicable at the time of opening of Bids, or, 

if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of utility 

owners for connections for providing permanent service to the Work. 
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6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 

applicable to the performance of the Work. Except where otherwise expressly required by 

applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 

monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 

Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 

court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 

However, it shall not be Contractor’s responsibility to make certain that the Specifications and 

Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 

Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 

Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 

of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 

and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 

such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 

Contractor in accordance with the Laws and Regulations of the place of the Project which are 

applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and 

the operations of workers to the Site and other areas permitted by Laws and Regulations, and 

shall not unreasonably encumber the Site and other areas with construction equipment or 

other materials or equipment. Contractor shall assume full responsibility for any damage to 

any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas 

resulting from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of the 

Work, Contractor shall promptly settle with such other party by negotiation or otherwise 

resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, members, partners, employees, 

agents, consultants and subcontractors of each and any of them from and against all claims, 

costs, losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to any claim or action, legal or equitable, brought 
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by any such owner or occupant against Owner, Engineer, or any other party indemnified 

hereunder to the extent caused by or based upon Contractor’s performance of the Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work 

Contractor shall keep the Site and other areas free from accumulations of waste materials, 

rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 

debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 

Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall 

remove from the Site all tools, appliances, construction equipment and machinery, and surplus 

materials and shall restore to original condition all property not designated for alteration by the 

Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded in 

any manner that will endanger the structure, nor shall Contractor subject any part of the Work or 

adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 

Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 

interpretations and clarifications in good order and annotated to show changes made during 

construction. These record documents together with all approved Samples and a counterpart of 

all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 

Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 

Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the Work. Such responsibility does not relieve 

Subcontractors of their responsibility for the safety of persons or property in the performance of 

their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 

take all necessary precautions for the safety of, and shall provide the necessary protection to 

prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or 

off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, utilities, and Underground Facilities not designated for 

removal, relocation, or replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 

persons or property, or to the protection of persons or property from damage, injury, or loss; and 



 

EJCDC C�700 Standard General Conditions of the Construction Contract 

Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 30  of  62 

 

shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 

notify owners of adjacent property and of Underground Facilities and other utility owners when 

prosecution of the Work may affect them, and shall cooperate with them in the protection, 

removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  

The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 

Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 

program with which Owner’s and Engineer’s employees and representatives must comply while 

at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 

directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other 

individual or entity directly or indirectly employed by any of them to perform any of the Work, or 

anyone for whose acts any of them may be liable, shall be remedied by Contractor (except 

damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions 

of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them 

may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or 

negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or 

indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 

until such time as all the Work is completed and Engineer has issued a notice to Owner and 

Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 

otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 

duties and responsibilities shall be the prevention of accidents and the maintaining and 

supervising of safety precautions and programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 

other hazard communication information required to be made available to or exchanged between 

or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 

adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 

Contractor shall give Engineer prompt written notice if Contractor believes that any significant 

changes in the Work or variations from the Contract Documents have been caused thereby or are 

required as a result thereof. If Engineer determines that a change in the Contract Documents is 
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required because of the action taken by Contractor in response to such an emergency, a Work 

Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 

accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 

submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 

dimensions, specified performance and design criteria, materials, and similar data to show 

Engineer the services, materials, and equipment Contractor proposes to provide and to 

enable Engineer to review the information for the limited purposes required by Paragraph 

6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog 

numbers, the use for which intended and other data as Engineer may require to enable 

Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 

Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 

submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 

Samples and with the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 

performance and design criteria, installation requirements, materials, catalog numbers, 

and similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with respect to the 

indicated application, fabrication, shipping, handling, storage, assembly, and installation 

pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for 

means, methods, techniques, sequences, and procedures of construction, and safety 

precautions and programs incident thereto. 
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2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied 

Contractor’s obligations under the Contract Documents with respect to Contractor’s review 

and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 

that the Shop Drawing or Sample may have from the requirements of the Contract 

Documents. This notice shall be both a written communication separate from the Shop 

Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 

Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 

Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only 

to determine if the items covered by the submittals will, after installation or incorporation in 

the Work, conform to the information given in the Contract Documents and be compatible 

with the design concept of the completed Project as a functioning whole as indicated by the 

Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or 

procedures of construction (except where a particular means, method, technique, sequence, or 

procedure of construction is specifically and expressly called for by the Contract Documents) 

or to safety precautions or programs incident thereto. The review and approval of a separate 

item as such will not indicate approval of the assembly in which the item functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any 

variation from the requirements of the Contract Documents unless Contractor has complied 

with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each 

such variation by specific written notation thereof incorporated in or accompanying the Shop 

Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from 

responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number 

of corrected copies of Shop Drawings and submit, as required, new Samples for review and 

approval. Contractor shall direct specific attention in writing to revisions other than the 

corrections called for by Engineer on previous submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 

disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 

disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 

may otherwise agree in writing. 
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6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 

Contract Documents and will not be defective. Engineer and its officers, directors, members, 

partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 

representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than Contractor, 

Subcontractors, Suppliers, or any other individual or entity for whom Contractor is 

responsible; or  

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 

Documents shall be absolute. None of the following will constitute an acceptance of Work that is 

not in accordance with the Contract Documents or a release of Contractor’s obligation to perform 

the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 

thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 

of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 

consultants and subcontractors of each and any of them from and against all claims, costs, losses, 

and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 

and other professionals and all court or arbitration or other dispute resolution costs) arising out of 

or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 

attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 

property (other than the Work itself), including the loss of use resulting therefrom but only to the 

extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 

any individual or entity directly or indirectly employed by any of them to perform any of the 

Work or anyone for whose acts any of them may be liable . 
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B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 

partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 

personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 

individual or entity directly or indirectly employed by any of them to perform any of the Work, or 

anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 

6.20.A shall not be limited in any way by any limitation on the amount or type of damages, 

compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or 

other individual or entity under workers’ compensation acts, disability benefit acts, or other 

employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 

liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 

consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, 

reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the 

injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 

specifically required by the Contract Documents for a portion of the Work or unless such services 

are required to carry out Contractor’s responsibilities for construction means, methods, 

techniques, sequences and procedures. Contractor shall not be required to provide professional 

services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 

materials or equipment are specifically required of Contractor by the Contract Documents, Owner 

and Engineer will specify all performance and design criteria that such services must satisfy. 

Contractor shall cause such services or certifications to be provided by a properly licensed 

professional, whose signature and seal shall appear on all drawings, calculations, specifications, 

certifications, Shop Drawings and other submittals prepared by such professional. Shop 

Drawings and other submittals related to the Work designed or certified by such professional, if 

prepared by others, shall bear such professional’s written approval when submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 

the services, certifications or approvals performed by such design professionals, provided Owner 

and Engineer have specified to Contractor all performance and design criteria that such services 

must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 

design drawings will be only for the limited purpose of checking for conformance with 

performance and design criteria given and the design concept expressed in the Contract 

Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 

design calculations and design drawings) will be only for the purpose stated in Paragraph 

6.17.D.1. 
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E. Contractor shall not be responsible for the adequacy of the performance or design criteria 

required by the Contract Documents. 

ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 

through other direct contracts therefor, or have other work performed by utility owners. If such 

other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and  

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 

any, of any adjustment in the Contract Price or Contract Times that should be allowed as a 

result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 

owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe 

access to the Site, provide a reasonable opportunity for the introduction and storage of materials 

and equipment and the execution of such other work, and properly coordinate the Work with 

theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 

properly connect or otherwise make its several parts come together and properly integrate with 

such other work. Contractor shall not endanger any work of others by cutting, excavating, or 

otherwise altering such work; provided, however, that Contractor may cut or alter others' work 

with the written consent of Engineer and the others whose work will be affected. The duties and 

responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 

other contractors to the extent that there are comparable provisions for the benefit of Contractor 

in said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed 

by others under this Article 7, Contractor shall inspect such other work and promptly report to 

Engineer in writing any delays, defects, or deficiencies in such other work that render it 

unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s 

failure to so report will constitute an acceptance of such other work as fit and proper for 

integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 

Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the 

activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 
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B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and 

responsibility for such coordination. 

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 

contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 

incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 

the reasonable direct delay and disruption costs incurred by such other contractor as a result of 

Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications 

to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 

Contractor makes no reasonable objection, whose status under the Contract Documents shall be 

that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 

and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys 

to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 

Owner’s identifying and making available to Contractor copies of reports of explorations and 

tests of subsurface conditions and drawings of physical conditions relating to existing surface or 

subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property 

insurance are set forth in Article 5. 
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8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 

Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 

precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 

and Regulations applicable to the performance of the Work. Owner will not be responsible for 

Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 

forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 

arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 

applicable requirements of Contractor’s safety programs of which Owner has been informed 

pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 

responsibilities and the limitations of authority of Engineer as Owner’s representative during 

construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 

as Engineer deems necessary in order to observe as an experienced and qualified design 

professional the progress that has been made and the quality of the various aspects of 

Contractor’s executed Work. Based on information obtained during such visits and observations, 

Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 

accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
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continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s efforts 

will be directed toward providing for Owner a greater degree of confidence that the completed 

Work will conform generally to the Contract Documents. On the basis of such visits and 

observations, Engineer will keep Owner informed of the progress of the Work and will endeavor 

to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 

responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result 

of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, direct, 

control, or have authority over or be responsible for Contractor’s means, methods, techniques, 

sequences, or procedures of construction, or the safety precautions and programs incident thereto, 

or for any failure of Contractor to comply with Laws and Regulations applicable to the 

performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 

Engineer in providing more extensive observation of the Work. The authority and responsibilities 

of any such Resident Project Representative and assistants will be as provided in the 

Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in 

Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 

Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 

limitations thereon of such other individual or entity will be as provided in the Supplementary 

Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 

Documents which do not involve an adjustment in the Contract Price or the Contract Times and 

are compatible with the design concept of the completed Project as a functioning whole as 

indicated by the Contract Documents. These may be accomplished by a Field Order and will be 

binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 

Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 

Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 

extent, if any, of any such adjustment, a Claim may be made therefor as provided in 

Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 

Engineer believes will not produce a completed Project that conforms to the Contract Documents 

or that will prejudice the integrity of the design concept of the completed Project as a functioning 

whole as indicated by the Contract Documents. Engineer will also have authority to require 

special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the 

Work is fabricated, installed, or completed. 
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9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 

Samples, see Paragraph 6.17. 

B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 

design drawings submitted in response to a delegation of professional design services, if any, see 

Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by 

Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on 

such matters before rendering a written decision thereon (by recommendation of an Application 

for Payment or otherwise). Engineer’s written decision thereon will be final and binding (except 

as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner 

and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 

of the acceptability of the Work thereunder. All matters in question and other matters between 

Owner and Contractor arising prior to the date final payment is due relating to the acceptability of 

the Work, and the interpretation of the requirements of the Contract Documents pertaining to the 

performance of the Work, will be referred initially to Engineer in writing within 30 days of the 

event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 

Owner or Contractor believes that any such decision entitles them to an adjustment in the 

Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date 

of Engineer’s decision shall be the date of the event giving rise to the issues referenced for the 

purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 

Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 

partiality to Owner or Contractor and will not be liable in connection with any interpretation or 

decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of 

the Contract Documents nor any decision made by Engineer in good faith either to exercise or not 
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exercise such authority or responsibility or the undertaking, exercise, or performance of any 

authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 

tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 

individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 

precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 

and Regulations applicable to the performance of the Work. Engineer will not be responsible for 

Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 

any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all 

maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 

tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 

only be to determine generally that their content complies with the requirements of, and in the 

case of certificates of inspections, tests, and approvals that the results certified indicate 

compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 

to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 

applicable requirements of Contractor’s safety programs of which Engineer has been informed 

pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 

from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 

Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 

with the Work involved which will be performed under the applicable conditions of the Contract 

Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 

of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 

result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 

10.05. 
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10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 

Contract Times with respect to any work performed that is not required by the Contract 

Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the 

case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 

provided in Paragraph 13.04.D. 

10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 

covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 

required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s 

correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including 

any undisputed sum or amount of time for Work actually performed in accordance with a 

Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 

decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of 

executing any such Change Order, an appeal may be taken from any such decision in 

accordance with the provisions of the Contract Documents and applicable Laws and 

Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to the 

Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 

general scope of the Work or the provisions of the Contract Documents (including, but not 

limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 

responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 

such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 

shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 

condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 

otherwise have under the Contract Documents or by Laws and Regulations in respect of such 

Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 

to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 

the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 

the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
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shall be delivered to the Engineer and the other party to the Contract within 60 days after the start 

of such event (unless Engineer allows additional time for claimant to submit additional or more 

accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be 

prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in 

Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. Each 

Claim shall be accompanied by claimant’s written statement that the adjustment claimed is the 

entire adjustment to which the claimant believes it is entitled as a result of said event. The 

opposing party shall submit any response to Engineer and the claimant within 30 days after 

receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 

submittal of the claimant or the last submittal of the opposing party, if any, take one of the 

following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole 

discretion, it would be inappropriate for the Engineer to do so. For purposes of further 

resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 

deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 

10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 

invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 

denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 

accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 

Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 

Work. When the value of any Work covered by a Change Order or when a Claim for an 

adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 

reimbursed to Contractor will be only those additional or incremental costs required because of 

the change in the Work or because of the event giving rise to the Claim. Except as otherwise may 

be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing 

in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and 

shall include only the following items: 
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1. Payroll costs for employees in the direct employ of Contractor in the performance of the 

Work under schedules of job classifications agreed upon by Owner and Contractor. Such 

employees shall include, without limitation, superintendents, foremen, and other personnel 

employed full time on the Work. Payroll costs for employees not employed full time on the 

Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall 

include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall 

include social security contributions, unemployment, excise, and payroll taxes, workers’ 

compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay 

applicable thereto. The expenses of performing Work outside of regular working hours, on 

Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized by 

Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 

of transportation and storage thereof, and Suppliers’ field services required in connection 

therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 

Contractor with which to make payments, in which case the cash discounts shall accrue to 

Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and 

equipment shall accrue to Owner, and Contractor shall make provisions so that they may be 

obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 

required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable 

to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with 

the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that 

the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the 

Subcontractor’s Cost of the Work and fee shall be determined in the same manner as 

Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 

laboratories, surveyors, attorneys, and accountants) employed for services specifically related 

to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 

Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 

machinery, appliances, office, and temporary facilities at the Site, and hand tools not 

owned by the workers, which are consumed in the performance of the Work, and cost, 

less market value, of such items used but not consumed which remain the property of 

Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented 

from Contractor or others in accordance with rental agreements approved by Owner with 

the advice of Engineer, and the costs of transportation, loading, unloading, assembly, 

dismantling, and removal thereof. All such costs shall be in accordance with the terms of 
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said rental agreements. The rental of any such equipment, machinery, or parts shall cease 

when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 

Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 

anyone directly or indirectly employed by any of them or for whose acts any of them may 

be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 

compensated by insurance or otherwise, sustained by Contractor in connection with the 

performance of the Work (except losses and damages within the deductible amounts of 

property insurance established in accordance with Paragraph 5.06.D), provided such 

losses and damages have resulted from causes other than the negligence of Contractor, 

any Subcontractor, or anyone directly or indirectly employed by any of them or for whose 

acts any of them may be liable. Such losses shall include settlements made with the 

written consent and approval of Owner. No such losses, damages, and expenses shall be 

included in the Cost of the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the 

Site, express and courier services, and similar petty cash items in connection with the 

Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract 

Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 

partnerships and sole proprietorships), general managers, safety managers, engineers, 

architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 

expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the 

Site or in Contractor’s principal or branch office for general administration of the Work and 

not specifically included in the agreed upon schedule of job classifications referred to in 

Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be 

considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 

Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 

employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 

employed by any of them or for whose acts any of them may be liable, including but not 



 

EJCDC C�700 Standard General Conditions of the Construction Contract 

Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 45  of  62 

 

limited to, the correction of defective Work, disposal of materials or equipment wrongly 

supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not specifically 

and expressly included in Paragraphs 11.01.A. 

C. Contractor’s Fee:  When all the Work is performed on the basis of cost=plus, Contractor’s fee 

shall be determined as set forth in the Agreement. When the value of any Work covered by a 

Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 

Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 

D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to 

Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 

accordance with generally accepted accounting practices and submit in a form acceptable to 

Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 

Contract Documents and shall cause the Work so covered to be performed for such sums and by 

such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of 

materials and equipment required by the allowances to be delivered at the Site, and all 

applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 

profit, and other expenses contemplated for the cash allowances have been included in the 

Contract Price and not in the allowances, and no demand for additional payment on 

account of any of the foregoing will be valid. 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover 

unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 

to reflect actual amounts due Contractor on account of Work covered by allowances, and the 

Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 

initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
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the sum of the unit price for each separately identified item of Unit Price Work times the 

estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 

purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 

actual quantities and classifications of Unit Price Work performed by Contractor will be made by 

Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 

cover Contractor’s overhead and profit for each separately identified item. 

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 

with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 

significantly from the estimated quantity of such item indicated in the Agreement; and  

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 

having incurred additional expense or Owner believes that Owner is entitled to a decrease in 

Contract Price and the parties are unable to agree as to the amount of any such increase or 

decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 

Contract Price shall be based on written notice submitted by the party making the Claim to the 

Engineer and the other party to the Contract in accordance with the provisions of Paragraph 

10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 

Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 

application of such unit prices to the quantities of the items involved (subject to the 

provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, 

by a mutually agreed lump sum (which may include an allowance for overhead and profit not 

necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 

and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 

Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for 

overhead and profit (determined as provided in Paragraph 12.01.C). 
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C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or  

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various 

portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall 

be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;  

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee 

and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is 

that the Subcontractor who actually performs the Work, at whatever tier, will be paid a 

fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 

and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a 

fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 

11.01.A.5, and 11.01.B;  

e. the amount of credit to be allowed by Contractor to Owner for any change which results 

in a net decrease in cost will be the amount of the actual net decrease in cost plus a 

deduction in Contractor’s fee by an amount equal to five percent of such net decrease; 

and  

f. when both additions and credits are involved in any one change, the adjustment in 

Contractor’s fee shall be computed on the basis of the net change in accordance with 

Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 

the Contract Times shall be based on written notice submitted by the party making the Claim to 

the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 

10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 

adjustment in the Contract Times will be determined in accordance with the provisions of this 

Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 

due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 

equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 

12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 



 

EJCDC C�700 Standard General Conditions of the Construction Contract 

Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 48  of  62 

 

neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 

contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 

contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 

interferes with the performance or progress of the Work, then Contractor shall be entitled to an 

equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 

entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 

essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 

abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 

control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 

then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 

is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 

adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 

Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, 

or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages 

(including but not limited to all fees and charges of engineers, architects, attorneys, and other 

professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor 

on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 

within the control of Contractor. Delays attributable to and within the control of a Subcontractor 

or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 

DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 

given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 

Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 

independent testing laboratories, and governmental agencies with jurisdictional interests will 

have access to the Site and the Work at reasonable times for their observation, inspection, and 

testing. Contractor shall provide them proper and safe conditions for such access and advise them 

of Contractor’s safety procedures and programs so that they may comply therewith as applicable. 
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13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, 

tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required 

inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 

inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 

13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 

specifically to be inspected, tested, or approved by an employee or other representative of such 

public body, Contractor shall assume full responsibility for arranging and obtaining such 

inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 

required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 

with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 

materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 

or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 

the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 

Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 

Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 

uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 

Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 

Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 

Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 

inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or 

otherwise make available for observation, inspection, or testing as Engineer may require, that 

portion of the Work in question, furnishing all necessary labor, material, and equipment. 
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C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 

and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 

and other professionals and all court or arbitration or other dispute resolution costs) arising out of 

or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 

replacement or reconstruction (including but not limited to all costs of repair or replacement of 

work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 

the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 

provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 

Contract Price or an extension of the Contract Times, or both, directly attributable to such 

uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 

parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 

therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 

materials or equipment, or fails to perform the Work in such a way that the completed Work will 

conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 

portion thereof, until the cause for such order has been eliminated; however, this right of Owner 

to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 

benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 

surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 

not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 

from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 

costs, losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to such correction or removal (including but not limited 

to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 

Contractor shall take no action that would void or otherwise impair Owner’s special warranty and 

guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 

be prescribed by the terms of any applicable special guarantee required by the Contract 

Documents) or by any specific provision of the Contract Documents, any Work is found to be 

defective, or if the repair of any damages to the land or areas made available for Contractor’s use 

by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to 

be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s 

written instructions: 
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1. repair such defective land or areas; or  

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 

with Work that is not defective, and  

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work 

of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 

emergency where delay would cause serious risk of loss or damage, Owner may have the 

defective Work corrected or repaired or may have the rejected Work removed and replaced. All 

claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to such correction or repair or such removal and 

replacement (including but not limited to all costs of repair or replacement of work of others) will 

be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 

before Substantial Completion of all the Work, the correction period for that item may start to run 

from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 

removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to 

such Work will be extended for an additional period of one year after such correction or removal 

and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 

warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 

waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 

prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 

do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 

fees and charges of engineers, architects, attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 

determination to accept such defective Work (such costs to be approved by Engineer as to 

reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 

Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 

recommendation of final payment, a Change Order will be issued incorporating the necessary 

revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 

appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 

If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 

provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 

amount will be paid by Contractor to Owner. 
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13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective 

Work, or to remove and replace rejected Work as required by Engineer in accordance with 

Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract 

Documents, or if Contractor fails to comply with any other provision of the Contract Documents, 

Owner may, after seven days written notice to Contractor, correct, or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 

expeditiously. In connection with such corrective or remedial action, Owner may exclude 

Contractor from all or part of the Site, take possession of all or part of the Work and suspend 

Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 

construction equipment and machinery at the Site, and incorporate in the Work all materials and 

equipment stored at the Site or for which Owner has paid Contractor but which are stored 

elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 

Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 

Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 

under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued 

incorporating the necessary revisions in the Contract Documents with respect to the Work; and 

Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable 

to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in 

Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all 

costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or 

replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 

performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 

under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 

progress payments and will be incorporated into a form of Application for Payment acceptable to 

Engineer. Progress payments on account of Unit Price Work will be based on the number of units 

completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment (but 

not more often than once a month), Contractor shall submit to Engineer for review an 
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Application for Payment filled out and signed by Contractor covering the Work completed as 

of the date of the Application and accompanied by such supporting documentation as is 

required by the Contract Documents. If payment is requested on the basis of materials and 

equipment not incorporated in the Work but delivered and suitably stored at the Site or at 

another location agreed to in writing, the Application for Payment shall also be accompanied 

by a bill of sale, invoice, or other documentation warranting that Owner has received the 

materials and equipment free and clear of all Liens and evidence that the materials and 

equipment are covered by appropriate property insurance or other arrangements to protect 

Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 

affidavit of Contractor stating that all previous progress payments received on account of the 

Work have been applied on account to discharge Contractor’s legitimate obligations 

associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 

Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in 

writing a recommendation of payment and present the Application to Owner or return the 

Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend 

payment. In the latter case, Contractor may make the necessary corrections and resubmit the 

Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 

constitute a representation by Engineer to Owner, based on Engineer’s observations of the 

executed Work as an experienced and qualified design professional, and on Engineer’s 

review of the Application for Payment and the accompanying data and schedules, that to the 

best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 

to an evaluation of the Work as a functioning whole prior to or upon Substantial 

Completion, the results of any subsequent tests called for in the Contract Documents, a 

final determination of quantities and classifications for Unit Price Work under Paragraph 

9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have 

been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 

represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 

performed have been exhaustive, extended to every aspect of the Work in progress, or 



 

EJCDC C�700 Standard General Conditions of the Construction Contract 

Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 54  of  62 

 

involved detailed inspections of the Work beyond the responsibilities specifically 

assigned to Engineer in the Contract Documents; or  

b. there may not be other matters or issues between the parties that might entitle Contractor 

to be paid additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments 

nor Engineer’s recommendation of any payment, including final payment, will impose 

responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or the 

safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s 

performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the 

moneys paid on account of the Contract Price, or  

e. to determine that title to any of the Work, materials, or equipment has passed to Owner 

free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 

opinion, it would be incorrect to make the representations to Owner stated in 

Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because 

of subsequently discovered evidence or the results of subsequent inspections or tests, revise 

or revoke any such payment recommendation previously made, to such extent as may be 

necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or 

replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with 

Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in 

Paragraph 15.02.A. 

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 

recommendation, the amount recommended will (subject to the provisions of Paragraph 

14.02.D) become due, and when due will be paid by Owner to Contractor. 
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D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor’s performance or 

furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has 

delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of 

such Liens; 

c. there are other items entitling Owner to a set=off against the amount recommended; or 

d. Owner has actual knowledge of the occurrence of any of the events enumerated in 

Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will 

give Contractor immediate written notice (with a copy to Engineer) stating the reasons for 

such action and promptly pay Contractor any amount remaining after deduction of the 

amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any 

adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the reasons 

for such action. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 

amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 

14.02.C.1 and subject to interest as provided in the Agreement. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 

any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 

later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 

Owner and Engineer in writing that the entire Work is substantially complete (except for items 

specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 

Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 

inspection of the Work to determine the status of completion. If Engineer does not consider the 

Work substantially complete, Engineer will notify Contractor in writing giving the reasons 

therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative 

certificate of Substantial Completion which shall fix the date of Substantial Completion. There 

shall be attached to the certificate a tentative list of items to be completed or corrected before 
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final payment. Owner shall have seven days after receipt of the tentative certificate during which 

to make written objection to Engineer as to any provisions of the certificate or attached list. If, 

after considering such objections, Engineer concludes that the Work is not substantially 

complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, 

notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s 

objections, Engineer considers the Work substantially complete, Engineer will, within said 14 

days, execute and deliver to Owner and Contractor a definitive certificate of Substantial 

Completion (with a revised tentative list of items to be completed or corrected) reflecting such 

changes from the tentative certificate as Engineer believes justified after consideration of any 

objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 

deliver to Owner and Contractor a written recommendation as to division of responsibilities 

pending final payment between Owner and Contractor with respect to security, operation, safety, 

and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 

guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 

writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, Engineer’s 

aforesaid recommendation will be binding on Owner and Contractor until final payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 

Completion subject to allowing Contractor reasonable access to remove its property and 

complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 

completed part of the Work which has specifically been identified in the Contract Documents, or 

which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part 

of the Work that can be used by Owner for its intended purpose without significant interference 

with Contractor’s performance of the remainder of the Work, subject to the following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 

such part of the Work which Owner believes to be ready for its intended use and substantially 

complete. If and when Contractor agrees that such part of the Work is substantially complete, 

Contractor, Owner, and Engineer will follow the procedures of Paragraph 14.04.A through D 

for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 

any such part of the Work ready for its intended use and substantially complete and request 

Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 

make an inspection of that part of the Work to determine its status of completion. If Engineer 

does not consider that part of the Work to be substantially complete, Engineer will notify 

Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part 

of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with 

respect to certification of Substantial Completion of that part of the Work and the division of 

responsibility in respect thereof and access thereto. 
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4. No use or occupancy or separate operation of part of the Work may occur prior to compliance 

with the requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 

complete, Engineer will promptly make a final inspection with Owner and Contractor and will 

notify Contractor in writing of all particulars in which this inspection reveals that the Work is 

incomplete or defective. Contractor shall immediately take such measures as are necessary to 

complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 

identified during the final inspection and has delivered, in accordance with the Contract 

Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 

certificates or other evidence of insurance, certificates of inspection, marked=up record 

documents (as provided in Paragraph 6.12), and other documents, Contractor may make 

application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 

evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  

c. a list of all Claims against Owner that Contractor believes are unsettled; and  

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 

rights arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 

by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 

that:  (i) the releases and receipts include all labor, services, material, and equipment for 

which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other 

indebtedness connected with the Work for which Owner might in any way be responsible, or 

which might in any way result in liens or other burdens on Owner's property, have been paid 

or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or 

receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to 

indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 

inspection, and Engineer’s review of the final Application for Payment and accompanying 
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documentation as required by the Contract Documents, Engineer is satisfied that the Work 

has been completed and Contractor’s other obligations under the Contract Documents have 

been fulfilled, Engineer will, within ten days after receipt of the final Application for 

Payment, indicate in writing Engineer’s recommendation of payment and present the 

Application for Payment to Owner for payment. At the same time Engineer will also give 

written notice to Owner and Contractor that the Work is acceptable subject to the provisions 

of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to 

Contractor, indicating in writing the reasons for refusing to recommend final payment, in 

which case Contractor shall make the necessary corrections and resubmit the Application for 

Payment. 

C. Payment Becomes Due: 

1. Thirty days after the presentation to Owner of the Application for Payment and 

accompanying documentation, the amount recommended by Engineer, less any sum Owner is 

entitled to set off against Engineer’s recommendation, including but not limited to liquidated 

damages, will become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 

Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 

(for Work fully completed and accepted) and recommendation of Engineer, and without 

terminating the Contract, make payment of the balance due for that portion of the Work fully 

completed and accepted. If the remaining balance to be held by Owner for Work not fully 

completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 

been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 

the balance due for that portion of the Work fully completed and accepted shall be submitted by 

Contractor to Engineer with the Application for such payment. Such payment shall be made 

under the terms and conditions governing final payment, except that it shall not constitute a 

waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled 

Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, 

from failure to comply with the Contract Documents or the terms of any special guarantees 

specified therein, or from Contractor’s continuing obligations under the Contract Documents; 

and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in 

accordance with the requirements herein and expressly acknowledged by Owner in writing as 

still unsettled. 
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ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 

of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 

fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 

fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 

Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 

therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 

Documents (including, but not limited to, failure to supply sufficient skilled workers or 

suitable materials or equipment or failure to adhere to the Progress Schedule established 

under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s repeated disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 

Contractor (and surety) seven days written notice of its intent to terminate the services of 

Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s 

tools, appliances, construction equipment, and machinery at the Site, and use the same to the 

full extent they could be used by Contractor (without liability to Contractor for trespass or 

conversion);  

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner 

has paid Contractor but which are stored elsewhere; and  

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 

any further payment until the Work is completed. If the unpaid balance of the Contract Price 

exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 

such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 

unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 

damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
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so approved by Engineer, incorporated in a Change Order. When exercising any rights or 

remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 

Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 

Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure 

to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of 

said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 

any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. 

Any retention or payment of moneys due Contractor by Owner will not release Contractor from 

liability. 

F. If and to the extent that Contractor has provided a performance bond under the provisions of 

Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 

Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 

without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 

Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior 

to the effective date of termination, including fair and reasonable sums for overhead and 

profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 

furnishing labor, materials, or equipment as required by the Contract Documents in 

connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on 

such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, 

Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 

economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 

days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 

any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
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to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 

written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 

suspension or failure within that time, terminate the Contract and recover from Owner payment 

on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer 

has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has 

failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, seven 

days after written notice to Owner and Engineer, stop the Work until payment is made of all such 

amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are 

not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an 

adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly 

attributable to Contractor’s stopping the Work as permitted by this Paragraph. 

ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 

decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 

will be governed by the Construction Industry Mediation Rules of the American Arbitration 

Association in effect as of the Effective Date of the Agreement. The request for mediation shall 

be submitted in writing to the American Arbitration Association and the other party to the 

Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 

be concluded within 60 days of filing of the request. The date of termination of the mediation 

shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 

pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 

termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 

Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written notice to the other party of the intent to submit the Claim to a court of 

competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 

be deemed to have been validly given if: 
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1. delivered in person to the individual or to a member of the firm or to an officer of the 

corporation for whom it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 

address known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to 

exclude the first and include the last day of such period. If the last day of any such period falls on 

a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 

such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 

available hereunder to the parties hereto are in addition to, and are not to be construed in any way 

as a limitation of, any rights and remedies available to any or all of them which are otherwise 

imposed or available by Laws or Regulations, by special warranty or guarantee, or by other 

provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if 

repeated specifically in the Contract Documents in connection with each particular duty, 

obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 

in accordance with the Contract Documents, as well as all continuing obligations indicated in the 

Contract Documents, will survive final payment, completion, and acceptance of the Work or 

termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 

these General Conditions.  



ROUTE 40 CULVERT IMPROVEMENT PROJECT 

TOWN OF WESTFORD 

 

4/6/2016 00750 - 1 SUPPLEMENTARY CONDITIONS 

 

 
Supplementary Conditions 

 

These Supplementary Conditions amend or supplement the Standard General Conditions of the 

Construction Contract (No. C_700, 2007 Edition) and other provisions of the Contract 

Documents as indicated below. All provisions that are not so amended or supplemented remain 

in full force and effect. 

 

The terms used in these Supplementary Conditions will have the meanings indicated in the 

General Conditions. Additional terms used in these Supplementary Conditions have the 

meanings stated below, which are applicable to both the singular and plural thereof.  
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SC-2.02.A. Delete Paragraphs 2.02.A. in its entirety and insert the following: 

 

A. Owner shall furnish to Contractor up to two printed or hard copies of the Drawings and 

Project Manual. Additional copies will be furnished upon request at the cost of 

reproduction. 

 

SC-3.03.B. Insert Paragraph 3.03.B.2. in its entirety: 

 

2. The provisions of the Plan Set shall take precedence in resolving any conflict, error, 

ambiguity, or discrepancy between the provisions of the Specifications and the Plan Set. 

 

SC-4.02. Delete Paragraphs 4.02.A and 4.02.B in their entirety and insert the following: 

 

A. All explorations or tests of subsurface conditions at or contiguous to the Site are included 

in the Contract Documents. 

 

SC-4.06. Delete Paragraphs 4.06.A and 4.06.B in their entirety and insert the following: 

 

A. No reports or drawings of Hazardous Environmental Conditions at or contiguous to the 

Site are known to the Owner or Engineer. 

 

B. Not used. 
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SC-5.04. Add the following insurance limits: 

 

1. General Liability of at least $1,000,000 Bodily Injury and Property Damage Liability, 

Combined Single Limit with a $3,000,000 Annual Aggregate Limit.  The Municipality 

should be named as an "Additional Insured".  Products and Completed Operations shall 

be maintained for up to 3 years after the completion of the project. 

 

2. Automobile Liability (applicable for any contractor who has an automobile operating 

exposure) of at least $1,000,000 Bodily Injury and Property Damage per accident.  The 

Municipality should be named as an "Additional Insured". 

 

3. Workers' Compensation Insurance as required by law.  Include Employers Liability Part 

B 

 

4. Property Coverage for materials and supplies being transported by the contractor, as the 

Town’s Property Contract provides coverage for personal property within 1000 feet of 

the premises. 

 

5. Umbrella Liability of at least $3,000,000/ occurrence, $3,000,000/aggregate.  The 

Municipality should be named as an Additional Insured. 

 

SC-6.05.C. Amend the paragraph by making two subparagraphs under the title C. 

Engineer’s Evaluation. The paragraph text is re_titled, 6.05.C.2 After Effective Date of 

Agreement. A new paragraph is added before this paragraph to read as follows: 

 

1. During Bidding. The Contract, if awarded, will be on the basis of materials and equipment 

specified or described in the Bidding Documents, or “or_equal”materials and equipment 

as defined in paragraph 6.05 of the General Conditions, or those substitute materials and 

equipment approved by the Engineer and identified by Addendum. The materials and 

equipment described in the Bidding Documents establish a standard of required type, 

function, and quality to be met by any proposed substitute or “or_equal” item. Request for 

Engineer’s clarification of materials and equipment considered “or_equal” prior to the 

Effective Date of the Agreement must be received by the Engineer at least 5 days prior to 

the date for receipt of Bids. No item of material or equipment will be considered by 

Engineer as a substitute unless written request for approval has been submitted by Bidder 

and has been received by Engineer at least 5 days prior to the date for receipt of Bids. 

Each request shall conform to the requirements of Paragraph 6.05 of the General 

Conditions. The burden of proof of the merit of the proposed item is upon the Bidder. 

Engineer’s decision of approval or disapproval of a proposed item will be final. If 

Engineer approves any proposed substitute item, such approval will be set forth in an 

Addendum issued to all prospective Bidders. Bidders shall not rely upon approvals made 

in any other manner. 

 

SC-6.06 Add a new paragraph immediately after Paragraph 6.06.G: 

 

The Contractor shall not award work valued at more than fifty (50%) percent of the Contract 

Price to Subcontractor(s), without prior written approval of the Owner. 

 

SC-6.10. Add a new paragraph immediately after Paragraph 6.10.A: 
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B. Owner is exempt from payment of sales and compensating use taxes of the State of 

Massachusetts and of cities and counties thereof on all materials to be incorporated into 

the Work. 

 

1. Owner will furnish the required certificates of tax exemption to Contractor for use in the 

purchase of supplies and materials to be incorporated into the Work. 

 

2. Owner’s exemption does not apply to construction tools, machinery, equipment, or other 

property purchased by or leased by Contractor, or to supplies or materials not 

incorporated into the Work. 

 

SC-14.07. Add a new paragraph immediately after Paragraph 14.07.A.3.: 

 

4. If the Contractor has provided Contractor’s Affidavit of Release of Liens (AIA form G706A) 

and lien waivers from major subcontractors and suppliers, a Contractor may request the balance 

of retainage. If these documents are not provided, retainage can not be paid until 91 days after 

the date on the Certificate of Substantial Completion. 

 

END OF SECTION 



 
  

 

  

 
 

 
  

 
 

  

 
 

 
 

 

 

 

 
   

 
 

 
 

 

DOCUMENT 00811 

SPECIAL PROVISIONS 


MONTHLY PRICE ADJUSTMENT FOR HOT MIX ASPHALT (HMA) MIXTURES 

ENGLISH UNITS 


Revised: 02/02/2009 


This provision applies to all projects using greater than 100 tons of hot mix asphalt (HMA) mixtures containing 
liquid asphalt cement as stipulated in the Notice to Contractors section of the bid documents. 

The Price Adjustment will be based on the variance in price for the liquid asphalt component only from the Base 
Price to the Period Price.  It shall not include transportation or other charges.  This Price Adjustment will occur on a 
monthly basis. 

Base Price 
The Base Price of liquid asphalt on a project as listed in the Notice to Contractors section of the bid documents is a 
fixed price determined at the time of bid by the Department by using the same method as for the determination of 
the Period Price detailed below. 

Period Price 
Please note that, starting December 15, 2008, two sets of period prices will be posted each month on the 
MassHighway website at http://www.mhd.state.ma.us/. They will be labeled “New Asphalt Period Price Method” 
and “Old Asphalt Period Price Method”. 

New Asphalt Period Price Method 
The “New Asphalt Period Price Method” is for contracts bid after December 15, 2008 and will show the Period 
Price of liquid asphalt for each monthly period as determined by MassHighway using the average selling price per 
standard ton of PG64-28 paving grade (primary binder classification) asphalt, FOB manufacturer's terminal, as 
listed under the "East Coast Market - New England, Boston, Massachusetts area" section of the Poten & Partners, 
Inc. "Asphalt Weekly Monitor". This average selling price is listed in the issue having a publication date of the 
second Friday of the month and will be posted as the Period Price for that month. MassHighway will post this 
Period Price on this website within two (2) business days following their receipt of the relevant issue of the 
"Asphalt Weekly Monitor".  Poten and Partners has granted MassHighway the right to publish this specific asphalt 
price information sourced from the Asphalt Weekly Monitor. 

Old Asphalt Period Price Method 
The “Old Asphalt Period Price Method” Period Price will be for contracts bid on or before December 15, 2008 and 
will contain liquid asphalt prices as determined by the old or previous method.  These prices will continue to be 
posted on MassHighway’s website until all contracts using the “Old Asphalt Period Price Method” Period Price 
have been closed. 

New and Old Asphalt Period Price Methods 
The paragraphs below apply to both the New and the Old Asphalt Period Price Methods. 

The Contract Price of the hot mix asphalt mixture will be paid under the respective item in the Contract.  The price 
adjustment, as herein provided, upwards or downwards, will be made after the work has been performed, using the 
monthly period price for the month during which the work was performed. 

The Price Adjustment applies only to the actual virgin liquid asphalt content in the mixture placed on the job in 
accordance with the Standard Specifications for Highways and Bridges, Division III, Section M3.11.03. 

The Price Adjustment will be a separate payment item.  It will be determined by multiplying the number of tons of 
hot mix asphalt mixtures placed during each monthly period times the liquid asphalt content percentage times the 
variance in price between Base Price and Period Price of liquid asphalt. 

This Price Adjustment will be paid only if the variance from the Base Price is 5% or more for a monthly period. The 
complete adjustment will be paid in all cases with no deduction of the 5% from either upward or downward 
adjustments. 
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No Price Adjustment will be allowed beyond the Completion Date of this Contract, unless there is a Department-
approved extension of time. 

******** END OF DOCUMENT ******** 

3/1/2016 00811-2 PRICE ADJUSTMENT HMA



 

 

 

 
       

 

 
 

 
  

 
    

 

 

 
 

 
 

 
 

 

  
 

 
 

DOCUMENT 00812 


SPECIAL PROVISIONS 

MONTHLY PRICE ADJUSTMENT FOR DIESEL FUEL AND GASOLINE – 


ENGLISH UNITS 


Revised: 01/26/2009 


This monthly fuel price adjustment is inserted in this contract because the national and worldwide energy situation 
has made the future cost of fuel unpredictable.  This adjustment will provide for either additional compensation to 
the Contractor or repayment to the Commonwealth, depending on an increase or decrease in the average price of 
diesel fuel or gasoline. 

This adjustment will be based on fuel usage factors for various items of work developed by the Highway Research 
Board in Circular 158, dated July 1974.  These factors will be multiplied by the quantities of work done in each item 
during each monthly period and further multiplied by the variance in price from the Base Price to the Period Price. 

The Base Price of Diesel Fuel and Gasoline will be the price as indicated in the Department’s web site 
(www.mhd.state.ma.us) for the month in which the contract was bid, which includes State Tax. 

The Period Price will be the average of prices charged to the State, including State Tax for the bulk purchases made 
during each month. 

This adjustment will be effected only if the variance from the Base Price is 5% or more for a monthly period. The 
complete adjustment will be paid in all cases with no deduction of the 5% from either upward or downward 
adjustments.  

No adjustment will be paid for work done beyond the extended completion date of any contract. 

Any adjustment (increase or decrease) to estimated quantities made to each item at the time of final payment will 
have the fuel price adjustment figured at the average period price for the entire term of the project for the difference 
of quantity. 

The fuel price adjustment will apply only to the following items of work at the fuel factors shown: 

ITEMS COVERED FUEL FACTORS 

Diesel Gasoline 

Excavation: and Borrow Work: 
Items 120, 120.1, 121, 123, 124, 125, 127, 129.3, 140, 
140.1, 141, 142, 143, 144., 150, 150.1, 151 and 151.1 
(Both Factors used) 

0.29 
Gallons / CY. 

0.15 
Gallons / CY 

Surfacing Work: 
All Items containing Hot Mix Asphalt 

2.90 
Gallons / Ton  

Does Not Apply 

******** END OF DOCUMENT ******** 
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SECTION 00830 

 

Excerpts from Chapter 149 and Chapter 30 of the Massachusetts General Laws 

 

 

Certain provisions of the Massachusetts General Laws are applicable to Construction contracts. 

Attention is directed to the following sections of Chapter 149 as amended. 

 

Section 25. “Every employee in public work shall lodge, board, and trade where and with 

whom he elects; and no person or his agents or employees under contract with the 

Commonwealth, a county city or town, or with a department, board, commission or officer 

acting therefor, for the doing of public work shall directly or indirectly require, as a condition 

of employment therein, that the employee shall lodge, board or trade at a particular place or 

with a particular person. This section shall be made a part of the contract for such 

employment.” 

 

Section 26. “In the employment of mechanics and apprentices, teamsters, chauffeurs and 

laborers in the construction of public works by the commonwealth, or by a county, town or 

district, or by persons contracting or subcontracting for such works, preference shall first be 

given to citizens of the commonwealth who have been residents of the commonwealth for at 

least six months at the commencement of their employment who are male veterans as defined 

in clause Forty three of section seven of chapter four, and who are qualified to perform the 

work to which the employment relates; and secondly, to citizens of the commonwealth 

generally who have been residents of the commonwealth for at least six months at the 

commencement of their employment, and if they cannot be obtained in sufficient numbers, 

then to citizens of the United States, and every contract for such work shall contain a 

provisions to this effect...” 

 

Section 27B. Records and Reports to be Kept and Furnished by Public Works 

Contractors 

 

Every contractor, subcontractor or public body engaged in said public works to which 

sections twenty seven and twenty seven A apply shall keep a true and accurate record of all 

mechanics and apprentices, teamsters, chauffeurs and laborers employed thereon, showing 

the name, address and occupational classification of each such employee on said works, and 

the hours worked by, and the wages paid to, each such employee, and shall furnish to the 

commissioner, upon his request, a copy of said record, signed by the employer or his 

authorized agent under the penalties of perjury. Such records shall be open to inspection by 

any authorized representative of the department at any reasonable time, and as often as may 

be necessary. Every contractor and subcontractor required to keep such a record shall submit 

a copy of said record to the awarding authority on a weekly basis. Each such contractor, 

subcontractor or public body shall preserve its payroll records for a period of three years from 

the date of completion of the contract. Each such contractor, subcontractor or public body 

shall furnish to the commissioner of labor and industries within fifteen days after completion 

of its portion of the work a statement, executed by the contractor, subcontractor or public 

body who supervise the payment of wages, in the following form: 
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STATEMENT OF COMPLIANCE 

 

 

________________, 20___ 

 

 

I, _________________ (Name of signatory party), ___________________ (Title) do hereby 

state: 

 

 That I pay or supervise the payment of the persons employed by _________________ 

(Contractor, subcontractor or public body) on the _____________________ (Building or 

project) and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed 

on said project have been paid in accordance with wages determined under the provisions of 

sections twenty six and twenty seven of chapter one hundred and forty nine of the General 

Laws. 

 

Signature 

_________________________________ 

 

 

Title 

_____________________________________ 

 

The above mentioned copies of payroll records and statements of compliance shall be 

available for inspection by any interested party filing a written request to the commissioner 

for such inspection. 

 

Section 34. “Every contract, except for the purchase of material or supplies, involving the 

employment of laborers workmen, mechanics, foremen or inspectors, to which the 

commonwealth or any county or any town, subject to section thirty, is a party, shall contain a 

stipulation that no laborer, workman, mechanic, foreman or inspector working within the 

commonwealth, in the employ of the contractor, subcontractor or other person doing or 

contracting to do the work or a part of the work contemplated by the contract, shall be 

required or permitted to work more than eight hours in any one day or more than forty eight 

hours in any one week, or more than six days in any one week, except in cases of emergency, 

or in case any town subject to section thirty one is a party to such a contract, more than eight 

hours in any one day except as aforesaid...” 

 

Section 34A. “Every contract for the construction, alteration, maintenance, repair or 

demolition of or addition to, any public building or other public works for the commonwealth 

or any political subdivision thereof shall contain stipulations requiring that the contractor 

shall, before commencing performance of such contract, provide by insurance for the 

payment of compensation and the furnishing of other benefits under chapter one hundred and 

fifty two to all persons to be employed under the contract, and that the contractor shall 

continue such insurance in full force and effect during the term of the contract. No officer or 

agent contracting in behalf of the commonwealth or any political subdivision thereof shall 

award such a contract until he has been furnished with sufficient proof of compliance with the 

aforesaid stipulations. Failure to provide and continue in force such insurance as aforesaid 

shall be deemed a material breach of the contract and shall operate as an immediate 
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termination thereof. No cancellation of such insurance, whether by the insurer or by the 

insured, shall be valid unless written notice thereof is given by the party proposing 

cancellation to the other party and to the officer or agent who awarded the contract at least 

fifteen days prior to the intended effective date thereof, which date shall be expressed in said 

notice. Notice of cancellation sent by the party proposing cancellation by registered mail, 

postage prepaid, with a return receipt of the addressee requested, shall be a sufficient 

notice...” 

 

Section 34B. “Every contract for the construction, alteration, maintenance, repair or 

demolition of, or addition to, any public works for the commonwealth or any political 

subdivision thereof shall contain stipulations requiring that the contractor shall pay to any 

reserve policy officer employed by him in any city or town the prevailing rate of wage paid to 

regular police officers employed by him in such city or town.” 

 

Section 44D. (1) (a) Every bid or offer submitted for a contract subject to section forty four A 

shall be accompanied by a copy of a certificate of eligibility issued by the commissioner 

showing that the bidder or offeror has the classification and capacity rating to perform the 

work required. The bid or offer shall also be accompanied by an update statement in such 

form as the commissioner shall prescribe. A blank copy of such form shall be furnished by 

the awarding authority to every person or business entity requesting a copy. The update form 

shall provide space for information regarding all projects completed by the bidder or offeror 

since the date of certification of eligibility, all projects which the bidder or offeror currently 

has under contract including the percentage of work on such projects not completed, the 

names and qualifications of the personnel who will have supervisory responsibility for the 

performance of the contract, any significant changes in the bidder’s or offeror’s, financial 

position or business organization since the date of certification of eligibility, and such other 

relevant information as the commissioner shall prescribe. Any bid or offer submitted without 

the appropriate certificate and update statement shall be invalid  

 

(b) The applicant shall certify under penalties of perjury at the conclusion of the application 

to bid that there have been no substantial changes in his/her financial position or business 

organization other than those changes noted within the application since the applicant’s most 

recent prequalification statement and that the bid to be made will be in all respects bona fide, 

fair and made without collusion or fraud with any other person. “Person” here means any 

natural person, joint venture, partnership, corporation or other business or legal entity which 

sells materials, equipment or supplies used in or for, or engages in the performance of, the 

same or similar construction, reconstruction, installation, demolition, maintenance or repair 

work or any part thereof.  

 

Attention is directed to the following sections of Chapter 30 of the General Laws of 

Massachusetts as amended to date: 

 

Section 39F. “(1) Every contract awarded pursuant to sections forty four A to L 

inclusive, of chapter one hundred and forty nine shall contain the following 

subparagraphs (a) through (i) and every contract awarded pursuant to section thirty 

nine M of chapter thirty shall contain the following subparagraphs (a) through (h) and 

in each case those subparagraphs shall be binding between the general contractor and 

each subcontractor.”  
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“(a) Forthwith after the general contractor receives payment on account of a 

periodic estimate, the general contractor shall pay to each subcontractor the 

amount paid for the labor performed and the materials furnished by that 

subcontractor, less any amount specified in any court proceedings barring such 

payment and also less any amount claimed due from the subcontractor by the 

general contractor.” 

 

 “(b) Not later than the sixty fifth day after each subcontractor substantially 

completes his work in accordance with the plans and specifications, the entire 

balance due under the subcontract less amounts retained by the awarding 

authority as the estimated cost of completing the incomplete and unsatisfactory 

items of work, shall be due the subcontractor; and the awarding authority shall 

pay that amount to the general contractor. The general contractor shall 

forthwith pay to the subcontractor the full amount received from the awarding 

authority less any amount specified in any court proceedings barring such 

payment and also less any amount claimed due from the subcontractor by the 

general contractor.” 

 

“(c) Each payment made by the awarding authority to the general contractor 

pursuant to subparagraphs (a) and (b) of this paragraph for the labor performed 

and the materials furnished by a subcontractor shall be made to the general 

contractor for the account of that subcontractor; and the awarding authority 

shall take reasonable steps to compel the general contractor to make each such 

payment to each such subcontractor. If the awarding authority has received a 

demand for direct payment from a subcontractor for any amount which has 

already been included in a payment to the general contractor or which is to be 

included in a payment to the general contractor for payment to the 

subcontractor as provided in subparagraphs (a) and (b), the awarding authority 

shall act upon the demand as provided in this section.” 

 

“(d) If, within seventy days after the subcontractor has substantially completed 

the subcontract work, the subcontractor has not received from the general 

contractor the balance due under the subcontract including any amount due for 

extra labor and materials furnished to the general contractor, less any amount 

retained by the awarding authority as the estimated cost of completing the 

incomplete and unsatisfactory items of work, the subcontractor may demand 

direct payment of that balance from the awarding authority. The demand shall 

be by a sworn statement delivered to or sent by certified mail to the awarding 

authority, and a copy shall be delivered or sent by certified mail to the general 

contractor at the same time. The demand shall contain a detailed breakdown of 

the balance due under the subcontract and also a statement of the status of 

completion of the subcontract work. Any demand made after substantial 

completion of the subcontract work shall be valid even if delivered or mailed 

prior to the seventieth day after the subcontractor has substantially competed 

the subcontract work. Within ten days after the subcontractor has delivered or 

so mailed the demand to the awarding authority and delivered or so mailed a 

copy to the general contractor, the general contractor may reply to the demand. 

The reply shall be by a sworn statement delivered to or sent by certified mail to 

the awarding authority and a copy shall be delivered to or sent by certified mail 

to the subcontractor at the same time. The reply shall contain a detailed 
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breakdown of the balance due under the subcontract including any amount due 

for extra labor and materials furnished to the general contractor and of the 

amount due for each claim made by the general contractor against the 

subcontractor.”  

 

“(e) Within fifteen days after receipt of the demand by the awarding authority, 

but in no event prior to the seventieth day after substantial completion of the 

subcontract work, the awarding authority shall make direct payment to the 

subcontractor of the balance due under the subcontract including any amount 

due for extra labor and materials furnished to the general contractor, less any 

amount (i) retained by the awarding authority as the estimated cost of 

completing the incomplete or unsatisfactory items of work, (ii) specified in any 

court proceedings barring such payment, or (iii) disputed by the general 

contractor in the sworn reply; provided, that the awarding authority shall not 

deduct from a direct payment any amount as provided in part (iii) of the reply 

is not sworn to, or for which the sworn reply does not contain the detailed 

breakdown required by subparagraph (d). The awarding authority shall make 

further direct payments to the subcontractor forthwith after the removal of the 

basis for deductions from direct payments made as provided in parts (i) and (ii) 

of this subparagraph.”  

 

“(f) The awarding authority shall forthwith deposit the amount deducted from a 

direct payment as provided in part (iii) of subparagraph (e) in an interest 

bearing joint account in the names of the general contractor and the 

subcontractor in a bank in Massachusetts selected by the awarding authority or 

agreed upon by the general contractor and the subcontractor and shall notify 

the general contractor and the subcontractor of the date of the deposit and the 

bank receiving the deposit. The bank shall pay the amount in the account, 

including accrued interest, as provided in an agreement between the general 

contractor and the subcontractor or as determined by decree of a court of 

competent jurisdiction.” 

 

“(g) All direct payments and all deductions from demands for direct payments 

deposited in an interest bearing account or accounts in a bank pursuant to 

subparagraph (f) shall be made out of amounts payable to the general 

contractor at the time of receipt of a demand for direct payment from a 

subcontractor and out of amounts which later become payable to the general 

contractor and in the order of receipt of such demands from subcontractors. All 

direct payments shall discharge the obligation of the awarding authority to the 

general contractor to the extent of such payment.” 

 

“(h) The awarding authority shall deduct from payments to a general contractor 

amounts which, together with the deposits in interest bearing accounts pursuant 

to subparagraph (f), are sufficient to satisfy all unpaid balances of demands for 

direct payment received from subcontractors. All such amounts shall be 

earmarked for such direct payments, and the subcontractors shall have a right 

in such deductions prior to any claims against such amounts by creditors of the 

general contractor.” 
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“(I) If the subcontractor does not receive payment as provided in subparagraph 

(a) or if the general contractor does not submit a periodic estimate for the value 

of the labor or materials performed or furnished by the subcontractor and the 

subcontractor does not receive payment for same when due less the deductions 

provided for in subparagraph (a), the procedure in subparagraph (d) and the 

general contractor may file a sworn reply as provided in that same 

subparagraph. A demand made after the first day of the month following that 

for which the subcontractor performed or furnished the labor and materials for 

which the subcontractor seeks payment shall be valid even if delivered or 

mailed prior to the time payment was due on a periodic estimate from the 

general contractor. Thereafter, the awarding authority shall proceed as provided 

in subparagraph (e), (f), (g), and (h).” 

 

Section 39K. “Every contract for the construction, reconstruction, alteration, remodeling, 

repair or demolition of any public building by the commonwealth, or by any county, city, 

town, district, board, commission or other public body, when the amount is more than five 

thousand dollars in the case of the commonwealth and more than two thousand dollars in the 

case of any county, city, town, district, board, commission or public body, shall contain the 

following paragraph: Within fifteen days (twenty four days in the case of the commonwealth) 

after receipt from the contractor, at the place designated by the awarding authority if such a 

place is so designated, of a periodic estimate requesting payment of the amount due for the 

preceding month, the awarding authority will make a periodic payment to the contractor for 

the work performed during the preceding month and for the materials not incorporated in the 

work but delivered and suitably stored at the site (or at some location agreed upon in writing) 

to which the contractor has title or to which a subcontractor has title and has authorized the 

contractor to transfer title to the awarding authority, less (1) a retention based on its estimate 

of the fair value of its claims against the contractor and less (2) a retention for direct 

payments to subcontractors based on demands for same in accordance with the provisions of 

section thirty nine F, and less (3) a retention not exceeding five percent of the approved 

amount of the periodic payment. After the receipt of a periodic estimate requesting final 

payment and within sixty five days after (a) the contractor fully completes the work or 

substantially complete the work so that the value of the work remaining to be done is, in the 

estimate of the awarding authority, less than one percent of the original contract price, or (b) 

the contractor substantially completes the work and the awarding authority takes possession 

for occupancy, whichever occurs first, the awarding authority shall pay the contractor the 

entire balance due on the contract less, (1) a retention based on its estimate of the fair value of 

its claims against the contractor and of the cost of completing the incomplete and 

unsatisfactory items of work less (2) a retention for direct payments to subcontractors based 

on demand for same in accordance with the provisions of section thirty  nine F, or based on 

the record of payments by the contractor to the subcontractors under this contract if such 

record of payment indicates that the contractor has not paid subcontractors as provided in 

section thirty nine F. If the awarding authority fails to make payment as herein provided, 

there shall be added to each such payment daily interest at the rate of three percentage points 

above the rediscount rate then charged by the Federal Reserve Bank of Boston commencing 

on the first day after said payment is due and continuing until the payment is delivered or 

mailed to the contractor; provided, that no interest shall be due, in any event, on the amount 

due on a periodic estimate for final payment until fifteen days (twenty four days in the case of 

the commonwealth) after receipt of such a periodic estimate from the contractor, at the place 

designated by the awarding authority if such a place is so designated. The contractor agrees to 

pay to each subcontractor a portion of any such interest paid in accordance with the amount 
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due each subcontractor.” “The awarding authority may make changes in any periodic 

estimate submitted by the contractor and the payment due on said periodic estimate shall be 

computed in accordance with the changes so made, but such changes or any requirement for a 

corrected periodic estimate shall not affect the due date for the periodic payment or the date 

for the commencement of interest charges on the amount of the periodic payment, computed 

in accordance with the changes made, as provided herein; provided, that the awarding 

authority may, within seven days after receipt, return to the contractor for correction, any 

periodic estimate which is not in the required form or which contains computations not 

arithmetically corrected and, in that event, the date of receipt of such periodic estimate shall 

be the date of receipt of the corrected periodic estimate in proper form with arithmetically 

correct computations. The date of receipt of a periodic estimate received on Saturday shall be 

the first working day thereafter. The provisions of section thirty nine G shall not apply to any 

contractor for the construction, reconstruction, alteration, remodeling, repair or demolition of 

any public building to which this section applies.” “All periodic estimates shall be submitted 

to the awarding authority, or to its designee as set forth in writing to the contractor, and the 

date of receipt by the awarding authority or its designee shall be marked on the estimate. All 

periodic estimates shall contain a separate item for each filed subtrade and each subtrade 

listed in sub bid form as required by specifications and a column listing the amount paid to 

each file subcontractor and sub subcontractor as of the date the periodic estimate is filed. The 

person making payment for the awarding authority shall add the daily interest provided for 

herein to each payment for each day beyond the due date based on the date of receipt marked 

on the estimate.” “A certificate of the architect to the effect that the contractor has fully or 

substantially completed the work shall, subject to the provisions of section thirty nine J, be 

conclusive for the purposes of this section.”  

 

Section 39L. “Public Construction work by foreign corporations; restrictions and reports.” 

The Commonwealth and every county, city, town, district, board, commission or other public 

body which, as the awarding authority, request proposals, bids or sub bids for any work in the 

construction, reconstruction, alteration, remodeling, repair or demolition of any public 

building or other public works (1) shall not enter into a contract for such work with, and shall 

not approve as a subcontractor furnishing labor and materials for a part of any such work, a 

foreign corporation which has not filed with such awarding authority a certification of the 

state secretary stating that such corporation has complied with sections three and five of 

chapter one hundred and eighty one and the date of such compliance, and (2) shall report to 

the state secretary and to the department of corporations and taxation any foreign corporation 

performing work under such contract or subcontract, and any person, other than a 

corporation, performing worked under such contract or subcontract, and residing or having a 

principal place of business outside the commonwealth. 

 

Section 39M (b). “Specifications for such contractors, and specifications for contracts 

awarded pursuant to the provisions of said sections forty four A to forty four L of said chapter 

one hundred and forty nine, shall be written to provide for full competition for each item of 

material to be furnished under the contract; except, however, that said specifications may be 

otherwise written for sound reasons in the public interest stated in writing by the awarding 

authority to anyone making a written request therefore, in either instance such writing to be 

prepared after reasonable investigation. Every such contract shall provide that an item equal 

to that named or described in the said specifications may be furnished; and an item shall be 

considered equal to the item so named or described if (1) it is at least equal in quality, 

durability, appearance, strength and design, (2) it will perform at least equally the function 

imposed by the general design for or the public work being contracted for or the material 
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being purchased, and (3) it conforms substantially, even with deviations, to the detailed 

requirements for the item in the said specifications.”  “For each item of material the 

specifications shall provide for either a minimum of three named brands of material or a 

description of material which can be met by a minimum of three manufacturers or producers, 

and for the equal of any one of said named or described materials.”  

 

Section 39N. “Every contract subject to section forty four A of Chapter one hundred and 

forty nine or subject to section thirty nine M of chapter thirty shall contain the following 

paragraph in its entirety and an awarding authority may adopt reasonable rules or regulations 

in conformity with that paragraph concerning the filing, investigation and settlement of such 

claims:” “If, during the progress of the work, the contractor or the awarding authority 

discovers that the actual subsurface or latent physical conditions encountered at the site differ 

substantially or materially from those shown on the plans or indicated in the contract 

documents either the contractor or the contracting authority may request an equitable 

adjustment in the contract price of the contract applying to work affected by the differing site 

conditions. A request for such an adjustment shall be in writing and shall be delivered by the 

party making such claim to the other party as soon as possible after such conditions are 

discovered. Upon receipt of such a claim from a contractor, or upon its own initiative, the 

contracting authority shall make an investigation of such physical conditions, and, if they 

differ substantially or materially from those shown on the plans or indicated in the contract 

documents or from those ordinarily encountered and generally recognized as inherent in work 

of the character provided for in the plans and contract documents and are of such a nature as 

to cause an increase or decrease in the cost of performance of the work or a change in the 

construction methods required for the performance of the work which results in an increase or 

decrease in the cost of the work, the contracting authority shall make an equitable adjustment 

in the contract price and the contract shall be modified in writing accordingly.” 

 

Section 39O. “Every contract subject to the provisions of section thirty nine M of this chapter 

or subject to section forty four A of chapter one hundred forty nine shall contain the 

following provisions (a) and (b) in their entirety...”  

 

“(a) The awarding authority may order the general contractor in writing to suspend, 

delay, or interrupt all or any part of the work for such period of time as it may 

determine to the appropriate for the convenience of the awarding authority; provided 

however, that if there is a suspension, delay or interruption for fifteen days or more 

due to a failure of the awarding authority to act within the time specified in this 

contract, the awarding authority shall make an adjustment in the contract price for 

any increase in the cost of performance of this contract but shall not include any 

profit to the general contractor on such increase; and provided further, that the 

awarding authority shall not make any adjustment in the contract price under this 

provision for any suspension, delay, interruption, or failure to act to the extent that 

such is due to any cause for which this contract provides for an equitable adjustment 

of the contract price under any other contract provisions.”  

 

“(b) The general contractor must submit the amount of a claim under provision (a) to 

the awarding authority in writing as soon as practicable after the end of the 

suspension, delay, interruption or failure to act and, in any event, not later than the 

date of final payment under this contract and, except for costs due to a suspension 

order, the awarding authority shall not approve any costs in the claim incurred more 
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than twenty days before the general contractor notified the awarding authority in 

writing of the act or failure to act involved in the claim.” 

 

Section 39P. “Every contract subject to section thirty nine M of this chapter or section forty 

four A of chapter one hundred forty nine which requires the awarding authority, or any 

official, its architect or engineer to make a decision on interpretation of the specifications, 

approval of equipment, material or any other approval, or progress of the work, shall require 

that the decision be made promptly and, in any event, no later than thirty days after the 

written submission for decision; but if such decision requires extended investigation and 

study, the awarding authority, the official, architect or engineer shall, within thirty days after 

the receipt of the submission, give the party making the submission written notice of the 

reasons why the decision cannot be made within the thirty day period and the date by which 

the decision will be made.” 

 

Section 39R(a). “The words defined herein shall have the meaning stated below whenever 

they appear in this section:” 

 

(1)  “Contractor” means any person, corporation, partnership, joint venture, sole 

proprietorship, or other entity awarded a contract pursuant to section thirty nine M of 

chapter thirty, sections forty four A through H, inclusive, of chapter one hundred and 

forty nine and sections thirty B through thirty P, inclusive, of chapter seven. 

 

(2)  “Contract” means any contract awarded or executed pursuant to sections thirty B 

through thirty P, inclusive, of chapter seven and any contract awarded or executed 

pursuant to section thirty nine M or chapter thirty, or sections forty four A through H, 

inclusive, of chapter one hundred and forty nine, which is for an amount or estimated 

amount greater than one hundred thousand dollars. 

 

(3) “Records” means books of original entry, accounts, checks, bank statements and all 

other banking documents, correspondence, memoranda, invoices, computer printouts, 

tapes, discs, papers and other documents or transcribed information of any type, 

whether expressed in ordinary or machine language. 

 

(4)  “Independent Certified Public Accountant” means a person duly registered in good 

standing and entitled to practice as a certified public accountant under the laws of the 

place of his/her residence or principal office and who is in fact independent. In 

determining whether an account is independent with respect to a particular person, 

appropriate consideration should be given to all relationships between the accountant 

and that person or any affiliate thereof. Determination of an accountant’s 

independence shall not be confined to the relationships existing in connection with 

the filing of reports with the awarding authority.  

 

(5)  “Audit,” when used in regard to financial statements, means an examination of 

records by an independent certified public accountant in accordance with generally 

accepted accounting principles and auditing standards for the purpose of expressing a 

certified opinion thereon, or, in the alternative, a qualified opinion or a declination to 

express an opinion for stated reasons. 

 

(6)  “Accountant’s Report,” when used in regard to financial statements, means a 

document in which an independent certified public accountant indicates the scope of 
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the audit which he/she has made and sets forth his/her opinion regarding the financial 

statements taken as a whole with a listing of noted exceptions and qualifications, or 

an assertion to the effect that an overall opinion cannot be expressed. When an 

overall opinion cannot be expressed the reason therefore shall be stated. An 

accountant’s report shall include as a part thereof a signed statement by the 

responsible corporate officer attesting that management has fully disclosed all 

material facts to the independent certified public accountant, and that the audited 

financial statement is a true and complete statement of the financial condition of the 

contractor. 

 

(7)  “Management,” when used herein, means the chief executive officer, partners, 

principals or other person or persons primarily responsible for the financial and 

operational policies and practices of the contractor.  

 

(8)  Accounting terms, unless otherwise defined herein, shall have a meaning in 

accordance with generally accepted accounting principles and auditing standards. 

 

(b)  Subsection (a) (2) hereof notwithstanding, every agreement or 

contract awarded or executed pursuant to sections thirty B through thirty P, 

inclusive, of chapter seven, and pursuant to section thirty nine M of chapter 

thirty or to section forty five A through H, inclusive, of chapter one hundred 

and forty nine, shall provide that: 

 

(1)  The contractor shall make, and keep for at least six years after final payment, books, 

records, and accounts which in reasonable detail accurately and fairly reflect the 

transactions and dispositions of the contractor, and 

 

(2)  Until the expiration of six years after final payment, the awarding authority, office of 

inspector general, and the deputy commissioner of capital planning and operations 

shall have the right to examine any books, documents, papers or records of the 

contractor or of his/her subcontractor that directly pertain to, and involve transactions 

relating to, the contractor or his/her subcontractors, and 

 

(3)  If the agreement is a contract as defined herein, the contractor shall describe any 

change in the method of maintaining records or recording transactions which 

materially affect any statements filed with the awarding authority, including in 

his/her description the date of the change and reasons therefore, and shall accompany 

said description with a letter from the contractor’s independent certified public 

accountant approving or otherwise commenting on the changes, and  

 

(4)  If the agreement is a contract as defined herein, the contractor has filed a statement of 

management on internal accounting controls as set forth in paragraph ”c” below prior 

to the execution of the contract, and 

 

(5)  If the agreement is a contract as defined herein, the contractor has filed prior to the 

execution of the contracts and will continue to file annually, an audited financial 

statement for the most recent completed fiscal year as set forth in paragraph (d) 

below.  
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“c” Every contractor awarded a contract shall file with the awarding 

authority a statement of management as to whether the system of internal 

accounting controls of the contractor and subsidiaries reasonably assures 

that: 

 

(1)   Transactions are executed in accordance with management’s general and specific  

 authorization; 

 

(2)  Transactions are recorded as necessary:  

 

i.  To permit preparation of financial statements in conformity with 

generally accepted accounting principles, and  

 

ii.  To maintain accountability for assets; 

 

(3)  Access to assets is permitted only in accordance with management’s general or 

specific authorization; and 

 

(4)  The recorded accountability for assets is compared with the existing assets at 

reasonable intervals and appropriate action was taken with respect to any difference.  

  

 Every contractor awarded a contract shall also file with the awarding authority a 

statement prepared and signed by an independent certified public accountant, stating 

that he/she has examined the statement of management on internal accounting 

controls, and expression an opinion as to: 

 

(1)  Whether the representative of management in response to this paragraph, and 

paragraph  (b) above are consistent with the result of management’s evaluation of the 

system of internal accounting controls; and 

 

(2)  Whether such representations of management are, in addition, reasonable with 

respect to transactions and assets in amounts which would be material when 

measured in relation to the applicant’s financial statements. 

 

(d)  Every contractor awarded a contract by the Commonwealth or by 

any political subdivision thereof shall annually file with the awarding 

authority and the deputy commissioner of capital planning and operations 

during the term of the contract a financial statement prepared by an 

independent certified public accountant on the basis of an audit by such 

accountant. The final statement filed shall include the date of final payment. 

All statements shall be accompanied by an accountant’s report. Such 

statements shall be made available to the awarding authority upon request. 

 

(e)  The office of inspector general, the deputy commission for capital 

planning and operations and any other awarding authority shall enforce the 

provisions of this section. The deputy commissioner of capital planning and 

operations may after providing an opportunity for the inspector general and 

other interested parties to comment, promulgate pursuant to the provisions of 

chapter thirty A such rules, regulations and guidelines as are necessary to 

effectuate the purposes of this section. Such rules, regulations and guidelines 
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may be applicable to all awarding authorities. A contractor’s section may be 

grounds for debarment pursuant to section forty four C of chapter one 

hundred and forty nine.” 

 

(f)  Records and statements required to be made, kept or filed under the 

provisions of this section shall not be public records as defined in section 

seven of chapter four and shall not be open to public inspection; provided, 

however, that such records statement shall be made available pursuant to the 

provisions of clause (2) of paragraph (b). 

 

Section 40. “Bonds given to the Commonwealth, any county, city, town or political 

subdivision to secure the performance of contracts for the construction or repair of public 

buildings or other public works may be discharged or released by the awarding authority, 

upon such terms as it deems expedient, after the expiration of one year from the time of 

completion, subject to section thirty nine K, of the work contracted to be done; provided that 

no claim filed under said bond is pending, and provided further, that no such bonds shall be 

discharged or released prior to the expiration of all special guarantees provided for in the 

contract unless new bonds in substitution therefore specifically relating to the unexpired 

guarantees shall be taken.” 
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SECTION 00890 

 

PERMITS 

 

 

1. General Requirements 

 

A. The Owner has obtained or will obtain the permits as listed below. The Contractor shall obtain 

certain permits, as indicated below. The Contractor shall also obtain any other permit that may 

be required. 

 

  Permits by Owner 

  Westford Conservation Commission Order of Conditions (see appendix) 

 

  Permits by Contractor 

  Building Permit (Westford Building Department) 

  Permit to Excavate a Public Way (Westford Highway Department)  

 

B. The Contractor shall obtain a building permit from the Westford Building Department prior to 

construction. 

 

C. The Contractor shall perform the work in accordance with the Contract Documents, including 

the referenced permits/Order of Conditions, and any applicable municipal requirements. 

 

2. Conservation Commission Orders 

 

The Conservation Commission, under the authority of Massachusetts General Laws Chapter 131, 

Section 40, will issue an Order of Conditions on the work under this contract. This Order is to 

become a part of the Contract Documents and the Contractor shall perform all work in strict 

conformance with said Order. A copy of this Order is attached to these Contract Documents. 

 

END OF SECTION 
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SCOPE OF WORK 

PART 1 - GENERAL 

 

1.01 SUMMARY 

 

A. The Contractor shall provide all labor, material, and equipment necessary to remove an 

existing combined stone arch and metal pipe culvert that conveys Keyes Brook beneath 

Route 40 (also known as Groton Road) and install a new precast concrete bridge system.  

The new bridge system will be approximately 40 feet in length with a 12-foot span and a 

5-foot 4-inch rise. The project will also include new precast headwalls, wing walls, 

precast foundations, utility relocations, slope stabilization, paving and other 

miscellaneous work. 

 

B. Keyes Brook is subject to fluctuations in flow rates and water levels influenced by the 

time of year, precipitation, groundwater and general environmental conditions.  All work 

required to complete the culvert replacement shall be performed in the dry.  Keyes Brook 

shall be temporarily diverted during construction using a bypass pipe intended to 

maintain stream flow and water levels on both sides of the culvert. A temporary pumping 

system shall be used to divert the brook if the diversion pipe is not capable of 

accommodating the volume of the stream flow including increased flow during storm 

events. A maximum allowable upstream water elevation of 173.00 shall not be exceeded 

without prior approval from the town.     

 

C. The Contractor is solely responsible for employing all means and measures necessary to 

protect the site and construction activities. 

 

D. All work shall be limited to the Route 40 (Groton Road) right-of-way and the temporary 

easements identified on the contract drawings. The Contractor shall be prohibited from 

entering private property without written notice from the property owner. 

 

E. The Contractor shall coordinate with the Town of Westford, the Westford Highway 

Department, the Westford Engineering Department, the Westford Police Department, 

Westford Fire Department, Westford Public Schools, and all other Town Departments as 

required to complete the project as specified herein. 

 

F. The Town of Westford has specified the use of a prefabricated bridge system that will be 

set on prefabricated foundations with the intent of minimizing the duration of work 

within Keyes Brook and to minimize the duration of the Route 40 (Groton Road) closure 

and detour.  The use of other rapid construction techniques that will minimize the 

duration of construction is strongly encouraged.  

 

The closure of Route 40 shall only be permitted for a maximum of twenty (20) 

consecutive calendar days anytime between June 27, 2016 and August 20, 2016. Single 

lane reductions in Route 40 may be permitted at any time during the project provided 

Route 40 is not required to be detoured. Under no circumstances will Route 40 be 

permitted to be detoured while Westford Schools are in session.  

 

G. The Owner shall be invoiced directly by the Police Department for any and all uniformed 

police detail officers used for traffic control. The Contractor shall coordinate with the 

Police Department for uniformed traffic details. The Contractor shall be responsible for 
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providing the Engineering Department a weekly report summarizing the police details 

used that week. All scheduling and cancellations shall be made with adequate notice and in 

accordance with the Police Department policies. The Contractor shall be billed for any 

improper coordination or cancellation of uniformed officer details.  

 

H. The Westford Highway Department shall be responsible for the setup, operation and 

removal of any traffic detour route required for road closures. The Contractor shall be 

responsible for all temporary traffic controls within the limits of the construction site and 

shall coordinate all work that has the potential to impact traffic with the Highway 

Department.  

 

I. The Town of Westford shall be responsible for hiring an independent testing firm and 

paying all associated costs for any testing required during the project with the exception 

of any testing associated with the water system work which shall be the responsibility of 

the Contractor. The Contractor shall give the Town of Westford timely notice of 

readiness of the work for testing and shall cooperate with testing personnel to facilitate 

the required testing.  The Contractor shall be held responsible for any and all costs that 

result from a failed test.  

 

J. The Contractor shall be responsible for coordinating all work with the various utility 

companies that have utilities within the limits of the project, including overhead wires.  

The Contractor shall give the respective utility companies adequate notice of any and all 

work that may impact their services. 

 

K. The proposed project requires the temporary abandonment of an existing gas main owned 

by National Grid.  National Grid will be responsible for shutting down the section of gas 

main that will need to be removed as part of the bridge excavation, for furnishing and 

joining the replacement section of gas pipe and reconnecting the new gas pipe to the 

existing gas main at no cost to the Contractor.  The Contractor shall be responsible for all 

work required to remove and dispose of the abandoned section of gas pipe, excavating a 

trench for the new section of gas main and backfilling the trench after the new pipe is 

installed by Natural Grid. National Grid Gas shall be given timely notice by the 

Contractor of when their work can be performed.   

 

L. The Contractor shall provide to the Town an as-built drawing of all utilities constructed 

as part of this project. 

 

M. Payment for the work described in the specifications shall be paid under the attached 

FORM OF GENERAL BID. 
 

N. All work done under this Contract shall be in conformance with the 

MassDOT 1988 Standard Specifications for Highways and Bridges as 

supplemented and amended; the Standard Special Provisions dated June 15, 

2012; the Interim Supplemental Specifications for Highway and Bridges 

dated October 17, 2014; the 2014 Construction Standard Details; the 1996 

Construction and Traffic Standard Details (as relates to the Traffic Standard 

Details only); the 2009 “Manual on Uniform Traffic Control Devices for 

Streets and Highways (MUTCD)” with revisions; the 1990 Standard 

Drawings for Signs and Supports; the 1968 Standard Drawings for Traffic 

Signals and Highway Lighting; the latest edition of American Standards for 
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Nursery Stock, the Plans, and the specifications and Supplementary Special 

Provisions contained in this book. 

 

The General Conditions, Supplementary Conditions, Special Provisions and 

Supplementary Special Provisions shall take precedence over the General 

Requirements of the Standard Specifications. 
 

O. All work shall comply with Federal, State, and Local Laws and Regulations. 

 

1.02 SITE SECURITY 

  

 The Contractor shall be required to isolate any excavation, trench, or dangerous 

conditions with the use of temporary construction fencing and/or barriers.  

 

1.03 QUALITY ASSURANCE 

 

 All work shall be completed in accordance with all local, State and Federal laws, 

ordinances, rules, and regulations and within the guidelines of these specifications. 

 

END OF SECTION 
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SECTION 01110 

 

CONTROL OF WORK AND MATERIALS 

 

 

1. Hauling, Handling and Storage of Materials 

2. Open Excavations 

3. Maintenance of Traffic 

4. Care and Protection of Property 

5. Protection and Relocation of Existing Structures and Utilities 

6. Maintenance of Flow 

7. Rejected Materials and Defective Work 

8. Sanitary Regulations 

9. Safety and Health Regulations 

10. Site Investigation 

11. Electric Service 

12. Hazardous Waste 

 

1. Hauling, Handling, and Storage of Materials 

 

A. The Contractor shall, at his own expense, handle and haul all materials furnished by him and shall 

remove any of his surplus materials at the completion of the work. 

 

B. The Contractor shall provide suitable and adequate storage for equipment and materials furnished by 

him that are liable to injury and shall be responsible for any loss of or damage to any equipment or 

materials by theft, breakage, or otherwise. 

 

C. All excavated materials and equipment to be incorporated in the Work shall be placed so as not to 

injure any part of the Work or existing facilities and so that free access can be had at all times to all 

parts of the Work and to all public utility installations in the vicinity of the work.  Materials and 

equipment shall be kept neatly piled and compactly stored in such location as will cause a minimum 

of inconvenience to public travel and adjoining owners, tenants and occupants. 

 

D. The Contractor shall be responsible for all damages to the work under construction during its 

progress and until final completion and acceptance even though partial payments have been made 

under the Contract. 

 

E. Unless approved by the Engineer, the use of easements for ease of access to and egress from other 

areas of the protect will not be permitted. 

 

2. Open Excavations 

 

A. All open excavations shall be adequately safeguarded by providing temporary barricades, caution 

signs, lights and other means to prevent accidents to persons, and damage to property. The 

Contractor shall, at his own expense, provide suitable and safe means for completely covering all 

open excavations and for accommodating travel when work is not in progress.  The Contractor shall 

submit a Pedestrian Safety Plan for approval by the Engineer and the Town prior to construction (if 

deemed necessary). 

 

B. Bridges provided for access to private property during construction shall be removed when no 

longer required. 
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C. The length of open trench will be controlled by the particular surrounding conditions but shall 

always be confined to the limits prescribed by the Engineer. 

 

D. If the excavation becomes a hazard, or if it excessively restricts traffic at any point, then special 

construction procedures shall be taken, such as limiting the length of trench and prohibiting stocking 

excavated material in the street. 

 

E. All street excavations shall be completely closed at the end of each work day. Steel Plates will not 

be permitted unless the contractor receives written permission from the Westford Highway 

Department. 

 

3. Maintenance of Traffic 

 

A. Unless permission to close the street is received in writing from the proper authority, all materials 

shall be placed so that vehicular and pedestrian traffic may be maintained at all times. 

 

B. Should the Owner deem it necessary, uniformed officers will be assigned to direct traffic. The 

Contractor shall make all arrangements in obtaining uniformed officers as required. 

 

C. The Contractor shall at his own expense, as directed by the Owner, provide and erect acceptable 

barricades, barrier fences, traffic signs, and all other traffic devices not specifically covered in a bid 

item, to protect the work from traffic, pedestrians, and animals.  He shall provide sufficient 

temporary lighting such as lanterns/flashers (electric battery operated) or other approved illuminated 

traffic signs and devices to afford adequate protection to the traveling public, at no additional cost to 

the Owner. 

 

D. The Contractor shall furnish all construction signs that are deemed necessary by and in accordance 

with Part VI of the Manual on Uniform Traffic Control Devices as published by the U.S. 

Department of Transportation. In addition, the Contractor may be required to furnish up to 128 

square feet of additional special construction warning signs. Size and exact wording of signs shall be 

determined by the Engineer during construction. 

 

E. The intent of policing is to ensure public safety by direction of traffic. Police officers are not to 

serve as watchmen to protect the Contractor's equipment and materials. 

 

F. Nothing contained herein shall be construed as relieving the Contractor of any of his responsibilities 

for protection of persons and property under the terms of the Contract. 

 

4. Care and Protection of Property 

 

The Contractor shall be responsible for the preservation of all public and private property, and shall 

use every precaution necessary to prevent damage thereto. If any direct or indirect damage is done to 

public or private property by or on account of any act, omission, neglect, or misconduct in the 

execution of the work on the part of the Contractor, such property shall be promptly restored by the 

Contractor, at his expense, to a condition similar or equal to that existing before the damage was 

done, to the satisfaction of the Engineer. 
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5. Protection and Relocation of Existing Structures and Utilities 

 

A. All existing buildings, utilities, pipes, poles, wires fences, curbing, property line markers and other 

structures which the Engineer decides must be preserved in place without being temporarily or 

permanently relocated, shall be carefully supported and protected from damage by the contractor. 

Should such property be damaged, it shall be restored by the Contractor, at no additional cost to the 

Owner. 

 

B. The Contractor shall determine the location of all underground structures and utilities (including 

existing water services, drain lines, electrical lines, and sewers). Services to buildings shall be 

maintained, and all costs or charges resulting from damage thereto shall be paid by Contractor. 

 

C. When fences interfere with the Contractor's operations, he shall remove and (unless otherwise 

specified) promptly restore them in accordance with the specifications. 

 

D. Protection or temporary removal and replacement of existing utilities and structures as described in 

this Section shall be a part of the work under the Contract and all costs in connection therewith shall 

be included in the Total Price Bid in the FORM OF GENERAL BID. 

 

E. On paved surfaces the Contractor shall not use or operate tractors, bulldozers, or other power-

operated equipment with treads or wheels which are shaped so as to cut or otherwise damage such 

surfaces. 

 

F. All property damaged by the Contractor's operations shall be restored to a condition at least equal to 

that in which it was found immediately before work was begun. Suitable materials and methods 

shall be used for such restoration. 

 

G. Restoration of existing property and structures shall be carried out as promptly as practicable and 

shall not be left until the end of the construction period. 

 

6. Maintenance of Flow 

 

A. The Contractor shall at his own cost, provide for the flow of sewers and drains interrupted during 

the progress of the work, and shall immediately cart away and dispose of all offensive matter. The 

entire procedure of maintaining existing flow shall be fully discussed with the Engineer well in 

advance of the interruption of any flow. 

 

B. All existing drainage facilities including, but not limited to; brooks, streams, canals, channels, 

ditches, culverts, catch basins and drainage piping shall be adequately safeguarded so as not to 

impede drainage or to cause siltation of downstream areas in any manner whatsoever. If the 

Contractor damages or impairs any of the aforesaid drainage facilities, he shall repair the same 

within the same day. 

 

C. At the conclusion of the work, the Contractor shall remove all silt in drainage structures caused by 

his operations as described in Section 01740, SITE CLEANUP. 

 

7. Rejected Materials and Defective Work 

 

A. Materials furnished by the Contractor and condemned by the Engineer as unsuitable or not in 

conformity with the specifications shall forthwith be removed from the work by the Contractor, and 

shall not be made use of elsewhere in the work. 
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B. Any errors, defects or omissions in the execution of the work or in the materials furnished by the 

Contractor, even though they may have been passed or overlooked or have appeared after the 

completion of the work, discovered at any time before the final payment is made hereunder, shall be 

forthwith rectified and made good by and at the expense of the Contractor and in a manner 

satisfactory to the Engineer. 

 

C. The Contractor shall reimburse the Owner for any expense, losses or damages incurred in 

consequence of any defect, error, omission or act of the Contractor or his employees, as determined 

by the Engineer, occurring previous to the final payment. 

 

8. Sanitary Regulations 

 

Sanitary conveniences for the use of all persons employed on the work, properly screened from 

public observation, shall be provided in sufficient numbers in such manner and at such locations as 

may be approved. The contents shall be removed and disposed of in a satisfactory manner as the 

occasion requires. The Contractor shall rigorously prohibit the committing of nuisances within, on 

or about the work. Any employees found violating these provisions shall be discharged and not 

again employed on the work without the written consent of the Engineer. The sanitary conveniences 

specified above shall be the obligation and responsibility of the Contractor. 

 

9. Safety and Health Regulations 

 

This project is subject to the Massachusetts Department of Labor and Industries, Division of 

Industrial Safety "Rules and Regulations for the Prevention of Accidents in Construction Operations 

(454 CMR 10.0 et. seq.).”  Contractors shall be familiar with the requirements of these regulations. 

 

10. Site Investigation 

 

The Contractor acknowledges that he has satisfied himself as to the conditions existing at the site of 

the work, the type of equipment required to perform this work, the quality and quantity of the 

materials furnished insofar as this information is reasonably ascertainable from an inspection of the 

site, as well as from information presented by the drawings and specifications made a part of this 

contract. Any failure of the Contractor to acquaint himself with available information will not 

relieve him from the responsibility for estimating properly the difficulty or cost of successfully 

performing the work. The Owner assumes no responsibility for any conclusion or interpretation 

made by the Contractor on the basis of the information made available by the Owner. 

 

11. Electric Service 

 

A. The Contractor shall make all necessary applications and arrangements and pay for all fees and 

charges for electrical energy for power and light necessary for the proper completion of this contract 

during its entire progress. The Contractor shall provide and pay for all temporary wiring, switches, 

connections, and meters. 

 

B. There shall be sufficient electric lighting so that all work may be done in a workmanlike manner 

where there is not sufficient daylight. 
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12. Hazardous Waste 

 

Should the Contractor, while performing work under this contract, uncover hazardous materials, as 

defined in Massachusetts Hazardous Waste Regulations 310 CMR 30.00, he shall immediately 

notify the Engineer. The Contractor is not, and has no authority to act as, a handler, generator, 

operator or disposer of hazardous or toxic substances found or identified at the site, and the Owner 

shall undertake all such functions. 

 

END OF SECTION 
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SECTION 01140 

 

SPECIAL PROVISIONS 

 

 

1. Water for Construction Purposes 

2. Pipe Location 

3. Dimensions of Existing Structures 

4. Occupying Private Property 

5. Existing Utility Locations - Contractor's Responsibility 

6. Coordination of Work 

7. Time for Completion of Contract 

8. Maintenance of Trench Surface 

9. Design of Equipment 

10. Cutting, Fitting and Patching 

11. Connections to Existing System 

12. Protection of Water Resources 

13. Contractor's Representative 

14. Hours of Construction Activity 

15. Construction Crews 

16. Compliance with Permits 

 

 

1. Water for Construction Purposes 

 

A. In locations where water is in sufficient supply, the Contractor may be allowed to use water 

without charge for construction purposes. The express approval of the Owner shall be 

obtained before water is used. Waste of water by the Contractor shall be sufficient cause for 

withdrawing the privilege of unrestricted use. 

 

B. If no water is available, the Contractor shall supply water at no additional cost to the Owner. 

 

2. Pipe Location 

 

Pipe shall be located substantially as indicated on drawings. The Owner reserves the right, acting 

through the Engineer, to make such modifications as may be deemed desirable to avoid interference 

with existing structures or for other reasons. 

 

3. Dimensions of Existing Structures 

 

Where the dimensions and locations of existing structures are of critical importance in the 

installation or connections of new work, the Contractor shall verify such dimensions and locations in 

the field before the fabrication of any material or equipment which is dependent on the correctness 

of such information. 

 

4. Occupying Private Property 

 

The Contractor shall not enter upon nor occupy with personnel, equipment or materials any property 

outside of the public highways or Owner's easements, except with the written consent of the 

property owner or property owner's agent. 
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5. Existing Utility Locations - Contractor's Responsibility 

 

A. The location of existing underground services and utilities shown on the drawings is based 

on available records. It is not warranted that all existing utilities and services are shown, nor 

that shown locations are correct. The Contractor shall be responsible for having the utility 

companies locate their respective utilities on the ground prior to excavating. 

 

B. To satisfy the requirements of Massachusetts law, Chapter 82, Section 40, the Contractor 

shall, at least 72 hours, exclusive of Saturdays Sundays and holidays, prior to excavation in 

the proximity of telephone, gas, cable television and electric utilities, notify the utilities 

concerned by calling "DIG SAFE" at telephone number: 1-888-344-7233. 

 

C. The Contractor shall coordinate all work involving utilities and shall satisfy himself as to 

the existing conditions of the areas in which he is to perform his work. He shall conduct and 

arrange his work so as not to impede or interfere with the work of other contractors working 

in the same or adjacent areas. 

 

6. Coordination of Work 

 

A. The General Contractor shall be responsible for coordinating his own work as well as that of 

any subcontractors. He shall be responsible for notification of the Engineer when each phase 

of work is expected to begin and the approximate completion date. 

 

B. The Contractor shall be responsible for coordinating his work with other town contractors 

such as refuse collection, water and sewer operations and maintenance. The Contractor must 

also coordinate his work with the town's school busing requirements. 

 

7. Time for Completion of Contract 

 

The time for completion of this contract and Project Milestones is stipulated in the AGREEMENT. 

The Bidder shall base his bid on achieving Project Milestones and completing the proposed work by 

the completion date stipulated in Section 00520, AGREEMENT. 

 

8. Maintenance of Trench Surface 

 

A. After backfilling and compacting the trench, the Contractor shall be responsible for keeping 

the ground surface dry and passable at all times until the surface has been restored to 

original conditions. 

 

9. Design of Equipment 

 

Attention is directed to the fact that the layout of certain equipment is based on that of one 

manufacturer. If other equipment is submitted for approval, the Contractor shall prepare and submit 

for approval at his expense, detailed structural, mechanical and electrical drawings, equipment lists, 

maintenance requirements, and any other data required by the Engineer, showing all necessary 

changes and embodying all special features of the equipment he proposes to furnish.  Such changes, 

if approved, shall be made at the expense of the Contractor. 

 



ROUTE 40 CULVERT IMPROVEMENT PROJECT 

TOWN OF WESTFORD – 2007251 
 

4/6/2016 01140 - 3 SPECIAL PROVISIONS 

10. Cutting, Fitting, and Patching 

 

A. The Contractor shall do all cutting, fitting, or patching of his work that may be required to 

make its several parts come together properly and fit it to receive or be received by work of 

other Contractors, as shown upon or reasonably implied by the drawings and the 

specifications for the completed structure, including all existing work. 

 

B. The Contractor shall not endanger any work by cutting, digging, or otherwise and shall not 

cut or alter the work of any other Contractor, save with the consent of the Engineer. 

 

C. All holes or openings required to be made in new or existing work, particularly at pipe, 

conduit, or other penetrations not covered by escutcheons or plates shall be neatly patched. 

All such holes shall be made completely watertight as approved by the Engineer. 

 

D. Size and locations of holes required in steel, concrete, or other structural or finish materials 

for piping, wiring, ducts, etc., which have not been located and detailed on the drawings 

shall be approved by the Engineer prior to layout and cutting thereof. All holes shall be 

suitably reinforced as required by the Engineer. 

 

E. Workmanship and materials of patching and repair work shall match the adjacent similar 

work and shall conform to the applicable sections of the specification. Patches and joints 

with existing work shall provide, as applicable in each case, visual, structural, and 

waterproofing continuity. 

 

11. Connections to Existing Water Systems 

 

A. The Owner will, upon 48-hour notice from the Contractor, assist the Contractor by locating 

and opening or closing any and all valves required for draining or admitting water to the 

various sections of the water main as required to perform the proposed work. No damages 

shall be claimed by the Contractor for delays in dewatering pipelines nor shall any damages 

be claimed because of water leaking through closed valves after dewatering is completed. 

 

B. Connections to the existing distribution system shall be made with the mains under pressure 

unless the lines can be temporarily taken out of service as approved by the Owner. 

 

C. The Owner shall fill all new water mains. The contractor shall not operate any valves, 

hydrants or property of the Owner, unless written permission is granted. 

 

D. The Contractor will be required to make test excavations to ascertain that the proposed 

position of the connections will be clear of joints, fittings, or other obstructions. 

 

E. If any failure occurs in connection to existing mains, service shall be restored in the shortest 

possible time, the Contractor working around the clock, if necessary. He shall cooperate 

with the Owner in notifying the consumers or supplying emergency water. 

 

F. Connections or work affecting existing water mains will not be allowed on weekends or on 

Fridays, unless specific permission is granted. 

 

G. The contractor must notify customers of an expected lapse in water service 24 hours in 

advance of taking a main out of service. 
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12. Protection of Water Resources 

 

The Contractor's attention is directed to the fact that the construction area is located within the 

vicinity of water resources. The Contractor shall take extra precautions to ensure that no pollutants 

enter either surface water or groundwater resources from the construction area. The Contractor shall 

not store fuels or other hazardous materials or potential contaminants on the construction site. In the 

event of a spill, the Contractor shall immediately notify the Engineer. 

 

13. Contractor's Representative 

 

The Contractor shall designate a representative who will be available to respond to emergency calls 

by the Owner at any time day and night and on weekends and holidays should such a situation arise. 

 

14. Hours of Construction Activity 

 

A. Extended work hours will be permitted only during the period of time that Route 40 is closed 

and detoured.  Extended work hours during this time shall be 7:00 A.M. to 8:00 P.M., Monday 

through Sunday (seven days a week). 

 

B. Normal hours of construction activity shall be between 7:00 A.M. and 5:00 P.M., unless more 

restrictive hours are imposed by project permits. No construction work shall be allowed on 

Saturdays, Sundays or Holidays. Written authorization from the Owner must be obtained for 

any deviation from this schedule with the exception of work hours during the closure and 

detour of Route 40 (Groton Road). 

 

C. The Contractor’s bid prices must reflect the possibility of performing work outside of the 

above noted work hours. The Contractor shall have no claim for additional compensation due 

to work performed outside the normal work hours. 

 

D. The Owner will provide personnel for assistance in locating and operating valves at no cost to 

the Contractor during the Owner's normal working hours (Monday through Friday 8:00 am. to 

3:00 p.m.). When this assistance is required by the Contractor outside of the Owner's normal 

working hours the cost will be incurred by the Contractor at the prevailing overtime rate of 

pay for the personnel providing the assistance. The Owner will bill the Contractor directly. 

 

15. Construction Crews 

 

The Contractor shall not increase the number of construction crews assigned to the work without 

providing one-week advance notice to the Engineer. 

 

16. Compliance with Permits 

 

The Contractor shall perform all work in conformance with requirements of the permits required by 

the Owner. 

 

 

END OF SECTION 
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SECTION 01781 

 

PROJECT RECORD DOCUMENTS 

 

 

PART 1 - GENERAL 

 

1.1 SUMMARY 

 

This Section includes administrative and procedural requirements for Project Record Drawings. 

 

1.2 SUBMITTALS 

 

Record Drawings:  Comply with the following: 

 

A. Number of Copies:  Submit copies of Record Drawings as follows: 

 

B. Initial Submittal:  Submit one (1) set of marked-up Record Prints. Owner will initial and 

date each print and mark whether general scope of changes, additional information 

recorded, and quality of drafting are acceptable.  Owner will return prints for revisions, 

and final submittal. 

 

C. Final Submittal:  Submit one (1) set of revised Record Prints. 

 

 

PART 2 - PRODUCTS 

 

2.1 RECORD DRAWINGS 

 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract 

Drawings and Shop Drawings. 

 

B. Preparation:  Mark Record Prints to show the actual installation. Require individual or 

entity who obtained record data, whether individual or entity is installer, subcontractor, or 

similar entity, to prepare the marked-up Record Prints. 

 

1. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 

 

2. Accurately record information in an understandable drawing technique. 

 

3. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 

 

C. Content:  Types of items requiring marking include, but are not limited to, the following: 

 

1. Dimensional ties from underground utilities to permanent objects found on the 

original drawings and in the field. 

 

2. Locations and depths of underground utilities. 
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3. Routing of piping and conduits. 

 

4. Changes made by Change Order or Construction Change Directive. 

 

5. Details not on the original Contract Drawings. 

 

6. Field records for variable and concealed conditions. 

 

7. Record information on the Work that is shown only schematically. 

 

D. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing 

actual physical conditions, completely and accurately.  If Shop Drawings are marked, 

show cross-reference on the Contract Drawings. 

 

E. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 

between changes for different categories of the Work at the same location. 

 

F. Mark important additional information that was either shown schematically or omitted 

from original Drawings. 

 

G. Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 

 

 

PART 3 - EXECUTION 

 

3.1 RECORDING AND MAINTENANCE 

 

A. Recording:  Maintain one copy of each submittal during the construction period for Project 

Record Document purposes.  Post changes and modifications to Project Record Documents as 

they occur; do not wait until the end of Project. 

 

B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the 

field office apart from the Contract Documents used for construction.  Do not use Project Record 

Documents for construction purposes.  Maintain Record Documents in good order and in a clean, 

dry, legible condition, protected from deterioration and loss.  Provide access to Project Record 

Documents for Owner’s reference during normal working hours. 

 

END OF SECTION 
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SECTION 02501 

DISINFECTION OF WATER DISTRIBUTION SYSTEMS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Procedures for disinfecting new and repaired water distribution systems 

B. Related Sections 

1. Section 02514 – Ductile Iron Pipe and Fittings 

2. Relevant sections of MassDOT specifications. 

1.2 REFERENCES 

A. American Water Works Association, AWWA C651, AWWA Standard for 

Disinfecting Water Mains. 

B. American Public Health Association, American Water Works Association and Water 

Pollution Control Federation, Standard Methods for the Examination of Water and 

Wastewater. 

1.3 SUBMITTALS 

A. A formal statement in writing to the Engineer that all crews responsible for 

installation and repairs within the operating distribution system have been properly 

trained and are aware of prescribed construction practices and disinfection procedures 

to avoid contamination to the operating distribution system. 

B. The name of competent person(s) responsible for the disinfection processes and 

performing the required bacteriological sampling.  The Engineer will approve the 

disinfection process to be used in advance of any disinfection efforts. 

C. Certificate of compliance that the independent commercial laboratory performing the 

bacteriological sampling analyses is certified with the State Department of 

Environmental Protection and U.S. Environmental Protection Agency for analyzing 

public drinking water supplies. 

D. Certified results for all bacteriological sampling prior to restoring or placing the 

distribution system into service. 

E. For each section of pipe to be chlorinated, the Contractor shall inform the Engineer in 

writing of the locations for taps to be installed and utilized for the procedure. 

1.4 QUALITY ASSURANCE 

A. Qualifications & Certifications 

1. The Contractor shall employ trained personnel aware of the need to carefully 

observe prescribed construction practices and disinfection procedures in order 

to prevent contamination to the distribution system. 
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2. The competent person(s) responsible for the disinfection processes and 

bacteriological sampling shall be familiar with AWWA C651- Standards for 

Disinfecting Water Mains and experienced with the Continuous Feed Method 

of disinfection.  The Engineer shall approve disinfection procedures in 

advance. 

3. Bacteriological sampling shall be made in full accordance with AWWA C651 

and under the supervision of the Engineer. 

4. An independent commercial laboratory certified for analyzing public drinking 

water supplies by the State Department of Environmental Protection and U.S. 

Environmental Protection Agency shall analyze all bacteriological samples and 

provide certified results to the Engineer and/or Owner for review prior to 

restoring or placing the system into service. 

1.5 PROJECT/SITE CONDITIONS 

A. The general procedure for disinfection and analyses is described in Part 3, Execution, 

of this section.  If project conditions warrant the need for special disinfection 

procedures, obtain prior written approval from the Engineer. 

PART 2 PRODUCTS 

2.1 MATERIALS 

A. The forms of chlorine used in the disinfection operations shall conform to 

ANSI/AWWA B300.  Materials Safety Data Sheets (MSDS) for the disinfectant shall 

be readily available for reference.  The competent person responsible for the 

disinfection operation shall be fully trained and equipped to handle any emergency 

that may arise. 

PART 3 EXECUTION 

3.1 DISINFECTION 

A. Before being placed into service, all new water pipelines shall be chlorinated using 

the Continuous Feed Method specified in AWWA C651 – Section 4.4.3.  The 

Engineer shall approve the procedure in advance. 

1. The Contractor will determine the location of the chlorination and sampling 

points in the field.  The Contractor shall install taps for chlorinating, sampling 

and expulsion of air and shall uncover, backfill and plug the taps as required. 

2. Prior to disinfecting the water main, the main shall be completely filled to 

remove all air pockets and then flushed to remove particulate.  The flushing 

velocity in the main shall not be less than 2.5 ft/s unless the Engineer and/or 

Owner determine that the conditions do not permit the required flow to be 

discharged to waste. 



ROUTE 40 CULVERT IMPROVEMENT PROJECT 

TOWN OF WESTFORD 

 

4/6/2016 02501-3 DISINFECTION OF WATER SYSTEMS 

 

 

TABLE 3.1-1 

Required Flow to Flush Pipelines (40 psi residual pressure in water 

main)* 

Pipe 

Diameter (in) 

Flow Required to Produce 

2.5 ft/s (Approximate) 

Velocity in Main 

Number of 

2 ½ inch 

Hydrant Outlets 

4 100 gpm 1 

6 200 gpm 1 

8 400 gpm 1 

10 600 gpm 1 

12 900 gpm 2 

16 1600 gpm 2 

*AWWA C651, AWWA Standard for Disinfecting Water Mains 

3. At a point not more than 10 feet downstream from the beginning of the new 

main, water entering the new main shall receive a dose of chlorine fed at a 

constant rate such that the water will not have less than 25 mg/L (PPM) free 

chlorine throughout the entire section of pipe to be chlorinated. 

TABLE 3.1-2 

Chlorine Required to Produce 25-mg/L Concentration in 100 Feet of Pipe 

– By Diameter* 

Pipe 

Diameter (in) 

100 % Chlorine 

(Pounds) 

1% Chlorine 

Solution (Gals.) 

4 0.013 0.16 

6 0.030 0.36 

8 0.054 0.65 

10 0.085 1.02 

12 0.120 1.44 

16 0.217 2.60 

*AWWA C651, AWWA Standard for Disinfecting Water Mains 

4. The chlorinated water is to remain in the new pipeline for at least 24-hours. 

After a contact time of 24-hours there should be a free chlorine concentration 

of not less than 10 mg/L (PPM).  During this period, proper precautions are to 

be taken to prevent this chlorinated water from flowing back into the existing 

system. 
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5. All valves and hydrants within the treated section shall be operated to ensure 

disinfection of the appurtenances. 

B. The Tablet Method consisting of placing calcium hypochlorite granules or tablets in 

the water main as it is being installed and then filling the main with potable water and 

allowing it to set for a contact period is not acceptable. 

C. The interior of all pipe, fittings and valves used in making a repair or tie-in shall be 

swabbed or sprayed with a one percent (1%) hypochlorite solution before they are 

installed. 

3.2 FINAL FLUSHING  

A. Following the chlorination period, all treated water shall be flushed from the lines at 

their extremities and replaced with water from the distribution system. 

1. Flushing the main is to be accomplished at as high a velocity as possible 

consistent with the ability of the Contractor to collect the discharge water for 

proper disposal. 

2. All treated water flushed from the lines shall be disposed of by discharging to 

the nearest sanitary sewer or by other approved means provided in AWWA 

C651. 

3. Flushing shall be done in strict conformance with all applicable local, state and 

federal regulations.  No discharge of chlorinated water to any storm sewer or 

natural watercourse will be allowed. 

3.3 BACTERIOLOGICAL ANALYSES 

A. After the 24-hour disinfection period and all chlorine solution has been thoroughly 

flushed, the bacteriological sampling and analysis of the replacement water may then 

be performed. 

1. Bacteriological sampling shall be made by the Contractor’s competent 

person(s) in full accordance with AWWA C651- Section 5, Bacteriological 

Tests and under the supervision of the Engineer. 

2. Analysis shall be performed by an independent commercial laboratory certified 

by the State Department of Environmental Protection and U.S. Environmental 

Protection Agency for analyzing public drinking water supplies.  All results 

shall be provided to the Engineer for review. 

3. Two consecutive sets of acceptable samples, taken at least 24-Hours apart are 

required prior to placing the main into service.  Failure of any one of the 

bacteriological test samples shall require rechlorination and retesting by the 

Contractor. 

4. The line shall not be placed in service until the bacteriological requirements of 

AWWA C651 are met. 

END OF SECTION 
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SECTION 02511 

PRE-INSULATED PIPING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Complete system of factory-fabricated, pre-insulated ductile iron piping at the 

proposed culvert crossing as shown on the contract drawings. 

B. Related Sections 

1. Section 02514 – Ductile Iron Pipe and Fittings  

2. Relevant sections of MassDOT specifications. 

1.2 REFERENCES 

A. Pipe and fittings shall conform to the latest edition of the following standards unless 

otherwise specified: 

1. All references outlined in Section 02514 (Ductile Iron Pipe and Fittings) shall 

apply to this Section. 

2. ASTM D638 – Standard Test Method for Tensile Properties of Plastics 

3. ASTM D790 – Standard Test Method for Flexural Properties of Unreinforced 

and Reinforced Plastics and Electrical Insulating Materials 

4. ASTM D1248 – Standard Specification for Polyethylene Plastics Extrusion 

Materials for Wire and Cable 

5. ASTM D1622 – Standard Test Method for Apparent Density of Rigid Cellular 

Plastics 

6. ASTM D2856 – Standard Test Method for Open-Cell Content of Rigid 

Cellular Plastics by the Air Pycnometer 

7. ANSI/AWWA A21.11/C111 – ANSI Standard for Rubber Gasket Joints for 

Ductile Iron Pressure Pipe Fittings 

8. AWWA C591 – Standard Specification for Unfaced Preformed Rigid Cellular 

Polyisocyanurate Thermal Insulation 

9. ANSI/AWWA C600 - Installation of Ductile Iron Water Mains and Their 

Appurtenances 

1.3 SYSTEM DESCRIPTION 

A. Prefabricated piping systems shall be designed to prevent freezing of the water being 

conveyed in the proposed water mains at the bridge crossing. 

B. As a minimum, the pre-fabricated, pre-insulated piping systems shall be designed to 

prevent freezing of the water being conveyed for the following operating conditions: 

1. Low Temperature of water in Main:   40oF 
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2. Low Temperature of Ambient Air :   Negative 20oF 

1.4 SUBMITTALS 

A. Manufacturer’s scale drawings, cuts or catalogs including descriptive literature and 

complete characteristics and specifications and code requirements.  Submit shop 

drawings for pre-insulated pipe, types of joint, fittings, couplings, lining, coatings, 

and all other components specified in this Section. 

B. Prior to first shipment of pipe, submit certified test reports that the pipe for this 

Contract was manufactured and tested in accordance with ANSI/AWWA standards 

and as specified herein. 

C. Manufacturers of pipe on the project shall have an established, annually audited and 

certified, quality control procedure for manufacturing of pipe.  Each manufacturer 

shall be certified by an independent, third party auditor for compliance with all 

requirements of the AWWA standards.  The manufacturer shall submit a current 

certificate of compliance for the plant facility where the pipe is to be made.  

Certificate of compliance shall be submitted for each additional year of pipe 

manufacturing during the duration of the Project.  The manufacturer shall not change 

the plant manufacturing the pipe during the duration of the Project without the written 

authorization of the Engineer. 

1.5 QUALITY ASSURANCE 

A. All pre-insulated pipe, fittings, insulating materials, and technical support shall be 

provided by the Pre-insulated Piping System manufacturer. 

B. Pipe and fittings shall be inspected and tested at the foundry as required by the 

standard specifications to which the material is manufactured.  In addition, the Owner 

reserves the right to have any or all pipe, fittings, and special castings inspected 

and/or tested by an independent service at either the manufacturer’s plant or 

elsewhere.  Such inspection and/or tests will be at the Owner’s expense. 

C. Use adequate numbers of laborers skilled in performing the work of this Section. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. The Engineer will inspect the pipe and fittings after delivery.  The pipe shall be 

subject to rejection at any time on account of failure to meet any of the Specification 

requirements.  Pipe rejected after delivery or at any point during the progress of the 

work, shall be marked for identification and shall immediately be removed from the 

job site at no additional cost to the Owner. 

PART 2 PRODUCTS 

2.1 MANUFACTURERS 

A. The pre-fabricated, pre-insulated  piping system shall be: 

1. “Tricon Ductile Iron”, as manufactured by Tricon Preinsulated Piping Systems, 

Inc. 

2.  “Ferro-Therm DI”, as manufactured by Thermacor Process.  

3.  “Lo-Temp Hi-Gard” as manufactured by Perma-Pipe, Inc. 

4. or equal. 
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2.2 MATERIALS 

A. Carrier Pipe 

1. Carrier pipe shall be 12-inch diameter ductile iron, Class 52, meeting the 

requirements of this Section as well as those outlined in Section 02514. 

2. Nominal lengths shall be either 18 or 20 feet or as required to span the bridge 

with a single piece of pipe.   

3. Pipe and fittings shall be coated inside per Section 02514 and NSF 61 certified 

for potable water. 

4. Joints shall be mechanical joint type in accordance with ANSI/AWWA 

C111/A21.11. 

B. Insulation 

1. Insulation shall be polyurethane foam either spray applied or injected with one 

shot into the annular space between carrier pipe and jacket, and shall be 

bonded to both. 

2. Insulation shall be rigid, 90-95% closed cell polyurethane with a 2.0 to 3.0 

pounds per cubic foot density per ASTM D1622 and ASTM D2856. 

3. The coefficient of thermal conductivity (K-Factor) of 0.14 to 0.16 BTU/hr. 

in/sf/oF @ 73oF per ASTM C518, and also conforming to ASTM C591. 

4. Maximum operating temperature shall not exceed 250°F. 

5. Insulation thickness shall be 2.40 inches minimum for use with HDPE jacket, 

giving the piping system an overall outside diameter of approximately 18 

inches. 

6. The unit weight per foot of the pre-insulated piping with HDPE jacket shall not 

be less than 16.01 pounds. 

C. Jacketing Material 

1. Outer casing jacketing material shall be seamless, high density polyethylene 

(HDPE).  FRP, HDUP, and tape jacket will not be allowed. 

2. The thickness of the HDPE jacket is 0.175 inches for 12 inch piping. 

3. Black HDPE resin Type III, Grade P34 under ASTM D1248 

4. Tensile yield strength of 3,300 psi per ASTM D638 

5. Ultimate elongation of 850% per ASTM D638 

6. Tangent flexural modulus of 175,000 psi per ASTM D790 

No Polyethylene tape casings will be allowed. 

D. Moisture Barrier End Seals 
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1. A factory-applied mastic moisture barrier layer shall be sealed to the jacket and 

carrier pipe.  The heat shrinkable end seal shall be as manufactured by 

Raychem, or equal. 

2. End seals shall be certified as having passed 20 foot head pressure test. 

3. End seals shall be mastic completely sealing the exposed end of the insulation. 

4. Field applied end seals shall be installed at each field cut to the piping before 

continuing with the installation. 

E. Straight Run Joints 

1. To be mechanical-joint type straight field joints. 

2. Joints may be jacketed with a split sleeve, sealed with a heat shrink sleeve to 

prevent the ingression of water or debris. 

F. Fittings 

1. Under all conditions, fittings shall be ductile iron mechanical-joint style 

fittings insulated with poured in place urethane foam insulation, sealed and 

jacketed with HDPE jacketing in the same manner as used on the straight 

lengths of pipe. 

2. The product requirements outlined for mechanical joint ductile iron fittings in 

Section 02514 shall apply to this Section. 

PART 3 EXECUTION 

3.1 GENERAL 

A. Deliver, handle, store and install ductile iron pipe in accordance with ANSI/AWWA 

C600. 

B. Do not lay pipe when weather conditions are unsuitable, as determined by the 

Engineer, for pipe laying work. 

C. Equipment for pipe laying shall be maintained in good operating order. 

D. Job site shall be kept clean of debris and organized to carry out operations in a safe 

and satisfactory manner. 

E. Prepare the area prior to placement of the pipe in accordance with Drawings and 

specifications. 

3.2 INSTALLATION 

A. Installation of the piping system shall be in accordance with the manufacturer’s 

instructions. 

B. Lay and maintain the pipe at the required lines and grades as shown on the Drawings. 

 Fittings shall be at the required locations with joints centered, and spigots properly 

fitted.  No deviation shall be made from the required line and grade, except with the 

approval of the Engineer. 

C. Except at locations indicated on the Drawings by the profile, particular care shall be 

exercised so that no high points are established where air can accumulate. 
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D. Mechanical joints shall be made in accordance with Appendix A of ANSI 

A21.11/AWWA C111 and the manufacturer's instructions.  Thoroughly clean and 

lubricate the joint surfaces and rubber gasket before assembly.  Tighten bolts to the 

specified torques.  Under no conditions shall extension wrenches or an extended 

handle ratchet wrench be used to secure greater leverage. 

E. Mechanical joints at all bends (regardless of the angle of deflection or direction), 

caps, offsets, hydrants, and tees, as well as in locations shown on the Drawings or 

directed by the Engineer. 

F. Piping shall be tested in accordance with Westford Water Department specifications. 

END OF SECTION 
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SECTION 02514 

DUCTILE IRON PIPE AND FITTINGS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Ductile iron pipe and fittings, direct buried or in below grade vaults 

2. Restrained joints and fittings 

3. Concrete thrust blocks 

B. Related Sections  

1. Section 02501 – Disinfection of Water Distribution Systems 

2. Relevant sections of MassDOT specifications. 

1.2 REFERENCES 

A. Pipe and fittings shall conform to the latest edition of the following standards unless 

otherwise specified: 

1. ANSI/AWWA C104/A21.4, Cement Mortar Lining for Ductile Iron Pipe and 

Fittings for Water. 

2. ANSI/AWWA C105/A21.5, Polyethylene Encasement for Ductile Iron Pipe 

Systems. 

3. ANSI/AWWA C110/A21.10, Ductile Iron and Grey Iron Fittings 3 through 

48 for Water and Other Liquids. 

4. ANSI/AWWA C111/A21.11, Rubber-Gasket Joints for Ductile Iron Pressure 

Pipe and Fittings. 

5. ANSI/AWWA C115/A21.15, Flanged Ductile Iron Pipe with Ductile Iron or 

Gray-Iron Threaded Flanges. 

6. ANSI/AWWA C150/A21.50, Thickness Design of Ductile Iron Pipe. 

7. ANSI/AWWA C151/A21.51, Ductile Iron Pipe, Centrifugally Cast, for Water. 

8. ANSI/AWWA-C153/A21.53, Ductile Iron Compact Fittings Water Service. 

9. ANSI/AWWA C600, Installation of Ductile Iron Water Mains and their 

Appurtenances.  

10. ANSI/AWWA C800, Underground Service Line Valves and Fittings. 

11. ANSI/AWWA C651, Disinfecting Water Mains. 

12. ASTM A307, Standard Specification for Carbon Steel Bolts and Studs, 60,000 

psi Tensile Strength. 
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13. ASTM D1248, Standard Specification for Polyethylene Plastics Extrusion 

Materials for Wire and Cable. 

14. Ductile Iron Pipe Research Association, “Thrust Restraint Design for Ductile 

Iron Pipe” (Third Edition). 

1.3 SUBMITTALS 

A. Administrative Submittals 

1. Construction details and schedule of operation for each connection to existing 

piping at least 30 days prior to beginning the Work.  Approval must be 

received before commencement of Work on-site. 

B. Shop Drawings  

1. Manufacturer’s scale drawings, cuts or catalogs including descriptive literature 

and complete characteristics and specifications and code requirements.  Submit 

shop drawings for ductile iron pipe, types of joint, fittings, couplings, filling 

rings, lining and coating. 

2. Location for each type of restrained joint or device to prevent joint separation 

along with installation, assembly and disassembly instructions. 

C. Quality Control Submittals  

1. Certificates of compliance on pipe materials. 

2. Prior to first shipment of pipe, submit certified test reports that the pipe for this 

Contract was manufactured and tested in accordance with the ASTM and 

ANSI/AWWA Standards specified herein. 

3. Manufacturers of pipe on the project shall have an established, annually 

audited and certified, quality control procedure for manufacturing of pipe.  

Each manufacturer shall be certified by an independent, third party auditor for 

compliance with all requirements of the AWWA standards.  The manufacturer 

shall submit a current certificate of compliance for the plant facility where the 

pipe is to be made.  Certificate of compliance shall be submitted for each 

additional year of pipe manufacturing during the duration of the Project.  The 

manufacturer shall not change the plant manufacturing the pipe during the 

duration of the Work. 

1.4 QUALITY ASSURANCE 

A. Inspect and test pipe and fittings at the foundry as required by the standard 

specifications to which the material is manufactured.  In addition, the Owner reserves 

the right to have any or all pipe, fittings, and special castings inspected and/or tested 

by an independent service at either the manufacturer’s plant or other testing 

laboratory. 

B. Ductile iron pipe shall be from a single manufacturer.  Fittings shall be from a single 

manufacturer, not necessarily the pipe manufacturer. 

C. Shop Inspection - Materials are subject to inspection and approval at the 

manufacturing plant by the Engineer. 
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D. The Engineer will inspect the pipe and fittings after delivery.  The pipe shall be 

subject to rejection at any time on account of failure to meet any of the Specification 

requirements.  Pipe rejected after delivery or at any point during the progress of the 

Work, shall be marked for identification and shall immediately be removed from the 

job site and replaced at no additional cost to the Owner. 

E. Test pipe under pressure for defects and leakage. 

1.5 PROJECT CONDITIONS 

A. Secure permits and pay fees required to carry out the piping work.  Comply with 

laws, ordinances, codes, rules, and regulations of the local and state authorities 

having jurisdiction over the Work.  Where provisions of the Contract Documents are 

in conflict with the codes, the code shall govern.  The Contract Documents shall 

govern when in excess of the required or minimum regulations or codes. 

PART 2 PRODUCTS 

2.1 MANUFACTURERS 

A. American Cast Iron Pipe Company 

B. U.S. Pipe 

C. or equal 

2.2 PIPE AND FITTINGS - GENERAL 

A. Ductile iron pipe shall be designed in accordance with AWWA C150 and shall be 

manufactured in accordance with AWWA C151. Fittings and other materials 

referenced in this section shall conform to the latest edition of the references listed in 

Paragraph 1.2 of this section. 

B. Unless otherwise indicated or specified in the Contract Documents, direct buried 

ductile iron pipe shall be Class 52 with push on joints. 

C. Unless otherwise indicated or specified in the Contract Documents, direct buried 

fittings shall be ductile iron or gray iron with mechanical joints.   

D. Pipe and fittings for water, sewage or sludge service, except where specified, shall 

have a bituminous outside coating in accordance with AWWA C110, C151or C153, 

as applicable. 

E. Obtain from the manufacturer sufficient gauged pipe sections in accordance with 

AWWA C151 to ensure the availability of each pipe diameter required on the Project. 

F. Pipe and fittings shall be cement mortar lined and seal coated on the interior in 

accordance with AWWA C104.  Cement mortar lining shall be twice the standard 

thickness; tolerance shall be minus 0 inches, plus 1/8 inch. 

2.3 PIPE AND FITTING JOINTS 

A. Push-on-joints and mechanical joints shall conform to ANSI/AWWA C111/A21.11. 

B. Flanged joints shall be 150 pound and shall be faced and drilled after being screwed 

on the pipe, with flanges true to 90 degrees with the pipe axis and shall be installed 

flush with the end of the pipe. 
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C. Where indicated on the Drawings, provide restrained joints suitable for a 150 psi 

working pressure and fabricated of heavy section cast iron casting.  Gaskets shall 

meet the material requirements of ANSI/AWWA A21.11/C111 for mechanical joint 

gaskets. 

D. Restrained joints for rubber-type push-on joint pipe shall be Stargrip Series 3100P as 

manufactured by Star Pipe Products, Series 1700 as manufactured by EBAA Iron, or 

approved equal. 

2.4 FITTINGS 

A. Fittings shall be ductile iron or gray iron. 

B. Fittings less than or equal to 12 inches in size shall conform to ANSI/AWWA 

C110/A21.10 or ANSI/AWWA C153/A21.53 and shall have a 350 psi pressure 

rating. 

C. Mechanical joint retainer glands shall be installed on all mechanical joints, except 

where rodding is used.  Retainer glands shall be specifically designed to fit standard 

mechanical joint bells with corrosion resistant, high strength, low-alloy T-head bolts 

conforming to ANSI/AWWA A21.11/C-111 and ANSI/AWWA A21.53/C-153.  

Retainer glands shall be manufactured of ductile iron conforming to ASTM A536-80 

grade 60-42-10.  Wedges shall be of hardened ductile iron and require the same 

torque in all sizes.  These devices shall have a minimum 250 psi pressure rating with 

a minimum safety factor of 2:1 and shall be EBAA IRON, Inc., series 1100; Star Pipe 

Products, Stargrip Series 3000; or equal.  Glands shall be listed with Underwriters 

Laboratories and/or approved by Factory Mutual.  Restraining glands using set screws 

will not be accepted. 

2.5 COUPLINGS 

A. Couplings and transitional couplings for pipe less than or equal to 12 inches in 

diameter shall be the stab type with compression ends.  Center sleeves shall be carbon 

steel tubing conforming to ANSI/AWWA C200.  Gaskets shall be multi-range two 

layered EPDM gaskets, NSF-61 approved.  One or two type 304 stainless steel bolts 

and nuts conforming to AWWA C219-01 shall be provided with each coupling, 

depending on the size.  The interior and exterior surfaces shall be coated with an 

NSF-61 approved fusion bonded epoxy coating.  The coupling shall provide a 

minimum deflection of 8 degrees, and up to a working pressure of 260 psi with zero 

leakage.  Couplings shall be Hymax models 2000/2100 as manufactured by Total 

Piping Solutions. 

2.6 GASKETS, GLANDS, NUTS, AND BOLTS 

A. Gaskets, glands, nuts, bolts and accessories shall conform to ANSI/AWWA 

C111/A21.11 or C153/A21.53, as appropriate. 

B. Gaskets shall be of plain tipped rubber, suitable for exposure to the liquid within the 

pipe. 

C. Lubricants must be suitable for the type of fluid to be carried by the pipeline, and 

shall be NSF approved for water service, where applicable. 

D. Glands shall be ductile or cast iron. 
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E. Bolts shall be high strength, low alloy. 

F. Requirements for flanged joints: 

1. Gaskets for flanged joints shall be full faced red rubber, 1/8 inches thick.  

Gaskets shall conform to the dimensions of Table A.1 of ANSI/AWWA 

C115/A21.15.  Ring gaskets shall be utilized for joints 14 inches in diameter 

and larger. 

2. Assemble flanged joints with bolts and nuts, bolt studs with nut on each end, or 

studs with nuts in tapped flanges.  Bolts and nuts shall be of low carbon steel 

conforming to the chemical and mechanical requirements of ASTM A307, 

60,000 psi tensile strength, Grade B.  Bolts, nuts and studs shall be cadmium 

plated. 

2.7 TEST CONNECTIONS 

A. Install air release, test connections, and blow offs in the piping for pressure testing 

and disinfection at locations to be determined by the Contractor and approved by the 

Engineer. 

1. Corporation cocks shall be in accordance with ANSI/AWWA C800 and shall 

be ¾ inch diameter with CC thread on inlet by iron pipe thread flare on outlet 

as manufactured by Mueller, Ford, McDonald or equal. 

2. Upon completion of testing and disinfection, remove the corporation cock and 

replace with a brass plug and the polyethylene tubing removed.  Field swab the 

brass plug for disinfection in accordance with AWWA C651. 

PART 3 EXECUTION 

3.1 GENERAL 

A. Deliver, handle, store and install ductile iron pipe in accordance with ANSI/AWWA 

C600. 

3.2 DELIVERY, STORAGE AND HANDLING 

A. Delivery of Pipe and Fittings 

1. Coordinate delivery of pipe and fittings with installation and unload along the 

line of work outside the trench near as practicable to the point of final 

placement, facing in the specified direction and properly wedged secure.     

Give minimum 24 hour notice to the Engineer prior to pipe deliveries.  Notice 

shall include the method of unloading. 

2. Unload and handle pipe and fittings with a crane or backhoe of proper capacity 

outfitted with a steel cable sling, belt sling or other specially designed 

attachment to protect the pipe coating. 

3. At the end of each work week, no more than the amount of pipe to be installed 

the following work week shall remain along the construction route.  All pipes 

remaining at the construction route are to be properly wedged to prevent 

movement and not interfere with traffic or pedestrian movement.  All excess 

pipes are to be stockpiled at an approved staging yard in accordance with 

AWWA C600. 
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B. Storage of Materials 

1. Store pipe in a manner to keep pipe interior free from dirt and foreign matter.  

Store pipe on wood blocking, rails or other suitable materials.  Pipe shall not be 

stored on stones. 

2. Pipe may be stored on top of each other to the maximum stacking height 

specified by AWWA C600. 

3. Protect materials subject to corrosion in accordance with manufacturer's 

recommendations. 

4. If pipe or project materials are stored at the Contractor’s approved staging 

yard, the Engineer shall be permitted reasonable access to the staging yard for 

inspection of the pipe and materials. 

5. Pipe ends shall be sealed tight using polyethylene bags and tape immediately 

after unloading, regardless of the storage time length, in order to keep foreign 

matter and wind blown debris out. 

6. All vales, hydrant and fittings are to be stored off of the ground on wooden 

pallets. 

C. Handling Materials 

1. Handle materials in such a manner so as to prevent damage to the concrete or 

mortar coating or lining. 

2. Materials are to be handled using methods approved by the pipe manufacturer. 

3. Materials damaged during handling will be rejected and shall be replaced at the 

Contractor’s expense. 

4. Ensure that no foreign materials enter the materials during handling. 

3.3 COORDINATION 

A. Existing mains may have to be shut down to complete the connections as shown on 

the Drawings and as specified herein. 

1. Existing valves will only be operated by the Owner. 

2. Submit requests for shutdown of existing piping to the Engineer at least 5 

working days prior to the operations, and reschedule operations to prevent 

conflicts with the Owner's operations. 

3. The Owner reserves the right to cancel the shut-down at any time without 

penalty if system conditions exist in which it would be a matter of public health 

or safety to do so. 

4. The Owner does not guarantee complete shut down of valves.  Make necessary 

provisions to do work under existing conditions. 

3.4 DEFECTIVE PIPE 

A. Defective pipe or fittings will be rejected for use on this project.  Defective pipe is 

classified as follows: 



ROUTE 40 CULVERT IMPROVEMENT PROJECT 

TOWN OF WESTFORD 

 

4/6/2016 02514-7 DUCTILE PIPE AND FITTINGS 

 

1. Damage to interior cement-mortar lining 

2. Insufficient cement-mortar lining thickness 

3. Pipe out of round 

4. Damaged pipe barrel area  

5. Damaged pipe bells or spigots 

6. Missing, misplaced or illegible marking and identification 

7. Outside pipe diameter shall not exceed allowable tolerance 

B. If defective pipe is discovered after it has been installed, it shall be removed and 

replace with sound pipe, at no additional cost to the Owner. 

3.5 JOB CONDITIONS 

A. Environmental Requirements 

1. Do not lay pipe when weather conditions are unsuitable, as determined by the 

Engineer, for pipe laying work. 

2. Equipment for pipe laying shall be maintained in good operating order. 

3. Job site shall be kept clean of debris and organized. 

B. Protection 

1. At all times when pipe laying is not in progress, the open ends of pipe shall be 

closed by a watertight plug.  This provision shall apply at all times when pipe 

laying operations are suspended. 

C. Work Affecting Existing Pipelines 

1. Work on Existing Pipelines: 

a. Prior to any work on existing pipelines, remove soils, rust and other 

debris from the exterior wall of the pipe a minimum of 12 inches beyond 

the work area. 

b. Cut pipes as shown or required with machines specifically designed for 

this work. 

c. Install temporary plugs to keep out all mud, dirt, water and debris. 

d. Provide necessary adapters, fittings, pipe and appurtenances required. 

e. Cut or tap existing mains at the mid span of a pipe barrel.  In no case 

shall a pipe be cut or tapped within 24 inches of a pipe joint. 

3.6 CLEANING PIPE AND FITTINGS 

A. Clean and remove foreign matter from the interior of each pipe and fitting before 

placing in the trench. Remove pipe and fittings whose interior has been contaminated 

with oil, gasoline or kerosene and replace at no additional cost to the Owner.  

Remove pipe and fittings whose interior has been contaminated with any material 

which is a regulated drinking water contaminate or which damages the cement and 
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replace at no additional cost to the Owner.  Should foreign material or contaminants 

be observed in previously installed pipe, cease work until foreign material or 

contaminated pipe is decontaminated or removed. 

B. Remove all lumps, blisters, and excess coal-tar coating from the bell and spigot ends 

of each pipe or fitting.  The outside of the spigot and the inside of the bell shall be 

wire-brushed and wiped clean and be dry and free from oil and grease before the pipe 

or fitting is laid. 

C. On all ductile iron pipe or fittings, the bell of the pipe and the spigot of the adjacent 

pipe or fitting shall be wire-brushed and cleaned of rust and dirt.  The bell of the pipe 

or fitting and the spigot of the adjacent pipe shall then be lubricated with the joint 

lubricant furnished with the pipe, and used in accordance with the manufacturer's 

directions. 

3.7 ALIGNMENT AND GRADE 

A. Lay and maintain the pipe at the required lines and grades as shown on the Drawings. 

 Fittings shall be at the locations indicated on the Drawings with joints centered, and 

spigots properly fitted.  No deviation shall be made from the line and grade indicated 

on the drawings, except with the approval of the Engineer. 

B. Joint Openings and Deflection: 

1. The maximum allowable joint openings and deflection for push-on joint pipe 

and restrained joint pipe shall be one-half the manufacturer's maximum 

allowable opening and deflection. 

C. Line or Grade Conflicts with Other Structures 

1. Wherever obstructions not shown on the Drawings are encountered during the 

progress of the Work and interfere to such an extent that an alteration in the 

Drawing is required, the Engineer will order a deviation from the line and 

grade at locations where obstructions such as culverts, ducts, wire and/or pipes 

are encountered.  The pipe shall be laid over or under such obstacles with a 

clearance of 6 inches.  The choice of "over" or "under" is shown on the 

Drawings, but the Engineer reserves the right to make any alterations at the 

time of construction. 

D. Where underground conditions indicate a change of alignment or grade, such change 

shall be made only with the written consent of the Engineer. 

E. Except at locations indicated on the Drawings by the profile, do not establish high 

points where air can accumulate. 

3.8 PIPE INSTALLATION 

A. General Requirements 

1. Prepare the pipe trench in accordance with relevant sections of specifications. 

2. Keep trenches dewatered while installing pipe until all required pipe joints 

have been made and the trench has been backfilled above the water table to a 

point where pipe uplift will not occur when the pipe is empty. 
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3. Carefully lower pipe and fittings into the trench piece by piece by means of a 

crane, ropes or other tools or equipment, in such a manner as to prevent 

damage to pipeline materials and protective coatings and linings.  Under no 

circumstances shall pipeline materials be dropped or dumped into the trench. 

4. Carefully inspect pipe and fittings for cleanliness and defects prior to placing 

them in the trench. 

5. Install underground warning tape over the pipe. 

B. Laying Pipe 

1. Install pipe with a minimum of 5 feet of cover, unless indicated otherwise on 

the Drawings or directed by the Engineer. 

2. Prevent foreign material from entering the pipe while it is being placed in the 

line.  During laying operations, no debris, tools, clothing or other materials 

shall be placed in the pipe. 

3. When laying pipe, the spigot end shall be centered in the bell, the pipe forced 

home and the joint completely assembled.  The pipe shall be adjusted to correct 

line and grade and secured in place with approved backfill material, properly 

tamped under and around the pipeline. 

4. When laying the pipe, remove and replace fittings that do not allow a sufficient 

and uniform space for joints at no additional cost to the Owner. 

C. Cutting Pipe 

1. Furnish pipe in full lengths.  Cut ductile iron pipe without damage to the pipe 

or cement lining.  The cutting shall be done to leave a smooth end at right 

angles to the axis of the pipe. 

2. Cut ductile iron pipe either by the use of compression-type chain cutters which 

exert an even continuous force on the wall of the pipe or by power driven 

abrasive wheels. 

3. On ductile iron pipe using rubber joints, the outside edge of the cut end must 

be tapered back approximately ¼ inch at an angle of about 30 degrees so as to 

provide for the proper assembly of this joint. 

D. Permissible Deflection at Joints 

1. Wherever it is necessary to deflect pipe from a straight line, either in the 

vertical or horizontal plane, to avoid obstructions or where long-radius curves 

are permitted, the amount of deflection allowed shall not exceed one-half of the 

manufacturer’s maximum allowable joint deflection, and shall be approved by 

the Engineer. 

2. Radius curves indicated on the Drawings or approved during Shop Drawing 

review shall be made using full lengths of pipe.  The use of short lengths of 

pipe and extra joint in order to make a smaller radius turn will not be allowed 

without the written approval of the Engineer. 
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3.9 PUSH-ON JOINTS 

A. Push-on joints shall be made in accordance with the manufacturer's instructions.  

Install gaskets in the pipe bell after lowering the pipe into the trench for installation.  

Thoroughly clean the bell and spigot of dirt and tar blisters in the trench utilizing a 

wire brush or bristle brush.  Insert rubber gasket in the groove of the bell end of the 

pipe beginning at the bottom of the bell and working to the top of the bell.  Apply 

lubricant per the manufacturer’s recommendations utilizing a paint brush to the pipe 

gasket and the pipe spigot to be joined.  Place a clean rag under the joint to protect 

the joint from dirt caused by unintentional grounding of the pipe during jointing.  

Upon completion, remove the rag. Align the plain end of the pipe to be laid and insert 

in the bell of the pipe to which it is to be joined and push home with a jack or by 

other means.  After joining the pipe use a metal feeler to make certain that the rubber 

gasket is correctly located. 

3.10 MECHANICAL JOINTS 

A. Mechanical joints shall be made in accordance with Appendix A of ANSI 

A21.11/AWWA C111 and the manufacturer's instructions.  Thoroughly clean and 

lubricate the joint surfaces and rubber gasket before assembly.  Tighten bolts to the 

specified torques.  Under no conditions shall extension wrenches or an extended 

handle ratchet wrench be used to secure greater leverage. 

3.11 RESTRAINED JOINTS 

A. Install restrained joints where indicated on the Drawings.  Make the joint assemblies 

in accordance with the manufacturer's recommendations. 

B. Restrained joints may be used in lieu of concrete thrust blocks for restraining DI pipe. 

Required lengths of restrained joints are shown on the Drawings. 

3.12 DISINFECTION 

A. Disinfect pipe, fittings and valves in accordance with Section 02501, before placing 

into service. 

3.13 TESTING 

A. Pipe, fittings and valves installed under this contract shall be tested, before being 

placed into service. 

3.14 DEACTIVATION OF WATER MAINS 

A. Excavate and remove sections of the existing water main as shown on the Drawings.  

Repairs and capping of the main shall be in accordance with the Drawings. 

B. After the pipe has been capped, the top sections of all gate boxes shall be removed 

and stacked, the holes filled in with suitable backfill material and patched with 

bituminous concrete in the area of the gate box. 

C. The deactivation of the water mains shall be done upon completion of: 

1. Installation and successful testing of the new pipeline including all hydrants 

and appurtenances, and 

2. Removal and reconnection of all buildings from the existing pipelines to the 

new pipelines. 
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3. Approval for the deactivation of the water mains by the Engineer or Owner.  

D. Surface repair methods shall meet the requirements of the applicable surface repair 

item. 

END OF SECTION 
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ITEM 101.1 CLEARING SITE LUMP SUM 

 

The work under this item shall conform to the relevant provisions of Section 8.08 and 101 of the Standard 

Specifications. This work shall include all clearing, grubbing, cutting, removal and off-site disposal of all 

vegetation necessary to complete the project. All vegetation beyond the limits of work shall be protected and 

preserved.  

  

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract lump sum price for Item 101.1 Clearing Site and shall 

include all labor, materials, equipment, and incidental costs required to complete the work.  

 

ITEM 115.1 DEMOLITION OF CULVERT LUMP SUM 

 

The work under this item shall conform to the relevant provisions of Section 112, 120, 140 and 150 of the 

Standard Specifications.  This item shall include all work necessary to access, demolish, remove, and dispose 

of the existing culvert, which is comprised of a stone arch channel and 60” diameter corrugated metal pipe as 

shown on the contract drawings. This work shall also include the removal and off-site disposal of any stones, 

rock, metal, wood, vegetation or any other debris within the limits of the existing culvert.  

 

MEASUREMENT AND PAYMENT 

 

The measurements for this item shall be horizontally to vertical planes 12 inches outside of and parallel to the 

outer stone arch channel walls or foundation, whichever is greater, extending from the face of the upstream 

inlet to the downstream face of the corrugated metal pipe end. The vertical measurement shall extend from a 

minimum of 12 inches below the culvert foundation up to 12 inches above the culvert.  

 

Payment will be made at the contract lump sum price for Item 115.1 Demolition of Culvert and shall include 

all labor, materials, equipment, and incidental costs required to complete the work.  

 

ITEM 120.1 UNCLASSIFIED EXCAVATION CUBIC YARD 
 

Unclassified Excavation shall conform to the relevant provisions of Section 120 and 140 of the Standard 

Specifications and shall include all excavation not classified or paid for under another excavation item.   

 

Unclassified Excavation shall include the demolition, removal and disposal of existing stone retaining 

walls, wall foundations and masonry encountered within the project limits that is not paid for under 

another item.  

 

Unclassified Excavation shall also include as incidental to the general work: removal and disposal of 

pavement, driveways, berm, curb, concrete, gravel, top soil, signs, fences, guardrail, guideposts and debris of 

every nature not paid for under a separate item.   

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract unit bid price per cubic yard for Item 120.1 

Unclassified Excavation and shall include all labor, materials, equipment, and incidental costs required to 

complete the work.  
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ITEM 123 MUCK EXCAVATION CUBIC YARD 

 

Muck Excavation shall conform to the relevant provisions of Section 120 of the Standard Specifications and 

shall include the removal of the existing streambed where required to complete the project. The excavated 

material shall be properly handled and stored to maintain the original quality.  The material may be stored on 

or off-site in a suitable location but shall be adequately covered at all times to protect the material from 

exposure to weather and to prevent the erosion and loss of material.  This item shall also include all work 

necessary to reuse the excavated material in order to create a new streambed within the new culvert that will 

blend with and match original streambed conditions.  Any surplus material remaining upon the completion of 

construction shall be removed from the site at no additional cost and shall become the property of the 

Contractor. All work shall be completed under the direction and approval of the Engineer.   

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract unit bid price per cubic yard for Item 123 Muck 

Excavation and shall include all labor, materials, equipment, and incidental costs required to complete the 

work including, excavation, handling, stockpiling, storage, transportation, protection from weather, 

backfill, placement and reconstruction of the streambed.   

 

ITEM 140 BRIDGE EXCAVATION LUMP SUM 
 

Bridge Excavation shall conform to the relevant provisions of Sections 120, 140, 150 and 950 of the Standard 

Specifications and shall include all excavation required for the construction of the bridge, headwalls, wing 

walls and foundations. This work shall also include all related excavation, earthwork, grading, temporary 

earth support, backfill, compaction, and other incidental work required to create a safe, accessible and 

suitable work area for accessing the existing culvert for demolition, bridge construction and reconstruction of 

Groton Road (Route 40). 

 

This item shall include all excavation work including, but not limited to: the removal of asphalt pavement, 

rock, concrete, metal, stone retaining walls, headwalls, overburden earth and all other materials encountered 

within the measured limits of this item. Excavation shall be supported as needed at all times. All excavated 

materials deemed suitable for reuse on the project as backfill or embankment shall be retained while all other 

unsuitable materials are to be removed from the site and disposed of properly by the Contractor.  Retained 

materials may be stored either on or off-site but must be properly protected from segregation, degradation, 

erosion or material loss. All handling, re-handling, transportation, storage and protection of the retained 

materials shall be considered incidental to this item and shall not receive additional compensation.   

 

The Engineer shall determine, at the time of construction, if excavated materials are deemed suitable for reuse 

in reconstructing the road and embankments.  It shall be the Contractor’s responsibility to obtain from the 

Engineer approval for the use and placing of various retained materials from the excavation. All retained 

materials to be reused as backfill or embankment shall be tested by an independent testing laboratory, at the 

discretion of the Engineer, to determine if the material meets the specifications for the proposed use. All 

testing shall be paid for by the Owner. The excavated material shall be retained and properly stored until such 

time as determined to be either suitable or unsuitable for reuse. All suitable materials retained shall be 

available for reuse on the project until construction is complete at which time any remaining material shall be 

designated as surplus.  All surplus or unsuitable materials shall be removed and disposed of by the Contractor 

at no additional cost or compensation.  

 

This item shall include all excavation within the area identify as “area to be excavated” on the culvert 

cross sections plan provide in the contract documents. The “area to be excavated”, as shown on the cross 
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section, shall be projected and extended up to the erosion control barrier on both the upstream and 

downstream sides of the new bridge system. This “area to be excavated” is anticipated to provide 

reasonable space for staging construction and constructing the bridge.  If the Contractor determines that 

additional staging is desirable or if the Contractor would prefer to use other means and methods, such as 

temporary shoring, a request shall be made to the Engineer for approval. The Contractor shall be 

responsible for submitting all applicable information for approval such as design calculations, shop 

drawings, etc. supporting the request.  Under no circumstances will the Contractor be allowed to work 

beyond the erosion control barrier that has been approved as the limit of work by the Westford 

Conservation Commission through an Order of Conditions. The erosion control barrier is identified on the 

contract drawings as “silt fence and straw bales”. 

 

The Bridge Excavation item shall also include all work, equipment and labor required to backfill, grade, 

compact and reconstruct the “area to be excavated” under this item extending from the bottom of excavation 

up to finished sub-grade (i.e. elevation of road sub-base or bottom elevation of loam or riprap) unless 

specified for payment under a separate item.  The material used for backfill shall be the existing material that 

was removed and retained under this item unless deemed unsuitable for reuse. There shall be no separate 

payment to use the retained material as backfill.   

 

This item shall include the demolition, removal and disposal of existing stone retaining walls, headwalls, 

wall foundations and other masonry encountered within the limits of the “area to be excavated”.   

 

The item shall include all work necessary to temporarily abandoned, support, remove and/or relocate all 

utilities including gas, water, electric, telephone, cable, utility poles or any other utility present not paid for 

under a separate item. All utility work shall to be coordinated with the appropriate utility company in advance 

of the proposed work. 

 

MEASUREMENT AND PAYMENT 

Measurement and payment for this item shall be made to the depths and lines shown on the contract 

drawings and as described herein at the contract lump sum price for Item 140 Bridge Excavation and shall 

include all labor, materials, equipment, and incidental costs required to complete the work not included 

for payment under a separate item. 

 

Any expanded area of excavation or use of additional or alternate means and methods, if permitted, shall 

be considered incidental to this item and shall receive no additional compensation.  Any increase in 

quantity of any other contract bid items or work that results from expanded excavation or the use of 

additional or alternate means and methods, beyond what is shown on the contract drawings or described 

herein, shall be performed at the Contractor’s expense and shall not receive additional compensation.  

 

ITEM 144 CLASS B ROCK EXCAVATION CUBIC YARD 

 

Class B Rock Excavation shall conform to the relevant provisions of Sections 120 and 140 of the Standard 

Specifications and shall include the removal and disposal of rock not paid for under a separate item.    

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract unit bid price per cubic yard for Item 144 Class B 

Rock Excavation and shall include all labor, materials, equipment, and incidental costs required to complete 

the work.  Class B Rock Excavation shall not include any rock excavation paid for under a separate item. 

The demolition, removal and disposal of existing stone retaining walls, stone headwalls, wall foundations 

and masonry encountered within the project limits shall be paid for either under Item 120.1 Unclassified 

Excavation or Item 140 Bridge Excavation and shall not be included for payment under this item.  
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ITEM 151 GRAVEL BORROW CUBIC YARD 

 

Gravel Borrow shall conform to the relevant provisions of Section 150 of the Standard Specifications and 

shall include the supply of gravel borrow when it is determined by the Engineer that there is insufficient 

suitable material available from excavation within the project limits that can be reused as embankment or 

backfill.  

 

This item shall include gravel borrow not specified or included for payment under any other borrow item.  

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract unit bid price per cubic yard for Item 151 Gravel 

Borrow and shall only include the supply of gravel borrow.  All labor, equipment, and incidental costs 

including, but not limited to, handling, storage, transportation, backfill, grading, and compaction shall be 

compensated for under Item 140 Bridge Excavation and shall not be included for payment under this item. 

This item shall also include any work or costs associated with the disposal of the unsuitable material being 

replaced by this gravel borrow item. 

 

 GRAVEL BORROW FOR 

ITEM 151.2 BACKFILLING STRUCTURES & PIPES CUBIC YARD 

  

Gravel Borrow for Backfilling Structures & Pipes shall conform to the relevant provisions of Section 150 of 

the Standard Specifications and the bridge specifications provided on the contract drawings under Section 

13.8 Backfill.  This item shall include the supply of gravel borrow for backfill at the bridge structure if it 

determined by the Engineer that there is insufficient material available from excavation within the project 

limits that can be reused to backfill the bridge structure.     

 

This item shall be used within the limits identified on the contract drawings as “Limits of Critical Backfill 

Zone B” or to the limits as directed by the Engineer. 

 

MEASUREMENT AND PAYMENT 

Payment will be made at the contract unit bid price per cubic yard for Item 151.2 Gravel Borrow For 

Backfilling Structures & Pipe and shall only include the supply of gravel borrow at the bridge.  All labor, 

equipment, and incidental costs including, but not limited to, handling, storage, transportation, backfill, 

grading, and compaction shall be compensated for under Item 140 Bridge Excavation and shall not be 

included for payment under this item. Item 151.2 Gravel Borrow For Backfilling Structures & Pipe shall 

also include any work or costs associated with the disposal of the unsuitable material being replaced by this 

gravel borrow item. 

 

ITEM 303.12 12 IN DUCTILE IRON WATER PIPE (MECHANICAL JOINT) FOOT 

 

This item shall conform to the relevant provisions of Sections 120 and 310 of the Standard Specifications, 

Sections 02501, 02511 and 02514 of this specification and the Westford Water Department specifications. 

The work shall include all labor, equipment, and incidental costs to complete the work including, but not 

limited to: excavation, furnishing and installing new water main pipe and fittings, thrust blocks, pre-insulated 

pipe sections (where required), backfill, pipe cutting and capping, pipe removal and disposal, temporary 

system abandonment, pipe support, flushing, filling, testing and disinfection of water system and all other 

incidental work required.  
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The water main pipe shall be mechanical joint pipe.  The water main shall be pre-insulated where there will 

be less than five (5) feet of ground cover, where there will be less than five (5) feet separation from the new 

bridge system, or as indicated on the contract drawings. 

All buried water pipe and fittings shall be installed with metallic-lined underground warning tape located no 

more than 24 inches below final grade to allow detection by a metal detector. 

 

The Contractor shall be responsible for all work related to the disinfection of the water system including 

water main filling, flushing, chlorination, bacteriological sampling and laboratory analyses in accordance 

with the Westford Water Department’s specifications. 

   

All water system related work shall be performed and paid for under this item and shall be performed under 

the direct supervision of the Westford Water Department.  A minimum of 48 hours notice shall be given to 

the Water Department before any water system related work is to occur. The Westford Water Department 

shall be responsible for operating all valves.   

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract unit bid price per foot, including fittings, for Item 

302.12 12 In Ductile Iron Water Pipe and shall include all labor, equipment, and incidental costs associated 

with the water system work not paid for under a separate item.   

 

ITEM 504 GRANITE CURB TYPE VA4 - STRAIGHT FOOT 
 

The work under this item shall conform to the relevant provisions of Section 500 of the Standard 

Specifications and MassDOT Standard Construction Details. Work under this item shall consist of furnishing 

and installing granite curb on both sides of Route 40 (Groton Road) at the bridge crossing only where full 

reconstruction of the road is necessary. This item shall include all concrete necessary for the installation and 

shall include furnishing and installing transition stones to smoothly transition between granite curb and 

monolithic asphalt berm.   

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract unit bid price per foot, including all labor, equipment, 

and incidental costs required to complete the work. 

 

ITEM 635.1 HIGHWAY GUARD REMOVED AND DISCARDED FOOT 

 

The work under this item shall conform to the relevant provisions of Section 630 of the Standard 

Specifications.  All guardrail elements not suitable for reuse, as determined by the Engineer, shall be 

removed.  All guardrail removed shall be delivered to the Westford Highway Facility, 28 North Street, 

Westford if the Town decides to retain the guardrail elements. The Contractor shall dispose of the 

guardrail at his/her expense if the Town decided to abandon the property. 

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract unit bid price per foot for Item 635.1 Highway 

Guard Removed and Discarded, which shall include all labor, material and equipment required to remove 

and discard non-reusable guardrail elements including but not limited to posts, bolts, anchor plates, 

backup plates, anchors, and highway guard and any additional miscellaneous items. Delivery to the 

Westford Highway Facility, if required, shall be included in the unit price. 
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ITEM 697 SEDIMENTATION FENCE FOOT 

 

The work under this item shall conform to the relevant provisions of Section 670 and 767 of the Standard 

Specifications. This work shall include furnishing and installing silt fence to serve as an erosion control 

barrier, in conjunction with straw bales, as depicted and specified on the contract plans or as directed by the 

Engineer.   

 

The silt fence shall conform to the requirements of the Order of Conditions issued for this project by the 

Westford Conservation Commission. Silt fence shall be maintained in good condition throughout the course 

of construction and shall be replaced as necessary or as determined by the Engineer.  Silt fence shall be 

inspected on a daily basis and immediately before and after all rainfall events.  The Contractor shall correct 

all observed deficiencies.  

 

Silt fence shall not be removed until the site has been fully stabilized and approved by the Westford 

Conservation Commission. Once removed, the silt fence shall be disposed off-site by the Contractor at no 

additional compensation. 

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract unit bid price per foot for Item 697 Sedimentation 

Fence and shall include all labor, materials, equipment, and incidental costs required to complete the work.  

 

ITEM 748 MOBILIZATION LUMP SUM 

 

The work under this item shall conform to the relevant provisions of Section 748 of the Standard 

Specifications.  

 

All labor, materials, equipment, and incidental costs required to comply with conditions of the Order of 

Conditions permit issued by the Westford Conservation Commission shall be compensated under this item 

unless the work is paid for under a separate contract item.  

 

Under this item, the Contractor shall be responsible for all construction layout and setting all lines, grades and 

measurements necessary for the completion of the work including: staking out the public right-of-way, 

temporary easements, erosion control barriers and new bridge. The Engineer will provide the Contractor with 

any existing survey controls available.  All survey work shall be completed by qualified personnel capable of 

performing the work. The Engineer reserves the right to reject any personnel which in the Engineer’s 

judgement is not adequately qualified to perform the work.  All survey layout shall be reviewed and approved 

by the Engineer prior to the completion of associated work.  

 

Item 748 Mobilization shall include coordination of all utility work with the corresponding utility companies 

unless paid for under a separate item. 

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract lump sum price for Item 748 Mobilization and shall 

include all labor, materials, equipment, and incidental costs required to complete the work including all 

survey work required during the course of construction.  

 

Payment for this item shall be in accordance with the Basis for Payment included in Section 748 of the 

Standard Specifications.  
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ITEM 765 SEEDING SQUARE YARD 

 

Seeding shall conform to the relevant provisions of Section 765 of the Standard Specifications and shall 

include all labor, materials, equipment, and incidental costs required to establish an acceptable level of 

vegetated growth.  

 

The seed specifications to be used are per the Division III Materials Specifications and are as follows:   

 

To be used is all disturbed areas with slopes less than or equal to 3:1: 

 

Seed Proportion Germination Minimum Purity Minimum 

Creeping Red Fescue 50% 85% 95% 

Kentucky 31 30% 85% 95% 

Domestic Rye 10% 90% 98% 

Red Top 5% 85% 92% 

Ladimo Clover 5% 85% 96% 

 

To be used in all disturbed area with slopes greater than 3:1. This seed shall consist of a mixture of the 

previous year's crop and shall contain the following mixture with 98% purity: 

 

Seed % Weight Germination Minimum 

Winter Rye 80% Minimum 85% 

Red Fescue (Creeping) 4% Minimum 80% 

Perennial Rye Grass 3% Minimum 90% 

Red Clover 3% Minimum 90% 

Other Crop Grass 0.5% Maximum - 

Noxious Weed Seed 0.5% Maximum - 

Inert Matter 1.0% Maximum - 

  

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract unit bid price per square yard for Item 765 

Seeding and shall include all labor, materials, equipment, and incidental costs required to complete the 

work. 

 

ITEM 767.8 BALES OF STRAW FOR EROSION FOOT 

 

The work under this item shall conform to the relevant provisions of Section 767 of the Standard 

Specifications. This work shall include furnishing and installing straw bales to serve as an erosion control 

barrier, in conjunction with the sedimentation fence, as depicted and specified on the contract drawings or as 

directed by the Engineer.  The straw bales used shall be of local origin and shall be free of all seed that may 

introduce invasive plants to the site.  

 

The use of straw bales shall conform to the requirements of the Order of Conditions issued for this project by 

the Westford Conservation Commission. Straw bales shall be maintained in good condition throughout the 

course of construction and shall be replaced as necessary or as determined by the Engineer.  The straw bales 

shall be inspected on a daily basis and immediately before and after all rainfall events.  The Contractor shall 

correct all observed deficiencies and shall remove any accumulated soil deposits or debris.  
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The straw bales shall not be removed until the site has been fully stabilized and approved by the Westford 

Conservation Commission. Once removed, the straw bales shall be disposed off-site by the Contractor unless 

otherwise permitted by the Conservation Commission. 

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract unit bid price per foot for Item 767.8 Bales of Straw 

For Erosion and shall include all labor, materials, equipment, and incidental costs required to complete the 

work.  

 

ITEM 767.9 MATTING FOR EROSION CONTROL SQUARE YARD 

 

The work under this item includes furnishing and installing semi-permanent matting for erosion control to 

stabilize ground slopes steeper than 3:1 (3 horizontal to 1 vertical) until adequate growth of vegetation is 

established.  The matting shall be installed in accordance with the details on the contract drawings and 

manufacturer’s specifications. 

 

The slope stabilization matting shall be biodegradable semi-permanent and be made with open weaves to 

allow for reseeding and vegetation both before and after installation.  Suitable materials that the matting is 

comprised of include coconut fiber, wheat straw, wood and jute.  The netting material of the matting shall be 

biodegradable and feature an open weave design.  Slope stabilization matting shall be applicable to 1:1 slopes 

or lower and able to withstand flows of up to 12 fps.  Seeding to be done after mat installation. 

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract unit bid price per square yard for Item 767.9 Matting 

for Erosion Control and shall include all labor, materials, equipment, and incidental costs required to 

complete the work. The quantity to be paid for shall be the plan area in square yards covered with no 

allowance for overlapping. 

 

ITEM 767.91 BANK RESTORATION LUMP SUM 

 

The work under this item shall include furnishing and installing all plants and materials and completing all 

work required to restore the wetlands and stream bank in accordance with the bank restoration plan and 

details provided in the Contract Documents.  The work shall be performed under the direction of a qualified 

wetland scientist and in accordance with the Order of Conditions issued by the Westford Conservation 

Commission. 

 

MEASUREMENT AND PAYMENT 

 

Measurement and payment will be made at the contract lump sum bid price for Item 767.91 Bank Restoration 

and shall include all excavation, labor, materials, plantings, equipment, and incidental costs required to 

complete the restoration work.  

 

ITEM 983 DUMPED RIPRAP TON 

ITEM 983.1 RIPRAP TON 

 

The work under these items shall conform to the relevant provisions of Sections 120, 140 and 983 of the 

Standard Specifications and shall include all labor, materials, equipment, and incidental costs to install 

riprap in accordance with the contract drawings or as directed by the Engineer.  
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All riprap shall be placed either by hand or machine and shall be installed in a manner that would not 

damage the bridge or wingwalls. 

 
Geotextile fabric to be high strength with grab tensile strength of 315 pounds.  Geotextile fabric to be 

constructed of polypropylene material with high resistance to UV exposure, rotting, and road treatment 

chemicals. 

 

MEASUREMENT AND PAYMENT 

 

The estimated weight of Riprap shall be determined using an in-place unit weight of 125 pounds per cubic 

foot of required riprap volume. This corresponds to a void ratio of approximately 0.3. 

 

Measurement and payment will be made at the contract unit bid price per ton for Item 983 Dumped Riprap & 

Item 983.1 Riprap and shall include all labor, materials, equipment, and incidental costs required to complete 

the work including any geotextile fabric, matting, slope preparation, bed of gravel or crushed stone that may 

be required beneath the riprap.  

 

ITEM 991.1 CONTROL OF WATER LUMP SUM 

 

The work under this item shall conform to the relevant provisions of Sections 120 and 140 of the Standard 

Specifications and contract specifications provided within the contract documents and drawings. The item 

shall include all labor, materials, equipment, design and incidental costs required to adequately divert the 

waters of Keyes Brook around the construction site and to maintain the groundwater water table a minimum 

of 2 feet below the bottom of the bridge and wing wall foundations or as directed by the Engineer.  This work 

shall make certain that all excavation, backfill, culvert demolition and bridge construction work will be 

performed under dry, firm, stable and safe conditions.  

 

The Contractor shall submit a water control plan to the Engineer for approval prior to the start of 

construction. The proposed plan shall be prepared by a professional engineer licensed in Massachusetts 

and shall include details, calculations, procedures and other necessary documentation needed to 

demonstrate that the waters of Keyes Brook and the groundwater table will be adequately managed in 

order to allow the proper construction of the new bridge under dry and dewatered conditions.  

 

Temporary cofferdams shall be installed immediately upstream and downstream of the new bridge structure 

and shall include a gravity bypass pipe that will convey Keyes Brook through the construction site as shown 

on the contract drawings. The bypass pipe is intended to maintain the flow of Keyes Brook during low flow 

conditions.  The Contractor shall be responsible for furnishing and installing any bypass pumps and piping 

necessary to control the flow of Keyes Brook if the gravity bypass pipe is unable to control the flow of the 

brook. Pumps may also be required to maintain water levels at an acceptable elevation on both the upstream 

and downstream sides of the cofferdams.  The upstream water levels shall be maintained at an elevation that 

will not increase flooding above normal water levels or impact private properties along the banks of Keyes 

Brook or Keyes Pond. A maximum allowable upstream water elevation of 173.00 shall not be exceeded 

without prior approval from the town. Under no circumstances shall the cofferdams be allowed to overtop 

during construction.  The Contractor shall consider groundwater fluctuations due to the season, 

precipitation or other factors. 

 

The control of water work shall prevent the discharge of any sediment, debris or contamination from entering 

Keyes Brook or the bordering vegetated wetlands and shall be included in the water control plan submitted by 

the Contractor.  Water discharged from any pumping operation, dewatering activities or bypass piping shall 

not be permitted to cause erosion. Sediment basins, filter bags, frac tanks or other appropriate treatment, shall 
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be used as necessary to control the discharge. The use of unstabilized earth in any part of the control of water 

is prohibited.  

 

All water control measures and devices shall be in place prior to any excavation associated with the 

demolition of the existing culvert or construction of the new bridge. Removal of the cofferdams and 

reestablishing the natural stream flow within Keyes Brook shall be performed on a gradual basis in a manner 

that would prevent erosion or adverse impact to the stream or new bridge structure. 

 

Provisions shall be made to have standby pumps and generators available at all times. The operation and 

maintenance of any bypass pumping system or dewatering system throughout the construction period shall be 

considered incidental to this item and shall not be entitled to additional compensation.  

 

This item shall also include all work necessary to remove and dispose of any temporary water or 

dewatering controls once construction is completed. 

 

The water control devices and methods depicted on the contract drawings should be considered as 

potential controls only and are not guaranteed to fully meet the requirements of this item. The Contractor 

shall be responsible for any and all control of water and all incidental work. All work to control water 

shall also be in accordance with appropriate Governmental Permitting requirements.  

 

A geotechnical evaluation report is included in the contract documents. This report provides boring logs, 

dewatering requirements and other recommendations and requirements that are applicable to this item. 

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract lump sum bid price for Item 991.1 Control of 

Water and shall include all labor, design, materials, equipment including cofferdams, temporary bypass 

pipes, diversion devices, pumps, dewatering systems, erosion controls, and any other incidental costs 

required to complete the work. 

 

ITEM 995.01 BRIDGE STRUCTURE LUMP SUM 

 

The work under this item shall conform to the relevant provisions of Section 995 of the Standard 

Specifications and the bridge specifications provided in the contract documents and shall include all labor, 

materials, equipment, design and incidental costs required to fabricate, manufacture, transport, handle, install 

and construct the new precast concrete bridge system including all headwalls, wing walls, foundations and all 

other bridge components. This work shall not include other work compensated for under a separate item in 

the contract. 

 

The proposed bridge shall be a CON/SPAN® bridge system as manufactured by Contech® Engineered 

Solutions LLC or an approved equal.  An approved “or equal” bridge system shall be: at least equal in 

quality, durability, appearance, strength and design; will perform the intended function at least equally; 

and conforms substantially, even with deviations, to the detailed requirements contained in the 

specifications.  The Contractor shall be responsible for providing structural design calculations, drawings, 

details and all other information necessary to demonstrate that an alternate bridge system is equal to the 

design provided in the contract documents.  All bridge design and submissions shall be prepared in 

accordance with the most recent editions of the MassDOT and AASHTO LRFD Bridge Manuals and 

shall be prepared by an engineer licensed in Massachusetts with sufficient experience and expertise in 

designing bridge structures comparable to the proposed bridge system. An alternative bridge system will 

be subject to written approval by MassDOT in accordance with M.G.L Chapter 85 Section 35. An 

alternate bridge system shall not deviate from the lines, grades, cross sectional areas and dimensions as 
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specified in the contract documents.  The time for completion of the project and Project Milestones 

specified within the contract documents shall not be extended or exceeded as result of the use of an “or 

equal” bridge system.  The design engineer shall also be required to be on-site during construction and 

shall provide the Owner with an affidavit upon completion of construction certifying that the bridge was 

constructed in accordance with the bridge design and specifications. The Contractor shall be responsible 

for any additional work or costs that may result from using an alternate bridge system.  

 

Any cast-in-place concrete, grout or control density fill required to construct the bridge shall be included 

under this item and shall not be compensated for under a separate item. The cost for furnishing and 

installing any stone, gravel or other material to prepare the placement of any foundation associated with 

the bridge or wingwalls shall also be considered incidental to the contract price for this item.  

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract lump sum price for Item 995.01 Bridge Structure 

and shall include all labor, materials, equipment and incidental costs required to complete the work. 

 

ITEM 1000 GAS UTILITY WORK LUMP SUM 

 

The proposed gas utility work requires the temporary abandonment of an existing section of gas main 

owned by National Grid.  National Grid will be responsible for shutting down the section of gas main that 

will need to be removed as part of the bridge excavation; for furnishing, installing and joining the 

replacement section of gas pipe; and reconnecting the new gas pipe to the existing gas main at no cost to 

the Contractor.  The Contractor shall be responsible for all work required to remove and dispose of the 

abandoned section of gas pipe, excavating a trench for the new section of gas main and backfilling the 

trench after the new pipe has been installed by Natural Grid. The Contractor shall be responsible for 

coordinating the work with National Grid and shall give timely notice to National Grid of when the 

various phases of their work can be performed.  All work shall be performed in accordance with National 

Grid standards and specifications. 

 

MEASUREMENT AND PAYMENT 

Measurement and payment will be made at the contract lump sum price for Item 1000 Gas Utility Work 

and shall include all labor, materials, equipment and incidental costs required to complete the work. 

 

 

END OF SECTION 
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STATE WAGE RATES & DAVIS-BACON WAGE RATES 



THE COMMONWEALTH OF MASSACHUSETTS

DEPARTMENT OF LABOR STANDARDS

As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

Prevailing Wage Rates
CHARLES D. BAKER RONALD L. WALKER, II

SecretaryGovernor

WILLIAM D MCKINNEY

Route 40 Culvert Improvement Project -    The project will replace the Keyes Brook culvert on Route 40 with a 

new pre-cast concrete bridge system.

Director

Awarding Authority: Town of Westford

City/Town:Contract Number: WESTFORD

Description of Work:

Job Location: Route 40 (Groton Road) @ Keyes Brook

Wage Request Number:    20160229-008Issue Date: 02/29/2016

               Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

• This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the 

“Wage Request Number” on all pages of this schedule.  

• An Awarding Authority must request an updated wage schedule from the Department of Labor Standards (“DLS”) if it has 

not opened bids or selected a contractor within 90 days of the date of issuance of the wage schedule.  For CM AT RISK 

projects (bid pursuant to G.L. c.149A), the earlier of:  (a) the execution date of the GMP Amendment, or (b) the bid for the first 

construction scope of work must be within 90-days of the wage schedule issuance date.

• The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, 

§ 27.  The wage schedule shall be made a part of the contract awarded for the project.  The wage schedule must be posted in a 

conspicuous place at the work site for the life of the project in accordance with M.G.L. c. 149 § 27.  The wages listed on the 

wage schedule must be paid to employees performing construction work on the project whether they are employed by the prime 

contractor, a filed sub-bidder, or any sub-contractor.  

• All apprentices working on the project are required to be registered with the Massachusetts Division of Apprentice 

Standards (DAS).   Apprentice must keep his/her apprentice identification card on his/her person during all work hours on the 

project.   An apprentice registered with DAS may be paid the lower apprentice wage rate at the applicable step as provided on 

the prevailing wage schedule.  If an apprentice rate is not listed on the prevailing wage schedule for the trade in which an 

apprentice is registered with the DAS, the apprentice must be paid the journeyworker's rate for the trade.

• The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction 

projects.  For construction projects lasting longer than one year, awarding authorities must request an updated wage schedule.  

Awarding authorities are required to request these updates no later than two weeks before the anniversary of the date the 

contract was executed by the awarding authority and the general contractor. For multi-year CM AT RISK projects, awarding 

authority must request an annual update no later than two weeks before the anniversary date, determined as the earlier of:  (a) 

the execution date of the GMP Amendment, or (b) the execution date of the first amendment to permit procurement of 

construction services. Contractors are required to obtain the wage schedules from awarding authorities, and to pay no less than 

these rates to covered workers.  The annual update requirement is not applicable to 27F “rental of equipment” contracts. 

• Every contractor or subcontractor which performs construction work on the project is required to submit weekly payroll 

reports and a Statement of Compliance directly to the awarding authority by mail or email and keep them on file for three years.  

Each weekly payroll report must contain:  the employee’s name, address, occupational classification, hours worked, and wages 

paid.  Do not submit weekly payroll reports to DLS.  A sample of a payroll reporting form may be obtained at 

http://www.mass.gov/dols/pw. 

• Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at (617) 626-6953. 

• Employees not receiving the prevailing wage rate set forth on the wage schedule may report the violation to the Fair Labor 

Division of the office of the Attorney General at (617) 727-3465.

• Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the wage schedule to all employees who 

perform construction work on the project is a violation of the law and subjects the contractor or subcontractor to civil and 

criminal penalties.

KARYN E. POLITO

Lt. Governor



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$52.14 12/01/2015 $10.41 $0.00 $31.65 $10.08

$52.64 06/01/2016 $10.41 $0.00 $32.15 $10.08

$53.14 08/01/2016 $10.91 $0.00 $32.15 $10.08

$53.95 12/01/2016 $10.91 $0.00 $32.15 $10.89

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$52.21 12/01/2015 $10.41 $0.00 $31.72 $10.08

$52.71 06/01/2016 $10.41 $0.00 $32.22 $10.08

$53.21 08/01/2016 $10.91 $0.00 $32.22 $10.08

$54.02 12/01/2016 $10.91 $0.00 $32.22 $10.89

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$52.33 12/01/2015 $10.41 $0.00 $31.84 $10.08

$52.83 06/01/2016 $10.41 $0.00 $32.34 $10.08

$53.33 08/01/2016 $10.91 $0.00 $32.34 $10.08

$54.14 12/01/2016 $10.91 $0.00 $32.34 $10.89

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 1)

$117.32 08/01/2015 $9.80 $0.00 $88.29 $19.23

For apprentice rates see "Apprentice- PILE DRIVER"

AIR TRACK OPERATOR
LABORERS - ZONE 2

$52.00 12/01/2015 $7.45 $0.00 $31.90 $12.65

$52.50 06/01/2016 $7.45 $0.00 $32.40 $12.65

$53.25 12/01/2016 $7.45 $0.00 $33.15 $12.65
For apprentice rates see "Apprentice- LABORER"

ASBESTOS REMOVER - PIPE / MECH. EQUIPT.
HEAT & FROST INSULATORS LOCAL 6 (BOSTON)

$50.73 12/01/2015 $10.40 $0.00 $34.38 $5.95

ASPHALT RAKER
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$68.63 12/01/2015 $10.00 $0.00 $43.73 $14.90

$69.38 06/01/2016 $10.00 $0.00 $44.48 $14.90

$70.63 12/01/2016 $10.00 $0.00 $45.73 $14.90

$71.63 06/01/2017 $10.00 $0.00 $46.73 $14.90

$72.63 12/01/2017 $10.00 $0.00 $47.73 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$68.63 12/01/2015 $10.00 $0.00 $43.73 $14.90

$69.38 06/01/2016 $10.00 $0.00 $44.48 $14.90

$70.63 12/01/2016 $10.00 $0.00 $45.73 $14.90

$71.63 06/01/2017 $10.00 $0.00 $46.73 $14.90

$72.63 12/01/2017 $10.00 $0.00 $47.73 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 2

$52.00 12/01/2015 $7.45 $0.00 $31.90 $12.65

$52.50 06/01/2016 $7.45 $0.00 $32.40 $12.65

$53.25 12/01/2016 $7.45 $0.00 $33.15 $12.65
For apprentice rates see "Apprentice- LABORER"

Issue Date: Wage Request Number:02/29/2016 Page 2 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BOILER MAKER
BOILERMAKERS LOCAL 29

$64.80 01/01/2016 $6.97 $0.00 $41.62 $16.21

$66.10 01/01/2017 $6.97 $0.00 $42.92 $16.21

BOILERMAKER - Local 29Apprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.05 $6.97 $10.54 $0.00 $44.56 65

 2 $27.05 $6.97 $10.54 $0.00 $44.56 65

 3 $29.13 $6.97 $11.35 $0.00 $47.45 70

 4 $31.22 $6.97 $12.16 $0.00 $50.35 75

 5 $33.30 $6.97 $12.97 $0.00 $53.24 80

 6 $35.38 $6.97 $13.78 $0.00 $56.13 85

 7 $37.46 $6.97 $14.59 $0.00 $59.02 90

 8 $39.54 $6.97 $15.40 $0.00 $61.91 95

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.90 $6.97 $10.54 $0.00 $45.41 65

 2 $27.90 $6.97 $10.54 $0.00 $45.41 65

 3 $30.04 $6.97 $11.35 $0.00 $48.36 70

 4 $32.19 $6.97 $12.16 $0.00 $51.32 75

 5 $34.34 $6.97 $12.97 $0.00 $54.28 80

 6 $36.48 $6.97 $13.78 $0.00 $57.23 85

 7 $38.63 $6.97 $14.59 $0.00 $60.19 90

 8 $40.77 $6.97 $15.40 $0.00 $63.14 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (LOWELL)

$75.91 09/01/2015 $10.18 $0.00 $47.76 $17.97

$76.48 03/01/2016 $10.18 $0.00 $47.76 $18.54

$77.46 09/01/2016 $10.18 $0.00 $48.66 $18.62

$78.03 03/01/2017 $10.18 $0.00 $49.23 $18.62

Issue Date: Wage Request Number:02/29/2016 Page 3 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BRICK/PLASTER/CEMENT MASON - Local 3 LowellApprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.88 $10.18 $17.97 $0.00 $52.03 50

 2 $28.66 $10.18 $17.97 $0.00 $56.81 60

 3 $33.43 $10.18 $17.97 $0.00 $61.58 70

 4 $38.21 $10.18 $17.97 $0.00 $66.36 80

 5 $42.98 $10.18 $17.97 $0.00 $71.13 90

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.88 $10.18 $18.54 $0.00 $52.60 50

 2 $28.66 $10.18 $18.54 $0.00 $57.38 60

 3 $33.43 $10.18 $18.54 $0.00 $62.15 70

 4 $38.21 $10.18 $18.54 $0.00 $66.93 80

 5 $42.98 $10.18 $18.54 $0.00 $71.70 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$57.65 12/01/2015 $7.45 $0.00 $36.45 $13.75

$58.40 06/01/2016 $7.45 $0.00 $37.20 $13.75

$59.40 12/01/2016 $7.45 $0.00 $38.20 $13.75
For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$56.50 12/01/2015 $7.45 $0.00 $35.30 $13.75

$57.25 06/01/2016 $7.45 $0.00 $36.05 $13.75

$58.25 12/01/2016 $7.45 $0.00 $37.05 $13.75
For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$56.50 12/01/2015 $7.45 $0.00 $35.30 $13.75

$57.25 06/01/2016 $7.45 $0.00 $36.05 $13.75

$58.25 12/01/2016 $7.45 $0.00 $37.05 $13.75
For apprentice rates see "Apprentice- LABORER"

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

Issue Date: Wage Request Number:02/29/2016 Page 4 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER
CARPENTERS -ZONE 2 (Eastern Massachusetts)

$62.93 09/01/2015 $9.80 $0.00 $36.40 $16.73

$63.72 03/01/2016 $9.80 $0.00 $37.10 $16.82

$64.70 09/01/2016 $9.80 $0.00 $38.08 $16.82

$65.67 03/01/2017 $9.80 $0.00 $39.05 $16.82

$66.68 09/01/2017 $9.80 $0.00 $40.06 $16.82

$67.68 03/01/2018 $9.80 $0.00 $41.06 $16.82

$68.72 09/01/2018 $9.80 $0.00 $42.10 $16.82

$69.75 03/01/2019 $9.80 $0.00 $43.13 $16.82

CARPENTER - Zone 2 Eastern MAApprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.20 $9.80 $1.63 $0.00 $29.63 50

 2 $21.84 $9.80 $1.63 $0.00 $33.27 60

 3 $25.48 $9.80 $11.84 $0.00 $47.12 70

 4 $27.30 $9.80 $11.84 $0.00 $48.94 75

 5 $29.12 $9.80 $13.47 $0.00 $52.39 80

 6 $29.12 $9.80 $13.47 $0.00 $52.39 80

 7 $32.76 $9.80 $15.10 $0.00 $57.66 90

 8 $32.76 $9.80 $15.10 $0.00 $57.66 90

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.55 $9.80 $1.63 $0.00 $29.98 50

 2 $22.26 $9.80 $1.63 $0.00 $33.69 60

 3 $25.97 $9.80 $11.93 $0.00 $47.70 70

 4 $27.83 $9.80 $11.93 $0.00 $49.56 75

 5 $29.68 $9.80 $13.56 $0.00 $53.04 80

 6 $29.68 $9.80 $13.56 $0.00 $53.04 80

 7 $33.39 $9.80 $15.19 $0.00 $58.38 90

 8 $33.39 $9.80 $15.19 $0.00 $58.38 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (LOWELL)

$74.42 01/01/2016 $10.90 $1.30 $43.51 $18.71

Issue Date: Wage Request Number:02/29/2016 Page 5 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CEMENT MASONRY/PLASTERING - LowellApprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.76 $10.90 $12.21 $0.00 $44.87 50

 2 $26.11 $10.90 $13.71 $1.30 $52.02 60

 3 $28.28 $10.90 $14.71 $1.30 $55.19 65

 4 $30.46 $10.90 $15.71 $1.30 $58.37 70

 5 $32.63 $10.90 $16.71 $1.30 $61.54 75

 6 $34.81 $10.90 $17.71 $1.30 $64.72 80

 7 $39.16 $10.90 $18.71 $1.30 $70.07 90

Notes: 

     Steps 3,4 are 500 hrs. All other steps are 1,000 hrs.

     

Apprentice to Journeyworker Ratio:1:3

CHAIN SAW OPERATOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$69.63 12/01/2015 $10.00 $0.00 $44.73 $14.90

$70.38 06/01/2016 $10.00 $0.00 $45.48 $14.90

$71.63 12/01/2016 $10.00 $0.00 $46.73 $14.90

$72.63 06/01/2017 $10.00 $0.00 $47.73 $14.90

$73.63 12/01/2017 $10.00 $0.00 $48.73 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$55.03 12/01/2015 $10.00 $0.00 $30.13 $14.90

$55.55 06/01/2016 $10.00 $0.00 $30.65 $14.90

$56.42 12/01/2016 $10.00 $0.00 $31.52 $14.90

$57.11 06/01/2017 $10.00 $0.00 $32.21 $14.90

$57.80 12/01/2017 $10.00 $0.00 $32.90 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 2

$73.46 01/01/2016 $7.85 $0.00 $49.51 $16.10

$74.41 07/01/2016 $7.85 $0.00 $50.46 $16.10

$75.36 01/01/2017 $7.85 $0.00 $51.41 $16.10

Issue Date: Wage Request Number:02/29/2016 Page 6 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.76 $7.85 $0.00 $0.00 $32.61 50

 2 $27.23 $7.85 $3.66 $0.00 $38.74 55

 3 $29.71 $7.85 $3.99 $0.00 $41.55 60

 4 $32.18 $7.85 $4.32 $0.00 $44.35 65

 5 $34.66 $7.85 $14.11 $0.00 $56.62 70

 6 $37.13 $7.85 $14.44 $0.00 $59.42 75

 7 $39.61 $7.85 $14.77 $0.00 $62.23 80

 8 $44.56 $7.85 $15.44 $0.00 $67.85 90

07/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.23 $7.85 $0.00 $0.00 $33.08 50

 2 $27.75 $7.85 $3.66 $0.00 $39.26 55

 3 $30.28 $7.85 $3.99 $0.00 $42.12 60

 4 $32.80 $7.85 $4.32 $0.00 $44.97 65

 5 $35.32 $7.85 $14.11 $0.00 $57.28 70

 6 $37.85 $7.85 $14.44 $0.00 $60.14 75

 7 $40.37 $7.85 $14.77 $0.00 $62.99 80

 8 $45.41 $7.85 $15.44 $0.00 $68.70 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

DEMO: ADZEMAN
LABORERS - ZONE 2

$56.50 12/01/2015 $7.45 $0.00 $35.50 $13.55

For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 2

$57.50 12/01/2015 $7.45 $0.00 $36.50 $13.55

For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 2

$57.25 12/01/2015 $7.45 $0.00 $36.25 $13.55

For apprentice rates see "Apprentice- LABORER"

DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 2

$57.50 12/01/2015 $7.45 $0.00 $36.50 $13.55

For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 2

$57.25 12/01/2015 $7.45 $0.00 $36.25 $13.55

For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 2

$56.50 12/01/2015 $7.45 $0.00 $35.50 $13.55

For apprentice rates see "Apprentice- LABORER"

Issue Date: Wage Request Number:02/29/2016 Page 7 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DIRECTIONAL DRILL MACHINE OPERATOR
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$87.89 08/01/2015 $9.80 $0.00 $58.86 $19.23

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 1)

$71.07 08/01/2015 $9.80 $0.00 $42.04 $19.23

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$92.09 08/01/2015 $9.80 $0.00 $63.06 $19.23

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$117.26 08/01/2015 $9.80 $0.00 $88.23 $19.23

For apprentice rates see "Apprentice- PILE DRIVER"

DRAWBRIDGE OPERATOR (Construction)
ELECTRICIANS LOCAL 103

$74.56 09/01/2015 $13.00 $0.00 $45.67 $15.89

$75.56 03/01/2016 $13.00 $0.00 $46.17 $16.39
For apprentice rates see "Apprentice- ELECTRICIAN"

ELECTRICIAN
ELECTRICIANS LOCAL 103

$74.56 09/01/2015 $13.00 $0.00 $45.67 $15.89

$75.56 03/01/2016 $13.00 $0.00 $46.17 $16.39
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELECTRICIAN - Local 103Apprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.27 $13.00 $0.55 $0.00 $31.82 40

 2 $18.27 $13.00 $0.55 $0.00 $31.82 40

 3 $20.55 $13.00 $11.86 $0.00 $45.41 45

 4 $20.55 $13.00 $11.86 $0.00 $45.41 45

 5 $22.84 $13.00 $12.23 $0.00 $48.07 50

 6 $25.12 $13.00 $12.58 $0.00 $50.70 55

 7 $27.40 $13.00 $12.95 $0.00 $53.35 60

 8 $29.69 $13.00 $13.32 $0.00 $56.01 65

 9 $31.97 $13.00 $13.69 $0.00 $58.66 70

 10 $34.25 $13.00 $14.06 $0.00 $61.31 75

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.47 $13.00 $0.55 $0.00 $32.02 40

 2 $18.47 $13.00 $0.55 $0.00 $32.02 40

 3 $20.78 $13.00 $12.34 $0.00 $46.12 45

 4 $20.78 $13.00 $12.34 $0.00 $46.12 45

 5 $23.09 $13.00 $12.71 $0.00 $48.80 50

 6 $25.39 $13.00 $13.07 $0.00 $51.46 55

 7 $27.70 $13.00 $13.44 $0.00 $54.14 60

 8 $30.01 $13.00 $13.81 $0.00 $56.82 65

 9 $32.32 $13.00 $14.18 $0.00 $59.50 70

 10 $34.63 $13.00 $14.55 $0.00 $62.18 75

Notes: :

     App Prior 1/1/03; 30/35/40/45/50/55/65/70/75/80

     

Apprentice to Journeyworker Ratio:2:3***

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 4

$83.92 01/01/2016 $14.43 $0.00 $54.53 $14.96

$86.85 01/01/2017 $15.28 $0.00 $55.86 $15.71
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELEVATOR CONSTRUCTOR - Local 4Apprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.27 $14.43 $0.00 $0.00 $41.70 50

 2 $29.99 $14.43 $14.96 $0.00 $59.38 55

 3 $35.44 $14.43 $14.96 $0.00 $64.83 65

 4 $38.17 $14.43 $14.96 $0.00 $67.56 70

 5 $43.62 $14.43 $14.96 $0.00 $73.01 80

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.93 $15.28 $0.00 $0.00 $43.21 50

 2 $30.72 $15.28 $15.71 $0.00 $61.71 55

 3 $36.31 $15.28 $15.71 $0.00 $67.30 65

 4 $39.10 $15.28 $15.71 $0.00 $70.09 70

 5 $44.69 $15.28 $15.71 $0.00 $75.68 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 4

$67.56 01/01/2016 $14.43 $0.00 $38.17 $14.96

$70.09 01/01/2017 $15.28 $0.00 $39.10 $15.71
For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

FENCE & GUARD RAIL ERECTOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$65.04 11/01/2015 $10.00 $0.00 $40.49 $14.55

$65.93 05/01/2016 $10.00 $0.00 $41.38 $14.55

$66.52 11/01/2016 $10.00 $0.00 $41.97 $14.55

$67.40 05/01/2017 $10.00 $0.00 $42.85 $14.55

$68.13 11/01/2017 $10.00 $0.00 $43.58 $14.55

$68.84 05/01/2018 $10.00 $0.00 $44.29 $14.55
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$66.48 11/01/2015 $10.00 $0.00 $41.93 $14.55

$67.37 05/01/2016 $10.00 $0.00 $42.82 $14.55

$67.97 11/01/2016 $10.00 $0.00 $43.42 $14.55

$68.86 05/01/2017 $10.00 $0.00 $44.31 $14.55

$69.59 11/01/2017 $10.00 $0.00 $45.04 $14.55

$70.31 05/01/2018 $10.00 $0.00 $45.76 $14.55
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$46.26 11/01/2015 $10.00 $0.00 $21.71 $14.55

$46.78 05/01/2016 $10.00 $0.00 $22.23 $14.55

$47.13 11/01/2016 $10.00 $0.00 $22.58 $14.55

$47.66 05/01/2017 $10.00 $0.00 $23.11 $14.55

$48.08 11/01/2017 $10.00 $0.00 $23.53 $14.55

$48.51 05/01/2018 $10.00 $0.00 $23.96 $14.55
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 103

$74.56 09/01/2015 $13.00 $0.00 $45.67 $15.89

$75.56 03/01/2016 $13.00 $0.00 $46.17 $16.39
For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

                                         / COMMISSIONINGELECTRICIANS 

LOCAL 103

$61.31 09/01/2015 $13.00 $0.00 $34.25 $14.06

$62.18 03/01/2016 $13.00 $0.00 $34.63 $14.55

For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN (ASST. ENGINEER)
OPERATING ENGINEERS LOCAL 4

$61.24 12/01/2015 $10.00 $0.00 $36.34 $14.90

$61.86 06/01/2016 $10.00 $0.00 $36.96 $14.90

$62.90 12/01/2016 $10.00 $0.00 $38.00 $14.90

$63.74 06/01/2017 $10.00 $0.00 $38.84 $14.90

$64.57 12/01/2017 $10.00 $0.00 $39.67 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FLAGGER & SIGNALER
LABORERS - ZONE 2

$40.60 12/01/2015 $7.45 $0.00 $20.50 $12.65

$40.60 06/01/2016 $7.45 $0.00 $20.50 $12.65

$40.60 12/01/2016 $7.45 $0.00 $20.50 $12.65
For apprentice rates see "Apprentice- LABORER"

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE I

$68.92 09/01/2015 $9.80 $0.00 $41.59 $17.53

$69.55 03/01/2016 $9.80 $0.00 $42.13 $17.62

Issue Date: Wage Request Number:02/29/2016 Page 11 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FLOORCOVERER - Local 2168 Zone IApprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.80 $9.80 $1.79 $0.00 $32.39 50

 2 $22.87 $9.80 $1.79 $0.00 $34.46 55

 3 $24.95 $9.80 $12.16 $0.00 $46.91 60

 4 $27.03 $9.80 $12.16 $0.00 $48.99 65

 5 $29.11 $9.80 $13.95 $0.00 $52.86 70

 6 $31.19 $9.80 $13.95 $0.00 $54.94 75

 7 $33.27 $9.80 $15.74 $0.00 $58.81 80

 8 $35.35 $9.80 $15.74 $0.00 $60.89 85

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.07 $9.80 $1.79 $0.00 $32.66 50

 2 $23.17 $9.80 $1.79 $0.00 $34.76 55

 3 $25.28 $9.80 $12.25 $0.00 $47.33 60

 4 $27.38 $9.80 $12.25 $0.00 $49.43 65

 5 $29.49 $9.80 $14.04 $0.00 $53.33 70

 6 $31.60 $9.80 $14.04 $0.00 $55.44 75

 7 $33.70 $9.80 $15.83 $0.00 $59.33 80

 8 $35.81 $9.80 $15.83 $0.00 $61.44 85

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$68.63 12/01/2015 $10.00 $0.00 $43.73 $14.90

$69.38 06/01/2016 $10.00 $0.00 $44.48 $14.90

$70.63 12/01/2016 $10.00 $0.00 $45.73 $14.90

$71.63 06/01/2017 $10.00 $0.00 $46.73 $14.90

$72.63 12/01/2017 $10.00 $0.00 $47.73 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$55.03 12/01/2015 $10.00 $0.00 $30.13 $14.90

$55.55 06/01/2016 $10.00 $0.00 $30.65 $14.90

$56.42 12/01/2016 $10.00 $0.00 $31.52 $14.90

$57.11 06/01/2017 $10.00 $0.00 $32.21 $14.90

$57.80 12/01/2017 $10.00 $0.00 $32.90 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 35 (ZONE 2)

$62.96 01/01/2016 $7.85 $0.00 $39.01 $16.10

$63.91 07/01/2016 $7.85 $0.00 $39.96 $16.10

$64.86 01/01/2017 $7.85 $0.00 $40.91 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

GLAZIER - Local 35 Zone 2Apprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.51 $7.85 $0.00 $0.00 $27.36 50

 2 $21.46 $7.85 $3.66 $0.00 $32.97 55

 3 $23.41 $7.85 $3.99 $0.00 $35.25 60

 4 $25.36 $7.85 $4.32 $0.00 $37.53 65

 5 $27.31 $7.85 $14.11 $0.00 $49.27 70

 6 $29.26 $7.85 $14.44 $0.00 $51.55 75

 7 $31.21 $7.85 $14.77 $0.00 $53.83 80

 8 $35.11 $7.85 $15.44 $0.00 $58.40 90

07/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.98 $7.85 $0.00 $0.00 $27.83 50

 2 $21.98 $7.85 $3.66 $0.00 $33.49 55

 3 $23.98 $7.85 $3.99 $0.00 $35.82 60

 4 $25.97 $7.85 $4.32 $0.00 $38.14 65

 5 $27.97 $7.85 $14.11 $0.00 $49.93 70

 6 $29.97 $7.85 $14.44 $0.00 $52.26 75

 7 $31.97 $7.85 $14.77 $0.00 $54.59 80

 8 $35.96 $7.85 $15.44 $0.00 $59.25 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$68.63 12/01/2015 $10.00 $0.00 $43.73 $14.90

$69.38 06/01/2016 $10.00 $0.00 $44.48 $14.90

$70.63 12/01/2016 $10.00 $0.00 $45.73 $14.90

$71.63 06/01/2017 $10.00 $0.00 $46.73 $14.90

$72.63 12/01/2017 $10.00 $0.00 $47.73 $14.90
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 4Apprentice -

12/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.05 $10.00 $0.00 $0.00 $34.05 55

 2 $26.24 $10.00 $14.90 $0.00 $51.14 60

 3 $28.42 $10.00 $14.90 $0.00 $53.32 65

 4 $30.61 $10.00 $14.90 $0.00 $55.51 70

 5 $32.80 $10.00 $14.90 $0.00 $57.70 75

 6 $34.98 $10.00 $14.90 $0.00 $59.88 80

 7 $37.17 $10.00 $14.90 $0.00 $62.07 85

 8 $39.36 $10.00 $14.90 $0.00 $64.26 90

06/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.46 $10.00 $0.00 $0.00 $34.46 55

 2 $26.69 $10.00 $14.90 $0.00 $51.59 60

 3 $28.91 $10.00 $14.90 $0.00 $53.81 65

 4 $31.14 $10.00 $14.90 $0.00 $56.04 70

 5 $33.36 $10.00 $14.90 $0.00 $58.26 75

 6 $35.58 $10.00 $14.90 $0.00 $60.48 80

 7 $37.81 $10.00 $14.90 $0.00 $62.71 85

 8 $40.03 $10.00 $14.90 $0.00 $64.93 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 17 - A

$78.24 02/01/2016 $10.70 $2.28 $43.31 $21.95

$79.39 08/01/2016 $10.70 $2.28 $44.46 $21.95

$80.49 02/01/2017 $10.70 $2.28 $45.56 $21.95

$81.59 08/01/2017 $10.70 $2.28 $46.66 $21.95

$82.74 02/01/2018 $10.70 $2.28 $47.81 $21.95
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 103

$74.56 09/01/2015 $13.00 $0.00 $45.67 $15.89

$75.56 03/01/2016 $13.00 $0.00 $46.17 $16.39
For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 17 - A

$78.24 02/01/2016 $10.70 $2.28 $43.31 $21.95

$79.39 08/01/2016 $10.70 $2.28 $44.46 $21.95

$80.49 02/01/2017 $10.70 $2.28 $45.56 $21.95

$81.59 08/01/2017 $10.70 $2.28 $46.66 $21.95

$82.74 02/01/2018 $10.70 $2.28 $47.81 $21.95
For apprentice rates see "Apprentice- SHEET METAL WORKER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HVAC (TESTING AND BALANCING -WATER)
PIPEFITTERS LOCAL 537

$76.28 09/01/2015 $9.70 $0.00 $49.69 $16.89

$77.03 03/01/2016 $9.70 $0.00 $49.19 $18.14

$78.03 09/01/2016 $9.70 $0.00 $50.19 $18.14

$79.03 03/01/2017 $9.70 $0.00 $51.19 $18.14
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC
PIPEFITTERS LOCAL 537

$76.28 09/01/2015 $9.70 $0.00 $49.69 $16.89

$77.03 03/01/2016 $9.70 $0.00 $49.19 $18.14

$78.03 09/01/2016 $9.70 $0.00 $50.19 $18.14

$79.03 03/01/2017 $9.70 $0.00 $51.19 $18.14
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HYDRAULIC DRILLS
LABORERS - ZONE 2

$52.00 12/01/2015 $7.45 $0.00 $31.90 $12.65

$52.50 06/01/2016 $7.45 $0.00 $32.40 $12.65

$53.25 12/01/2016 $7.45 $0.00 $33.15 $12.65
For apprentice rates see "Apprentice- LABORER"

INSULATOR (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (BOSTON)

$69.11 09/01/2015 $11.50 $0.00 $43.81 $13.80

$71.11 09/01/2016 $11.50 $0.00 $45.81 $13.80

$73.11 09/01/2017 $11.50 $0.00 $47.81 $13.80

$75.36 09/01/2018 $11.50 $0.00 $50.06 $13.80

$77.86 09/01/2019 $11.50 $0.00 $52.56 $13.80

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 BostonApprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.91 $11.50 $10.05 $0.00 $43.46 50

 2 $26.29 $11.50 $10.80 $0.00 $48.59 60

 3 $30.67 $11.50 $11.55 $0.00 $53.72 70

 4 $35.05 $11.50 $12.30 $0.00 $58.85 80

09/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.91 $11.50 $10.05 $0.00 $44.46 50

 2 $27.49 $11.50 $10.80 $0.00 $49.79 60

 3 $32.07 $11.50 $11.55 $0.00 $55.12 70

 4 $36.65 $11.50 $12.30 $0.00 $60.45 80

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 7 (LAWRENCE AREA)

$66.64 09/16/2015 $7.80 $0.00 $37.99 $20.85

$67.64 03/16/2016 $7.80 $0.00 $38.99 $20.85

$68.29 09/16/2016 $7.80 $0.00 $39.64 $20.85

$68.89 03/16/2017 $7.80 $0.00 $40.24 $20.85
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

IRONWORKER - Local 7 LawrenceApprentice -

09/16/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.79 $7.80 $20.85 $0.00 $51.44 60

 2 $26.59 $7.80 $20.85 $0.00 $55.24 70

 3 $28.49 $7.80 $20.85 $0.00 $57.14 75

 4 $30.39 $7.80 $20.85 $0.00 $59.04 80

 5 $32.29 $7.80 $20.85 $0.00 $60.94 85

 6 $34.19 $7.80 $20.85 $0.00 $62.84 90

03/16/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.39 $7.80 $20.85 $0.00 $52.04 60

 2 $27.29 $7.80 $20.85 $0.00 $55.94 70

 3 $29.24 $7.80 $20.85 $0.00 $57.89 75

 4 $31.19 $7.80 $20.85 $0.00 $59.84 80

 5 $33.14 $7.80 $20.85 $0.00 $61.79 85

 6 $35.09 $7.80 $20.85 $0.00 $63.74 90

Notes: 

     Structural 1:6; Ornamental 1:4

     

Apprentice to Journeyworker Ratio:

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 2

$51.25 12/01/2015 $7.45 $0.00 $31.15 $12.65

$51.75 06/01/2016 $7.45 $0.00 $31.65 $12.65

$52.50 12/01/2016 $7.45 $0.00 $32.40 $12.65
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 2Apprentice -

12/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.69 $7.45 $12.65 $0.00 $38.79 60

 2 $21.81 $7.45 $12.65 $0.00 $41.91 70

 3 $24.92 $7.45 $12.65 $0.00 $45.02 80

 4 $28.04 $7.45 $12.65 $0.00 $48.14 90

06/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.99 $7.45 $12.65 $0.00 $39.09 60

 2 $22.16 $7.45 $12.65 $0.00 $42.26 70

 3 $25.32 $7.45 $12.65 $0.00 $45.42 80

 4 $28.49 $7.45 $12.65 $0.00 $48.59 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

LABORER: CARPENTER TENDER
LABORERS - ZONE 2

$51.25 12/01/2015 $7.45 $0.00 $31.15 $12.65

$51.75 06/01/2016 $7.45 $0.00 $31.65 $12.65

$52.50 12/01/2016 $7.45 $0.00 $32.40 $12.65
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 2

$51.25 12/01/2015 $7.45 $0.00 $31.15 $12.65

$51.75 06/01/2016 $7.45 $0.00 $31.65 $12.65

$52.50 12/01/2016 $7.45 $0.00 $32.40 $12.65
For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 2

$51.40 12/01/2015 $7.45 $0.00 $31.35 $12.60

For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 2

$51.25 12/01/2015 $7.45 $0.00 $31.15 $12.65

$51.75 06/01/2016 $7.45 $0.00 $31.65 $12.65

$52.50 12/01/2016 $7.45 $0.00 $32.40 $12.65
For apprentice rates see "Apprentice- LABORER"

LABORER: TREE REMOVER
LABORERS - ZONE 2

$51.25 12/01/2015 $7.45 $0.00 $31.15 $12.65

$51.75 06/01/2016 $7.45 $0.00 $31.65 $12.65

$52.50 12/01/2016 $7.45 $0.00 $32.40 $12.65
This classification applies to all tree work associated with the removal of standing trees, and trimming and removal of branches and limbs when the work is not done for 

a utility company for the purpose of operation, maintenance or repair of utility company equipment. For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$65.96 02/01/2016 $10.18 $0.00 $38.08 $17.70

$66.74 08/01/2016 $10.18 $0.00 $38.78 $17.78

$67.20 02/01/2017 $10.18 $0.00 $39.24 $17.78

MARBLE & TILE FINISHER - Local 3 Marble & TileApprentice -

02/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.04 $10.18 $17.70 $0.00 $46.92 50

 2 $22.85 $10.18 $17.70 $0.00 $50.73 60

 3 $26.66 $10.18 $17.70 $0.00 $54.54 70

 4 $30.46 $10.18 $17.70 $0.00 $58.34 80

 5 $34.27 $10.18 $17.70 $0.00 $62.15 90

08/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.39 $10.18 $17.78 $0.00 $47.35 50

 2 $23.27 $10.18 $17.78 $0.00 $51.23 60

 3 $27.15 $10.18 $17.78 $0.00 $55.11 70

 4 $31.02 $10.18 $17.78 $0.00 $58.98 80

 5 $34.90 $10.18 $17.78 $0.00 $62.86 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$79.22 02/01/2016 $10.18 $0.00 $49.90 $19.14

$80.20 08/01/2016 $10.18 $0.00 $50.80 $19.22

$80.77 02/01/2017 $10.18 $0.00 $51.37 $19.22
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & TileApprentice -

02/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.95 $10.18 $19.14 $0.00 $54.27 50

 2 $29.94 $10.18 $19.14 $0.00 $59.26 60

 3 $34.93 $10.18 $19.14 $0.00 $64.25 70

 4 $39.92 $10.18 $19.14 $0.00 $69.24 80

 5 $44.91 $10.18 $19.14 $0.00 $74.23 90

08/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.40 $10.18 $19.22 $0.00 $54.80 50

 2 $30.48 $10.18 $19.22 $0.00 $59.88 60

 3 $35.56 $10.18 $19.22 $0.00 $64.96 70

 4 $40.64 $10.18 $19.22 $0.00 $70.04 80

 5 $45.72 $10.18 $19.22 $0.00 $75.12 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MECHANICS MAINTENANCE
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2)
MILLWRIGHTS LOCAL 1121 - Zone 2

$60.70 04/01/2015 $9.80 $0.00 $34.69 $16.21
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MILLWRIGHT - Local 1121 Zone 2Apprentice -

04/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.08 $9.80 $4.48 $0.00 $33.36 55

 2 $22.55 $9.80 $13.36 $0.00 $45.71 65

 3 $26.02 $9.80 $14.18 $0.00 $50.00 75

 4 $29.49 $9.80 $14.99 $0.00 $54.28 85

Notes: 

     

     Steps are 2,000 hours

Apprentice to Journeyworker Ratio:1:5

MORTAR MIXER
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$47.17 12/01/2015 $10.00 $0.00 $22.27 $14.90

$47.56 06/01/2016 $10.00 $0.00 $22.66 $14.90

$48.21 12/01/2016 $10.00 $0.00 $23.31 $14.90

$48.72 06/01/2017 $10.00 $0.00 $23.82 $14.90

$49.24 12/01/2017 $10.00 $0.00 $24.34 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$50.98 12/01/2015 $10.00 $0.00 $26.08 $14.90

$51.44 06/01/2016 $10.00 $0.00 $26.54 $14.90

$52.19 12/01/2016 $10.00 $0.00 $27.29 $14.90

$52.79 06/01/2017 $10.00 $0.00 $27.89 $14.90

$53.40 12/01/2017 $10.00 $0.00 $28.50 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 2

$73.46 01/01/2016 $7.85 $0.00 $49.51 $16.10

$74.41 07/01/2016 $7.85 $0.00 $50.46 $16.10

$75.36 01/01/2017 $7.85 $0.00 $51.41 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.76 $7.85 $0.00 $0.00 $32.61 50

 2 $27.23 $7.85 $3.66 $0.00 $38.74 55

 3 $29.71 $7.85 $3.99 $0.00 $41.55 60

 4 $32.18 $7.85 $4.32 $0.00 $44.35 65

 5 $34.66 $7.85 $14.11 $0.00 $56.62 70

 6 $37.13 $7.85 $14.44 $0.00 $59.42 75

 7 $39.61 $7.85 $14.77 $0.00 $62.23 80

 8 $44.56 $7.85 $15.44 $0.00 $67.85 90

07/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.23 $7.85 $0.00 $0.00 $33.08 50

 2 $27.75 $7.85 $3.66 $0.00 $39.26 55

 3 $30.28 $7.85 $3.99 $0.00 $42.12 60

 4 $32.80 $7.85 $4.32 $0.00 $44.97 65

 5 $35.32 $7.85 $14.11 $0.00 $57.28 70

 6 $37.85 $7.85 $14.44 $0.00 $60.14 75

 7 $40.37 $7.85 $14.77 $0.00 $62.99 80

 8 $45.41 $7.85 $15.44 $0.00 $68.70 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$64.36 01/01/2016 $7.85 $0.00 $40.41 $16.10

$65.31 07/01/2016 $7.85 $0.00 $41.36 $16.10

$66.26 01/01/2017 $7.85 $0.00 $42.31 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - NewApprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.21 $7.85 $0.00 $0.00 $28.06 50

 2 $22.23 $7.85 $3.66 $0.00 $33.74 55

 3 $24.25 $7.85 $3.99 $0.00 $36.09 60

 4 $26.27 $7.85 $4.32 $0.00 $38.44 65

 5 $28.29 $7.85 $14.11 $0.00 $50.25 70

 6 $30.31 $7.85 $14.44 $0.00 $52.60 75

 7 $32.33 $7.85 $14.77 $0.00 $54.95 80

 8 $36.37 $7.85 $15.44 $0.00 $59.66 90

07/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.68 $7.85 $0.00 $0.00 $28.53 50

 2 $22.75 $7.85 $3.66 $0.00 $34.26 55

 3 $24.82 $7.85 $3.99 $0.00 $36.66 60

 4 $26.88 $7.85 $4.32 $0.00 $39.05 65

 5 $28.95 $7.85 $14.11 $0.00 $50.91 70

 6 $31.02 $7.85 $14.44 $0.00 $53.31 75

 7 $33.09 $7.85 $14.77 $0.00 $55.71 80

 8 $37.22 $7.85 $15.44 $0.00 $60.51 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$62.42 01/01/2016 $7.85 $0.00 $38.47 $16.10

$63.37 07/01/2016 $7.85 $0.00 $39.42 $16.10

$64.32 01/01/2017 $7.85 $0.00 $40.37 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - RepaintApprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.24 $7.85 $0.00 $0.00 $27.09 50

 2 $21.16 $7.85 $3.66 $0.00 $32.67 55

 3 $23.08 $7.85 $3.99 $0.00 $34.92 60

 4 $25.01 $7.85 $4.32 $0.00 $37.18 65

 5 $26.93 $7.85 $14.11 $0.00 $48.89 70

 6 $28.85 $7.85 $14.44 $0.00 $51.14 75

 7 $30.78 $7.85 $14.77 $0.00 $53.40 80

 8 $34.62 $7.85 $15.44 $0.00 $57.91 90

07/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.71 $7.85 $0.00 $0.00 $27.56 50

 2 $21.68 $7.85 $3.66 $0.00 $33.19 55

 3 $23.65 $7.85 $3.99 $0.00 $35.49 60

 4 $25.62 $7.85 $4.32 $0.00 $37.79 65

 5 $27.59 $7.85 $14.11 $0.00 $49.55 70

 6 $29.57 $7.85 $14.44 $0.00 $51.86 75

 7 $31.54 $7.85 $14.77 $0.00 $54.16 80

 8 $35.48 $7.85 $15.44 $0.00 $58.77 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (TRAFFIC MARKINGS)
LABORERS - ZONE 2

$51.25 12/01/2015 $7.45 $0.00 $31.15 $12.65

$51.75 06/01/2016 $7.45 $0.00 $31.65 $12.65

$52.50 12/01/2016 $7.45 $0.00 $32.40 $12.65
For Apprentice rates see "Apprentice- LABORER"

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$62.96 01/01/2016 $7.85 $0.00 $39.01 $16.10

$63.91 07/01/2016 $7.85 $0.00 $39.96 $16.10

$64.86 01/01/2017 $7.85 $0.00 $40.91 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER - Local 35 Zone 2 - BRUSH NEWApprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.51 $7.85 $0.00 $0.00 $27.36 50

 2 $21.46 $7.85 $3.66 $0.00 $32.97 55

 3 $23.41 $7.85 $3.99 $0.00 $35.25 60

 4 $25.36 $7.85 $4.32 $0.00 $37.53 65

 5 $27.31 $7.85 $14.11 $0.00 $49.27 70

 6 $29.26 $7.85 $14.44 $0.00 $51.55 75

 7 $31.21 $7.85 $14.77 $0.00 $53.83 80

 8 $35.11 $7.85 $15.44 $0.00 $58.40 90

07/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.98 $7.85 $0.00 $0.00 $27.83 50

 2 $21.98 $7.85 $3.66 $0.00 $33.49 55

 3 $23.98 $7.85 $3.99 $0.00 $35.82 60

 4 $25.97 $7.85 $4.32 $0.00 $38.14 65

 5 $27.97 $7.85 $14.11 $0.00 $49.93 70

 6 $29.97 $7.85 $14.44 $0.00 $52.26 75

 7 $31.97 $7.85 $14.77 $0.00 $54.59 80

 8 $35.96 $7.85 $15.44 $0.00 $59.25 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$61.02 01/01/2016 $7.85 $0.00 $37.07 $16.10

$61.97 07/01/2016 $7.85 $0.00 $38.02 $16.10

$62.92 01/01/2017 $7.85 $0.00 $38.97 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - BRUSH REPAINTApprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.54 $7.85 $0.00 $0.00 $26.39 50

 2 $20.39 $7.85 $3.66 $0.00 $31.90 55

 3 $22.24 $7.85 $3.99 $0.00 $34.08 60

 4 $24.10 $7.85 $4.32 $0.00 $36.27 65

 5 $25.95 $7.85 $14.11 $0.00 $47.91 70

 6 $27.80 $7.85 $14.44 $0.00 $50.09 75

 7 $29.66 $7.85 $14.77 $0.00 $52.28 80

 8 $33.36 $7.85 $15.44 $0.00 $56.65 90

07/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.01 $7.85 $0.00 $0.00 $26.86 50

 2 $20.91 $7.85 $3.66 $0.00 $32.42 55

 3 $22.81 $7.85 $3.99 $0.00 $34.65 60

 4 $24.71 $7.85 $4.32 $0.00 $36.88 65

 5 $26.61 $7.85 $14.11 $0.00 $48.57 70

 6 $28.52 $7.85 $14.44 $0.00 $50.81 75

 7 $30.42 $7.85 $14.77 $0.00 $53.04 80

 8 $34.22 $7.85 $15.44 $0.00 $57.51 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.35 12/01/2012 $9.07 $0.00 $30.28 $8.00

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 1)

$71.07 08/01/2015 $9.80 $0.00 $42.04 $19.23

For apprentice rates see "Apprentice- PILE DRIVER"

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$71.07 08/01/2015 $9.80 $0.00 $42.04 $19.23
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PILE DRIVER - Local 56 Zone 1Apprentice -

08/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.02 $9.80 $19.23 $0.00 $50.05 50

 2 $25.22 $9.80 $19.23 $0.00 $54.25 60

 3 $29.43 $9.80 $19.23 $0.00 $58.46 70

 4 $31.53 $9.80 $19.23 $0.00 $60.56 75

 5 $33.63 $9.80 $19.23 $0.00 $62.66 80

 6 $33.63 $9.80 $19.23 $0.00 $62.66 80

 7 $37.84 $9.80 $19.23 $0.00 $66.87 90

 8 $37.84 $9.80 $19.23 $0.00 $66.87 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

PIPEFITTER & STEAMFITTER
PIPEFITTERS LOCAL 537

$76.28 09/01/2015 $9.70 $0.00 $49.69 $16.89

$77.03 03/01/2016 $9.70 $0.00 $49.19 $18.14

$78.03 09/01/2016 $9.70 $0.00 $50.19 $18.14

$79.03 03/01/2017 $9.70 $0.00 $51.19 $18.14

PIPEFITTER - Local 537Apprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.88 $9.70 $7.50 $0.00 $37.08 40

 2 $22.36 $9.70 $16.89 $0.00 $48.95 45

 3 $29.81 $9.70 $16.89 $0.00 $56.40 60

 4 $34.78 $9.70 $16.89 $0.00 $61.37 70

 5 $39.75 $9.70 $16.89 $0.00 $66.34 80

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.68 $9.70 $7.50 $0.00 $36.88 40

 2 $22.14 $9.70 $18.14 $0.00 $49.98 45

 3 $29.51 $9.70 $18.14 $0.00 $57.35 60

 4 $34.43 $9.70 $18.14 $0.00 $62.27 70

 5 $39.35 $9.70 $18.14 $0.00 $67.19 80

Notes: 

     ** 1:3; 3:15; 1:10 thereafter / Steps are 1 yr.

     Refrig/AC Mechanic **1:1;1:2;2:4;3:6;4:8;5:10;6:12;7:14;8:17;9:20;10:23(Max)

Apprentice to Journeyworker Ratio:**

Issue Date: Wage Request Number:02/29/2016 Page 26 of 3520160229-008



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PIPELAYER
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

PLUMBERS & GASFITTERS
PLUMBERS & GASFITTERS LOCAL 12

$76.42 09/01/2015 $10.82 $0.00 $50.46 $15.14

$77.57 03/01/2016 $10.82 $0.00 $51.61 $15.14

$78.62 09/01/2016 $10.82 $0.00 $52.66 $15.14

$79.62 03/01/2017 $10.82 $0.00 $53.66 $15.14

PLUMBER/GASFITTER - Local 12Apprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.66 $10.82 $5.63 $0.00 $34.11 35

 2 $20.18 $10.82 $6.37 $0.00 $37.37 40

 3 $27.75 $10.82 $8.56 $0.00 $47.13 55

 4 $32.80 $10.82 $10.03 $0.00 $53.65 65

 5 $37.85 $10.82 $11.48 $0.00 $60.15 75

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.06 $10.82 $5.63 $0.00 $34.51 35

 2 $20.64 $10.82 $6.37 $0.00 $37.83 40

 3 $28.39 $10.82 $8.56 $0.00 $47.77 55

 4 $33.55 $10.82 $10.03 $0.00 $54.40 65

 5 $38.71 $10.82 $11.48 $0.00 $61.01 75

Notes: 

     ** 1:2; 2:6; 3:10; 4:14; 5:19/Steps are 1 yr

     Step4 with lic$56.90 Step5 with lic$63.40

Apprentice to Journeyworker Ratio:**

PNEUMATIC CONTROLS (TEMP.)
PIPEFITTERS LOCAL 537

$76.28 09/01/2015 $9.70 $0.00 $49.69 $16.89

$77.03 03/01/2016 $9.70 $0.00 $49.19 $18.14

$78.03 09/01/2016 $9.70 $0.00 $50.19 $18.14

$79.03 03/01/2017 $9.70 $0.00 $51.19 $18.14
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

PNEUMATIC DRILL/TOOL OPERATOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER
LABORERS - ZONE 2

$52.25 12/01/2015 $7.45 $0.00 $32.15 $12.65

$52.75 06/01/2016 $7.45 $0.00 $32.65 $12.65

$53.50 12/01/2016 $7.45 $0.00 $33.40 $12.65
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$68.63 12/01/2015 $10.00 $0.00 $43.73 $14.90

$69.38 06/01/2016 $10.00 $0.00 $44.48 $14.90

$70.63 12/01/2016 $10.00 $0.00 $45.73 $14.90

$71.63 06/01/2017 $10.00 $0.00 $46.73 $14.90

$72.63 12/01/2017 $10.00 $0.00 $47.73 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$68.63 12/01/2015 $10.00 $0.00 $43.73 $14.90

$69.38 06/01/2016 $10.00 $0.00 $44.48 $14.90

$70.63 12/01/2016 $10.00 $0.00 $45.73 $14.90

$71.63 06/01/2017 $10.00 $0.00 $46.73 $14.90

$72.63 12/01/2017 $10.00 $0.00 $47.73 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$55.03 12/01/2015 $10.00 $0.00 $30.13 $14.90

$55.55 06/01/2016 $10.00 $0.00 $30.65 $14.90

$56.42 12/01/2016 $10.00 $0.00 $31.52 $14.90

$57.11 06/01/2017 $10.00 $0.00 $32.21 $14.90

$57.80 12/01/2017 $10.00 $0.00 $32.90 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS LOCAL 49

$33.79 05/01/2010 $6.97 $0.00 $22.88 $3.94

RECLAIMERS
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

RESIDENTIAL WOOD FRAME (All Other Work)
CARPENTERS -ZONE 2 (Residential Wood)

$48.42 04/01/2011 $8.67 $0.00 $24.24 $15.51

RESIDENTIAL WOOD FRAME CARPENTER **

 ** The Residential Wood Frame Carpenter classification applies 

only to the construction of new, wood frame residences that do 

not exceed four stories including the basement.CARPENTERS -ZONE 

2 (Residential Wood)

$36.81 05/01/2011 $6.34 $0.00 $24.24 $6.23

As of 9/1/09 Carpentry work on wood-frame residential WEATHERIZATION projects shall be paid the RESIDENTIAL WOOD FRAME CARPENTER rate.
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER (Residential Wood Frame) - Zone 2Apprentice -

05/01/2011

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.54 $6.34 $0.00 $0.00 $20.88 60

 2 $14.54 $6.34 $6.23 $0.00 $27.11 60

 3 $15.76 $6.34 $6.23 $0.00 $28.33 65

 4 $16.97 $6.34 $6.23 $0.00 $29.54 70

 5 $18.18 $6.34 $6.23 $0.00 $30.75 75

 6 $19.39 $6.34 $6.23 $0.00 $31.96 80

 7 $20.60 $6.34 $6.23 $0.00 $33.17 85

 8 $21.82 $6.34 $6.23 $0.00 $34.39 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 33

$64.01 02/01/2016 $11.00 $0.00 $40.11 $12.90

ROOFER - Local 33Apprentice -

02/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.06 $11.00 $3.39 $0.00 $34.45 50

 2 $24.07 $11.00 $12.90 $0.00 $47.97 60

 3 $26.07 $11.00 $12.90 $0.00 $49.97 65

 4 $30.08 $11.00 $12.90 $0.00 $53.98 75

 5 $34.09 $11.00 $12.90 $0.00 $57.99 85

Notes: ** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

     Step 1 is 2000 hrs.; Steps 2-5 are 1000 hrs.

     

Apprentice to Journeyworker Ratio:**

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 33

$64.26 02/01/2016 $11.00 $0.00 $40.36 $12.90

For apprentice rates see "Apprentice- ROOFER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 17 - A

$78.24 02/01/2016 $10.70 $2.28 $43.31 $21.95

$79.39 08/01/2016 $10.70 $2.28 $44.46 $21.95

$80.49 02/01/2017 $10.70 $2.28 $45.56 $21.95

$81.59 08/01/2017 $10.70 $2.28 $46.66 $21.95

$82.74 02/01/2018 $10.70 $2.28 $47.81 $21.95

SHEET METAL WORKER - Local 17-AApprentice -

02/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.32 $10.70 $4.90 $0.00 $32.92 40

 2 $17.32 $10.70 $4.90 $0.00 $32.92 40

 3 $19.49 $10.70 $9.79 $1.20 $41.18 45

 4 $19.49 $10.70 $9.79 $1.20 $41.18 45

 5 $21.66 $10.70 $10.65 $1.29 $44.30 50

 6 $21.66 $10.70 $10.90 $1.30 $44.56 50

 7 $25.99 $10.70 $12.37 $1.47 $50.53 60

 8 $28.15 $10.70 $13.24 $1.56 $53.65 65

 9 $32.48 $10.70 $14.97 $1.74 $59.89 75

 10 $36.81 $10.70 $16.18 $1.91 $65.60 85

08/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.78 $10.70 $4.90 $0.00 $33.38 40

 2 $17.78 $10.70 $4.90 $0.00 $33.38 40

 3 $20.01 $10.70 $9.79 $1.22 $41.72 45

 4 $20.01 $10.70 $9.79 $1.22 $41.72 45

 5 $22.23 $10.70 $10.65 $1.31 $44.89 50

 6 $22.23 $10.70 $10.90 $1.31 $45.14 50

 7 $26.68 $10.70 $12.37 $1.49 $51.24 60

 8 $28.90 $10.70 $13.24 $1.59 $54.43 65

 9 $33.35 $10.70 $14.97 $1.77 $60.79 75

 10 $37.79 $10.70 $16.18 $1.94 $66.61 85

Notes: 

     Steps are 6 mos.

     

Apprentice to Journeyworker Ratio:1:4

SIGN ERECTOR
PAINTERS LOCAL 35 - ZONE 2

$39.93 06/01/2013 $7.07 $0.00 $25.81 $7.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SIGN ERECTOR - Local 35 Zone 2Apprentice -

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.91 $7.07 $0.00 $0.00 $19.98 50

 2 $14.20 $7.07 $2.45 $0.00 $23.72 55

 3 $15.49 $7.07 $2.45 $0.00 $25.01 60

 4 $16.78 $7.07 $2.45 $0.00 $26.30 65

 5 $18.07 $7.07 $7.05 $0.00 $32.19 70

 6 $19.36 $7.07 $7.05 $0.00 $33.48 75

 7 $20.65 $7.07 $7.05 $0.00 $34.77 80

 8 $21.94 $7.07 $7.05 $0.00 $36.06 85

 9 $23.23 $7.07 $7.05 $0.00 $37.35 90

Notes: 

     Steps are 4 mos.

     

Apprentice to Journeyworker Ratio:1:1

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$52.43 12/01/2015 $10.41 $0.00 $31.94 $10.08

$52.93 06/01/2016 $10.41 $0.00 $32.44 $10.08

$53.43 08/01/2016 $10.91 $0.00 $32.44 $10.08

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$52.72 12/01/2015 $10.41 $0.00 $32.23 $10.08

$53.22 06/01/2016 $10.41 $0.00 $32.73 $10.08

$53.72 08/01/2016 $10.91 $0.00 $32.73 $10.08

$54.53 12/01/2016 $10.91 $0.00 $32.73 $10.89

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 550 - (Section A) Zone 1

$78.90 01/01/2016 $8.67 $0.00 $54.43 $15.80

$79.90 03/01/2016 $8.67 $0.00 $54.43 $16.80

$81.00 10/01/2016 $8.67 $0.00 $55.53 $16.80

$82.00 03/01/2017 $8.67 $0.00 $56.53 $16.80
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SPRINKLER FITTER - Local 550 (Section A) Zone 1Apprentice -

01/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.05 $8.67 $8.55 $0.00 $36.27 35

 2 $21.77 $8.67 $8.55 $0.00 $38.99 40

 3 $24.49 $8.67 $8.55 $0.00 $41.71 45

 4 $27.22 $8.67 $8.55 $0.00 $44.44 50

 5 $29.94 $8.67 $8.55 $0.00 $47.16 55

 6 $32.66 $8.67 $8.55 $0.00 $49.88 60

 7 $35.38 $8.67 $8.55 $0.00 $52.60 65

 8 $38.10 $8.67 $8.55 $0.00 $55.32 70

 9 $40.82 $8.67 $8.55 $0.00 $58.04 75

 10 $43.54 $8.67 $8.55 $0.00 $60.76 80

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.05 $8.67 $8.55 $0.00 $36.27 35

 2 $21.77 $8.67 $8.55 $0.00 $38.99 40

 3 $24.49 $8.67 $8.55 $0.00 $41.71 45

 4 $27.22 $8.67 $8.55 $0.00 $44.44 50

 5 $29.94 $8.67 $8.55 $0.00 $47.16 55

 6 $32.66 $8.67 $8.55 $0.00 $49.88 60

 7 $35.38 $8.67 $8.55 $0.00 $52.60 65

 8 $38.10 $8.67 $8.55 $0.00 $55.32 70

 9 $40.82 $8.67 $8.55 $0.00 $58.04 75

 10 $43.54 $8.67 $8.55 $0.00 $60.76 80

Notes: Apprentice entered prior 9/30/10:

     40/45/50/55/60/65/70/75/80/85

     Steps are 850 hours

Apprentice to Journeyworker Ratio:1:3

STEAM BOILER OPERATOR
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 103

$61.31 09/01/2015 $13.00 $0.00 $34.25 $14.06

$62.18 03/01/2016 $13.00 $0.00 $34.63 $14.55
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TELECOMMUNICATION TECHNICIAN - Local 103Apprentice -

09/01/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.70 $13.00 $0.41 $0.00 $27.11 40

 2 $13.70 $13.00 $0.41 $0.00 $27.11 40

 3 $15.41 $13.00 $11.03 $0.00 $39.44 45

 4 $15.41 $13.00 $11.03 $0.00 $39.44 45

 5 $17.13 $13.00 $11.30 $0.00 $41.43 50

 6 $18.84 $13.00 $11.58 $0.00 $43.42 55

 7 $20.55 $13.00 $11.86 $0.00 $45.41 60

 8 $22.26 $13.00 $12.13 $0.00 $47.39 65

 9 $23.98 $13.00 $12.41 $0.00 $49.39 70

 10 $25.69 $13.00 $12.68 $0.00 $51.37 75

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.85 $13.00 $0.42 $0.00 $27.27 40

 2 $13.85 $13.00 $0.42 $0.00 $27.27 40

 3 $15.58 $13.00 $11.52 $0.00 $40.10 45

 4 $15.58 $13.00 $11.52 $0.00 $40.10 45

 5 $17.32 $13.00 $11.79 $0.00 $42.11 50

 6 $19.05 $13.00 $12.06 $0.00 $44.11 55

 7 $20.78 $13.00 $12.34 $0.00 $46.12 60

 8 $22.51 $13.00 $12.62 $0.00 $48.13 65

 9 $24.24 $13.00 $12.90 $0.00 $50.14 70

 10 $25.97 $13.00 $13.17 $0.00 $52.14 75

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1

TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$78.12 02/01/2016 $10.18 $0.00 $48.80 $19.14

$79.10 08/01/2016 $10.18 $0.00 $49.70 $19.22

$79.67 02/01/2017 $10.18 $0.00 $50.27 $19.22
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TERRAZZO FINISHER - Local 3 Marble & TileApprentice -

02/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.40 $10.18 $19.14 $0.00 $53.72 50

 2 $29.28 $10.18 $19.14 $0.00 $58.60 60

 3 $34.16 $10.18 $19.14 $0.00 $63.48 70

 4 $39.04 $10.18 $19.14 $0.00 $68.36 80

 5 $43.92 $10.18 $19.14 $0.00 $73.24 90

08/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.85 $10.18 $19.22 $0.00 $54.25 50

 2 $29.82 $10.18 $19.22 $0.00 $59.22 60

 3 $34.79 $10.18 $19.22 $0.00 $64.19 70

 4 $39.76 $10.18 $19.22 $0.00 $69.16 80

 5 $44.73 $10.18 $19.22 $0.00 $74.13 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$57.90 12/01/2015 $7.45 $0.00 $36.70 $13.75

$58.65 06/01/2016 $7.45 $0.00 $37.45 $13.75

$59.65 12/01/2016 $7.45 $0.00 $38.45 $13.75
For apprentice rates see "Apprentice- LABORER"

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$56.62 12/01/2015 $7.45 $0.00 $35.42 $13.75

$57.37 06/01/2016 $7.45 $0.00 $36.17 $13.75

$58.37 12/01/2016 $7.45 $0.00 $37.17 $13.75
For apprentice rates see "Apprentice- LABORER"

TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$56.50 12/01/2015 $7.45 $0.00 $35.30 $13.75

$57.25 06/01/2016 $7.45 $0.00 $36.05 $13.75

$58.25 12/01/2016 $7.45 $0.00 $37.05 $13.75
For apprentice rates see "Apprentice- LABORER"

TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$68.21 12/01/2015 $10.00 $0.00 $43.31 $14.90

$68.96 06/01/2016 $10.00 $0.00 $44.06 $14.90

$70.19 12/01/2016 $10.00 $0.00 $45.29 $14.90

$71.18 06/01/2017 $10.00 $0.00 $46.28 $14.90

$72.17 12/01/2017 $10.00 $0.00 $47.27 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$53.01 12/01/2015 $10.41 $0.00 $32.52 $10.08

$53.51 06/01/2016 $10.41 $0.00 $33.02 $10.08

$54.01 08/01/2016 $10.91 $0.00 $33.02 $10.08

$54.82 12/01/2016 $10.91 $0.00 $33.02 $10.89
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$69.18 12/01/2015 $7.45 $0.00 $47.58 $14.15

$69.93 06/01/2016 $7.45 $0.00 $48.33 $14.15

$70.93 12/01/2016 $7.45 $0.00 $49.33 $14.15
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$71.18 12/01/2015 $7.45 $0.00 $49.58 $14.15

$71.93 06/01/2016 $7.45 $0.00 $50.33 $14.15

$72.93 12/01/2016 $7.45 $0.00 $51.33 $14.15
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$61.25 12/01/2015 $7.45 $0.00 $39.65 $14.15

$62.00 06/01/2016 $7.45 $0.00 $40.40 $14.15

$63.00 12/01/2016 $7.45 $0.00 $41.40 $14.15
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$63.25 12/01/2015 $7.45 $0.00 $41.65 $14.15

$64.00 06/01/2016 $7.45 $0.00 $42.40 $14.15

$65.00 12/01/2016 $7.45 $0.00 $43.40 $14.15
For apprentice rates see "Apprentice- LABORER"

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$52.43 12/01/2015 $10.41 $0.00 $31.94 $10.08

$52.93 06/01/2016 $10.41 $0.00 $32.44 $10.08

$53.43 08/01/2016 $10.91 $0.00 $32.44 $10.08

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

WAGON DRILL OPERATOR
LABORERS - ZONE 2

$51.50 12/01/2015 $7.45 $0.00 $31.40 $12.65

$52.00 06/01/2016 $7.45 $0.00 $31.90 $12.65

$52.75 12/01/2016 $7.45 $0.00 $32.65 $12.65
For apprentice rates see "Apprentice- LABORER"

WASTE WATER PUMP OPERATOR
OPERATING ENGINEERS LOCAL 4

$68.63 12/01/2015 $10.00 $0.00 $43.73 $14.90

$69.38 06/01/2016 $10.00 $0.00 $44.48 $14.90

$70.63 12/01/2016 $10.00 $0.00 $45.73 $14.90

$71.63 06/01/2017 $10.00 $0.00 $46.73 $14.90

$72.63 12/01/2017 $10.00 $0.00 $47.73 $14.90
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER
PLUMBERS & GASFITTERS LOCAL 12

$76.42 09/01/2015 $10.82 $0.00 $50.46 $15.14

$77.57 03/01/2016 $10.82 $0.00 $51.61 $15.14

$78.62 09/01/2016 $10.82 $0.00 $52.66 $15.14

$79.62 03/01/2017 $10.82 $0.00 $53.66 $15.14
For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"

Additional Apprentice Information:

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D.  Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours.)

Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof, unless otherwise specified.

**      Multiple ratios are listed in the comment field.

***    APP to JM; 1:1, 2:2, 2:3, 3:4, 4:4, 4:5, 4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.

****  APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 4:7, 5:8, 6:9, 6:10, 7:11, 8:12, 8:13, 9:14, 10:15, 10:16, etc.
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05/14 
 

 
 WEEKLY PAYROLL RECORDS REPORT 
 & STATEMENT OF COMPLIANCE 
 

In accordance with Massachusetts General Law c. 149, §27B, a true and accurate record must 
be kept of all persons employed on the public works project for which the enclosed rates have been 
provided. A Payroll Form is available from the Department of Labor Standards (DLS) at 
www.mass.gov/dols/pw  and includes all the information required to be kept by law.  Every contractor 
or subcontractor is required to keep these records and preserve them for a period of three years from 
the date of completion of the contract.  
 

On a weekly basis, every contractor and subcontractor is required to submit a certified copy of 
their weekly payroll records to the awarding authority; this includes the payroll forms and the 
Statement of Compliance form.  The certified payroll records must be submitted either by regular mail 
or by e-mail to the awarding authority. Once collected, the awarding authority is required to preserve 
those records for three years from the date of completion of the project.  
 

Each such contractor and subcontractor shall furnish weekly and within 15 days after 
completion of its portion of the work, to the awarding authority directly by first-class mail or e-mail, a 
statement, executed by the contractor, subcontractor or by any authorized officer thereof who 
supervised the payment of wages, this form, accompanied by their payroll: 

 
 

 
 
 STATEMENT OF COMPLIANCE 
 
                                                                 _______________, 20_______ 
 
   I,___________________________________,___________________________________ 
                   (Name of signatory party)                                          (Title) 
   do hereby state: 
                That I pay or supervise the payment of the persons employed by 
   ___________________________________ on the ______________________________ 
          (Contractor, subcontractor or public body)                           (Building or project) 
   and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on        
   said project have been paid in accordance with wages determined under the provisions of     
   sections twenty-six and twenty-seven of chapter one hundred and forty nine of the                 
   General Laws.  
 
                                                          Signature _________________________ 
                                                          Title _____________________________ 
 

 

http://www.mass.gov/dols/pw


MASSACHUSETTS WEEKLY CERTIFIED PAYROLL REPORT FORM

Company's Name: Address: Phone No.: Payroll No.:

Employer's Signature: Title: Contract No: Tax Payer ID Number Work Week Ending:

Awarding Authority's Name: Public Works Project Name: Public Works Project Location: Min. Wage Rate Sheet Number

General / Prime Contractor's Name: Subcontractor's Name: "Employer" Hourly Fringe Benefit Contributions

(B+C+D+E) (A x F)

Employee Name & Complete 

Address

Work 

Classification:

Employee 

is OSHA 

10 

certified 

(?)

Appr. 

Rate 

(%) Su. Mo. Tu. We. Th. Fr. Sa.
All Other 

Hours

Hourly 

Base 

Wage     

(B)

Health & 

Welfare 

Insurance  

(C)

ERISA 

Pension 

Plan     

(D)

Supp. 

Unemp.     

(E)

Total 

Hourly 

Prev. Wage 

(F)
Total Gross 

Wages

Check No.    

(H)

Are all apprentice employees identified above currently registered with the MA DLS's  Division of Apprentice Standards? YES  NO  

No apprentices are identified above

Date Received by Awarding Authority

Page ________of________    /                        /

NOTE: Pursuant to MGL c. 149, s. 27B, every contractor and subcontractor is required to submit a true and accurate copy of their certified weekly payroll records to the awarding 

authority by first-class mail or e-mail. In addition, each weekly payroll must be accompanied by a statement of compliance signed by the employer. Failure to comply may result in the 

commencement of a criminal action or the issuance of a civil citation. 

For all apprentices performing work during the reporting period, attach a copy of the apprentice identification card issued 

by the Massachusetts Department of Labor Standards / Division of Apprentice Standards.

Hours Worked

Project 
Gross 
Wages                  

Project 
Hours         

(A)



General Decision Number: MA160006 04/01/2016  MA6 

 

Superseded General Decision Number: MA20150006 

 

State: Massachusetts 

 

Construction Type: Highway 

 

Counties: Bristol, Essex, Middlesex, Norfolk, Plymouth and  

Suffolk Counties in Massachusetts. 

 

 

HIGHWAY CONSTRUCTION PROJECTS 

 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 

of $10.15 for calendar year 2016 applies to all contracts 

subject to the Davis-Bacon Act for which the solicitation was 

issued on or after January 1, 2015. If this contract is covered 

by the EO, the contractor must pay all workers in any 

classification listed on this wage determination at least 

$10.15 (or the applicable wage rate listed on this wage 

determination, if it is higher) for all hours spent performing 

on the contract in calendar year 2016. The EO minimum wage rate 

will be adjusted annually. Additional information on contractor 

requirements and worker protections under the EO is available 

at www.dol.gov/whd/govcontracts. 

 

 

Modification Number     Publication Date 

          0              01/08/2016 

          1              01/22/2016 

          2              04/01/2016 

 

 BRMA0001-016 09/01/2013 

 

FOXBORO CHAPTER 

BRISTOL (Attleboro, Berkley, Dighton, Mansfield, North 

Attleboro, Norton, Raynham, Rehoboth, Seekonk, Taunton); 

NORFOLK (Bellingham, Canton, Dedham, Foxboro, Franklin, 

Norfolk, Norwood, Planville, Sharon, Walpole, Westwood, 

Wrentham); and PLYMOUTH (Lakeville) 

 

 

                                  Rates          Fringes 

 

CEMENT MASON/CONCRETE FINISHER...$ 45.96            29.74 

---------------------------------------------------------------- 

 BRMA0001-017 09/01/2013 

 

LOWELL CHAPTER 

MIDDLESEX (Ashland, Framingham, Holliston, Hopkinton, Hudson, 

Maynard, Natick, Sherbvorn, Stow); and NORFOLK (Medfield, 

Medway, Millis) 

 

 

                                  Rates          Fringes 

 



CEMENT MASON/CONCRETE FINISHER...$ 45.96            29.74 

---------------------------------------------------------------- 

 BRMA0003-018 08/01/2015 

 

NEWTON CHAPTER 

MIDDLESEX (Newton) and NORFOLK (Dover, Needham, Wellesley) 

 

 

                                  Rates          Fringes 

 

CEMENT MASON/CONCRETE FINISHER...$ 49.86            29.12 

---------------------------------------------------------------- 

 BRMA0003-019 08/01/2015 

 

NEW BEDFORD CHAPTER 

 

BRISTOL (Acushnet, Darmouth, Fairhaven, Fall River, Freetown, 

New Bedford, Somerset, Swansea, Westport); PLYMOUTH (Marion, 

Mattapoisett, Rochester, Wareham) 

 

 

                                  Rates          Fringes 

 

CEMENT MASON/CONCRETE FINISHER...$ 49.86            29.12 

---------------------------------------------------------------- 

 BRMA0003-020 08/01/2015 

 

QUINCY CHAPTER 

 

NORFOLK (Avon, Braintree, Cohasset, Holbrook, Quincy, Randolph, 

Soughton, Weymouth); PLYMOUTH (Abington, Bridgewater, Brockton, 

Carver, Duxbury, East Bridgewater, Halifax, Hanover, Hanson, 

Hingham, Hull, Kinston, Marshfield, Middleboro, Norwell, 

Pembroke, Plymouth, Rockland, Scituate West Bridgewater, 

Whitman) 

 

 

                                  Rates          Fringes 

 

CEMENT MASON/CONCRETE FINISHER...$ 49.86            29.12 

---------------------------------------------------------------- 

* CARP0026-002 03/01/2016 

 

BRISTOL (Attleborough, North Attleborough);  ESSEX;  MIDDLESEX 

(Except Belmont, Cambridge, Everett, Malden, Medford, 

Somerville);  NORFOLK (Bellingham, Canton, Foxboro, Franklin, 

Medfield, Medway, Millis, Needham, Norfolk, Norwood, 

Plainville, Quincy, Sharon, Walpole, Wellesley, Westwood, 

Wrentham); AND PLYMOUTH (Duxbury, Hanover, Hingham, Hull, 

Marshfield, Norwell, Pembroke, Rockland and Scituate) COUNTIES 

 

 

                                  Rates          Fringes 

 

CARPENTER........................$ 37.10            27.12 

---------------------------------------------------------------- 

* CARP0033-002 03/01/2016 



 

MIDDLESEX (Belmont, Cambridge, Everett, Malden, Medford, 

Somerville); NORFOLK (Brookline, Dedham, Milton); and SUFFOLK 

 

 

                                  Rates          Fringes 

 

CARPENTER........................$ 43.92            27.57 

---------------------------------------------------------------- 

 CARP0056-005 08/01/2015 

 

All of SUFFOLK COUNTY; and those areas of BRISTOL, ESSEX, 

MIDDLESEX, NORFOLK, and PLYMOUTH COUNTIES situated INSIDE 

Boston Beltway (I-495) and North of Cape Cod Canal 

 

 

                                  Rates          Fringes 

 

PILEDRIVERMAN....................$ 42.04            29.73 

---------------------------------------------------------------- 

 CARP0056-006 08/01/2015 

 

Those areas of BRISTOL, PLYMOUTH, and NORFOLK COUNTIES situated 

OUTSIDE Boston Beltway (I-495) and South of Cape Cod Canal 

 

 

                                  Rates          Fringes 

 

PILEDRIVERMAN....................$ 42.04            29.73 

---------------------------------------------------------------- 

 CARP0056-007 08/01/2015 

 

Those areas of ESSEX and MIDDLESEX COUNTIES situated OUTSIDE 

Boston Beltway (I-495) 

 

 

                                  Rates          Fringes 

 

PILEDRIVERMAN....................$ 42.04            29.73 

---------------------------------------------------------------- 

* CARP0424-003 03/01/2016 

 

NORFOLK COUNTY (Braintree, Cohassett, Scituate, Weymouth, 

Quincy) 

 

 

                                  Rates          Fringes 

 

CARPENTER........................$ 37.10            27.12 

---------------------------------------------------------------- 

* CARP0624-003 03/01/2016 

 

BRISTOL (except Attleboro & North Attleboro); NORFOLK(Avon, 

Holbrook, Randolph, Stoughton); AND PLYMOUTH (REMAINDER OF 

COUNTY 

 

 



                                  Rates          Fringes 

 

CARPENTER........................$ 37.10            27.12 

---------------------------------------------------------------- 

 ELEC0099-003 06/01/2015 

 

BRISTOL (Attleboro, North Attleboro, Seekonk) 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 35.83           59.94% 

---------------------------------------------------------------- 

 ELEC0103-006 09/01/2015 

 

ESSEX, MIDDLESEX, SUFFOLK, NORFOLK (Bellingham, Braintree, 

Brookline, Canton, Cohasset, Dedham, Dover, Foxboro, Frankloin, 

Medfield, Medway, Millis, Milton, Needham, Norfolk, Norwood, 

Quincy, Sharon, Walpole, Wellesley, Westwood, Weymouth, 

Wrentham), AND PLYMOUTH (Hingham, Hull) COUNTIES 

 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 45.67            29.58 

---------------------------------------------------------------- 

* ELEC0104-002 08/30/2015 

 

                                  Rates          Fringes 

 

Line Construction:   

     Cableman....................$ 43.51          23.64+A 

     Equipment Operator..........$ 36.98          20.67+A 

     Groundman...................$ 23.93           9.70+A 

     Lineman.....................$ 43.51          23.64+A 

 

FOOTNOTE:    

  a.  PAID HOLIDAYS:  New Year's Day; Memorial Day; 

  Independence Day; Labor Day; Thanksgiving Day; Christmas 

  Day and Columbus Day, provided the employee has been 

  employed 5 working days prior to any one of the listed 

  holidays. 

 

---------------------------------------------------------------- 

 ELEC0223-003 09/01/2015 

 

BRISTOL (except Attleboro, North Attleboro, Seekonk); PLYMOUTH 

(except Hingham and Hull) NORFOLK (Avon, Randolph, Holbrook, 

Stoughton, and Plainview Twps) 

 

 

                                  Rates          Fringes 

 

ELECTRICIAN......................$ 38.31      27.75%+9.85 

---------------------------------------------------------------- 

 ENGI0004-004 12/01/2015 

 

                                  Rates          Fringes 



 

Power equipment operators:   

     GROUP 1: Backhoes; Cranes;  

     Loaders; Front-end  

     Loaders; Concrete Pavers;  

     Post Hole Diggers...........$ 43.73          25.80+A 

     GROUP 2: Graders;  

     Mechanics; Rollers..........$ 43.31          25.80+A 

     GROUP 3: Pumps..............$ 30.13          25.80+A 

     GROUP 5:Oilers (other than  

     truck cranes and gradalls)..$ 22.27          25.80+A 

     GROUP 6: Oilers (truck  

     cranes & gradalls)..........$ 26.08          25.80+A 

 

HOURLY PREMIUM FOR BOOM LENGTHS (Including Jib): 

  Over 150 ft.   +2.12 

  Over 185 ft.   +3.72 

  Over 210 ft.   +5.23 

  Over 250 ft.   +7.92 

  Over 295 ft. +10.97 

  Over 350 ft. +12.76    

 

FOOTNOTE:    

  A.  PAID HOLIDAYS:  New Year's Day, Washington's Birthday, 

  Labor Day, Memorial Day, Independence Day, Patriot's Day, 

  Veteran's Day, Thanksgiving Day, and Christmas Day. 

 

---------------------------------------------------------------- 

 IRON0007-004 03/16/2015 

 

AREA 1: BRISTOL (Easton);  ESSEX (Beverly,Gloucester, Lynn, 

Lynnfield, Manchester,Marblehead, Nahant, Rockport, Salem, 

Saugus, Swampscott); MIDDLESEX (Arlington, Bedford, Belmont, 

Burlington, Cambridge, Carlisle, Concord, Dunstable, Everett, 

Framingham, Lexington, Lincoln, Malden, Maynard, Medford, 

Melrose, Natick, Newton, Reading, Sherborn, Somerville, 

Stoneham, Sudbury, Wakefield, Waltham, Watertown, Wayland, 

Weston, Winchester, Woburn);  NORFOLK (Except Medway); PLYMOUTH 

(Abington, Bridgewater, Brocton, Duxbury, East Bridgewater, 

Halifax, Hanover, Hanson, Hingham, Hull, Kingston, Marshfield, 

Norwell, Pembroke, Plymouth, Plympton, Rockland, Scituate, West 

Bridgewater, Whitman); SUFFOLK 

 

AREA 2: ESSEX (Amesbury, Andover, Boxford, Danvers, Essex, 

Georgetown, Hamilton, Haverhill, Ipswich, Lawrence, Merrimac, 

Methuen, Newbury, Newburyport, North Andover,  Rowley, 

Salisbury, Topsfield, Wenham, West Newbury); MIDDLESEX (Action, 

bellerica, Chelmsford, Dracut, Groton, Groveland, Littleton, 

Lowell, Middleton, North Reading, Pepperell, Tewksbury, 

Tynsboro, Westford, Wilmington) 

 

 

                                  Rates          Fringes 

 

IRONWORKER   

     AREA 1......................$ 42.11            28.67 

     AREA 2......................$ 37.70            28.67 



---------------------------------------------------------------- 

 IRON0007-013 03/16/2015 

 

MIDDLESEX (Ashby, Ashland, Ayer, Boxboro, Holliston, Hopkinton, 

Hudson, Marlboro, Shirley, Stow, Townsend); NORFOLK (Medway) 

 

 

                                  Rates          Fringes 

 

IRONWORKER.......................$ 41.81            28.67 

---------------------------------------------------------------- 

 IRON0037-003 03/16/2015 

 

BRISTOL (Acushnet, Attleboro, Berkley, Dartmouth, Dighton, 

Fairhaven, Fall River, Freetown, Mansfield, New Bedford, North 

Attleboro, Norton, Raynham, Rehoboth, Seekonk, Somerset, 

Swansea, Taunton, Westport); NORFOLK (Billingham, Franklin, 

Plainville, Wrentham); PLYMOUTH (Lakeville, Marion, 

Mattapoisett, Middleboro, Rochester, Wareham) 

 

 

                                  Rates          Fringes 

 

IRONWORKER.......................$ 33.96            23.77 

---------------------------------------------------------------- 

 LABO0022-003 06/01/2015 

 

SUFFOLK COUNTY (Boston, Chelsea, Revere, Withrop, Deer & Nut 

Island); MIDDLESEX COUNTY (Arlington, Belmont, Burlington, 

Cambridge, Everett, Malden, Medford, Melrose, Reading, 

Somerville, Stoneham, Wakefield, Winchester, Winthrop, and 

Woburn only); NORFOLK COUNTY (Brookline, Dedham, and Milton 

only) 

 

 

                                  Rates          Fringes 

 

Laborers:   

     Airtrack operator, Curb  

     Setter, Block pavers,  

     rammer, hydraulic and  

     similar self-powered drills.$ 35.85            21.20 

     Asphalt Raker; Drill  

     Operator; Fence and  

     Guardrail Erector; Mason  

     Tender; Pipelayer, laser  

     beam operator...............$ 35.35            21.20 

     Flagger.....................$ 20.50            21.20 

     Haz-mat Laborer.............$ 37.10            21.20 

     Powdermen, Blaster..........$ 36.10            21.20 

     Unskilled Laborer; Cement  

     Finisher Tender.............$ 35.10            21.20 

---------------------------------------------------------------- 

 LABO0022-004 06/01/2015 

 

Counties of BRISTOL; ESSEX; PLYMOUTH; MIDDLESEX (with the 

exception of Arlington, Belmont, Burlington, Cambridge, 



Everett, Malden, Medford, Melrose, Reading, Somerville, 

Stoneham, Wakefield, Winchester, Winthrop and Woburn); NORFOLK 

(with the exception of Brookline, Dedham, and Milton) 

 

 

                                  Rates          Fringes 

 

Laborers:   

     Air-track operator, Curb  

     Setter, Block Pavers,  

     rammer, Hydraulic, and  

     similar self-powered drills.$ 31.90            20.30 

     Asphalt Raker; Drill  

     Operator; Fence and  

     Guardrail Erector; Mason  

     Tender; Pipelayer, Laser  

     beam operator...............$ 31.40            20.30 

     Flagger.....................$ 20.50            20.30 

     Haz-mat Laborer.............$ 33.15            20.30 

     Powdermen Blaster...........$ 32.15            20.30 

     Unskilled Laborer; Cement  

     Finisher Tender.............$ 31.15            20.30 

---------------------------------------------------------------- 

 PAIN0035-002 01/01/2015 

 

BRISTOL ,ESSEX AND PLYMOUTH COUNTIES; AND THE REMAINDER OF 

MIDDLESEX NORFOLK AND SUFFOLK COUNTIES 

 

 

                                  Rates          Fringes 

 

Painters:   

     NEW CONSTRUCTION: 

      Bridge.....................$ 46.76            25.95 

      Brush, Taper...............$ 36.26            25.95 

      Spray, Sandblast...........$ 37.66            25.95 

     REPAINT: 

      Bridge.....................$ 46.76            25.95 

      Brush, Taper...............$ 34.32            25.95 

      Spray, Sandblast...........$ 35.72            25.95 

---------------------------------------------------------------- 

 PAIN0035-014 01/01/2015 

 

MIDDLESEX (Cambridge, Everett, Malden, Medford, Somerville) 

SUFFOLK COUNTY (Boston, Chelsea) NORFOLK COUNTY (Brookline) 

 

 

                                  Rates          Fringes 

 

Painters:   

     NEW CONSTRUCTION: 

      Bridge.....................$ 46.76            25.95 

      Brush, Taper...............$ 42.05            25.95 

      Spray, Sandblast...........$ 43.45            25.95 

     REPAINT: 

      Bridge.....................$ 46.76            25.95 

      Brush, Taper...............$ 40.11            25.95 



      Spray, Sandblast...........$ 41.51            25.95 

---------------------------------------------------------------- 

 PLAS0534-002 01/01/2016 

 

ESSEX; MIDDLESEX; NORFOLK AND SUFFOLK COUNTY 

 

                                  Rates          Fringes 

 

CEMENT MASON/CONCRETE FINISHER...$ 38.65            33.11 

---------------------------------------------------------------- 

 TEAM0379-002 08/01/2015 

 

                                  Rates          Fringes 

 

Truck drivers:   

     Three-Axle..................$ 31.72        20.65+A+B 

 

FOOTNOTES FOR TRUCK DRIVERS: 

 

A.  PAID HOLIDAYS:   

  New Year's Day, Washington's Birthday, Memorial Day, 

  Independence Day, Labor Day, Patriot's Day, Columbus Day, 

  Veteran's Day, Thanksgiving Day and Christmas Day 

 

B.  PAID VACATION:   

  Employees with 4 months to 1 year of service receive 1/2 

  day's pay 

  per month; 1 week vacation for 1 - 5 years of service; 2 

  weeks vacation for 

  5 - 10 years of service; and 3 weeks vacation for more than 

  10 years of service 

 

---------------------------------------------------------------- 

  SUMA1990-005 04/01/1990 

 

                                  Rates          Fringes 

 

BRICKLAYER.......................$ 20.61             4.87 

   

Line Construction:   

     Groundman...................$ 12.09             3.90 

   

PAINTER   

     Spray (Linestriping)........$ 19.40             6.42 

   

Power equipment operators:   

     Cold Planer.................$ 20.84             5.98 

     Gradall.....................$ 21.53             5.39 

     Spreader....................$ 21.67             5.08 

   

TRUCK DRIVER   

     Truck Drivers 2 - axle......$ 16.74             4.12 

     Truck Drivers 5 - axle......$ 18.00             3.66 

---------------------------------------------------------------- 

 

WELDERS - Receive rate prescribed for craft performing 

operation to which welding is incidental. 



 

================================================================ 

  

 

Unlisted classifications needed for work not included within 

the scope of the classifications listed may be added after 

award only as provided in the labor standards contract clauses 

(29CFR 5.5 (a) (1) (ii)). 

 

 

---------------------------------------------------------------- 

  

 

The body of each wage determination lists the classification 

and wage rates that have been found to be prevailing for the 

cited type(s) of construction in the area covered by the wage 

determination. The classifications are listed in alphabetical 

order of "identifiers" that indicate whether the particular 

rate is a union rate (current union negotiated rate for local), 

a survey rate (weighted average rate) or a union average rate 

(weighted union average rate). 

 

Union Rate Identifiers 

 

A four letter classification abbreviation identifier enclosed 

in dotted lines beginning with characters other than "SU" or 

"UAVG" denotes that the union classification and rate were 

prevailing for that classification in the survey. Example: 

PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 

the union which prevailed in the survey for this 

classification, which in this example would be Plumbers. 0198 

indicates the local union number or district council number 

where applicable, i.e., Plumbers Local 0198. The next number, 

005 in the example, is an internal number used in processing 

the wage determination. 07/01/2014 is the effective date of the 

most current negotiated rate, which in this example is July 1, 

2014. 

 

Union prevailing wage rates are updated to reflect all rate 

changes in the collective bargaining agreement (CBA) governing 

this classification and rate. 

 

Survey Rate Identifiers 

 

Classifications listed under the "SU" identifier indicate that 

no one rate prevailed for this classification in the survey and 

the published rate is derived by computing a weighted average 

rate based on all the rates reported in the survey for that 

classification.  As this weighted average rate includes all 

rates reported in the survey, it may include both union and 

non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 

the rates are survey rates based on a weighted average 

calculation of rates and are not majority rates. LA indicates 

the State of Louisiana. 2012 is the year of survey on which 

these classifications and rates are based. The next number, 007 

in the example, is an internal number used in producing the 

wage determination. 5/13/2014 indicates the survey completion 



date for the classifications and rates under that identifier. 

 

Survey wage rates are not updated and remain in effect until a 

new survey is conducted. 

 

Union Average Rate Identifiers 

 

Classification(s) listed under the UAVG identifier indicate 

that no single majority rate prevailed for those 

classifications; however, 100% of the data reported for the 

classifications was union data. EXAMPLE: UAVG-OH-0010 

08/29/2014. UAVG indicates that the rate is a weighted union 

average rate. OH indicates the state. The next number, 0010 in 

the example, is an internal number used in producing the wage 

determination. 08/29/2014 indicates the survey completion date 

for the classifications and rates under that identifier. 

 

A UAVG rate will be updated once a year, usually in January of 

each year, to reflect a weighted average of the current 

negotiated/CBA rate of the union locals from which the rate is 

based. 

 

  

 

---------------------------------------------------------------- 

 

                   WAGE DETERMINATION APPEALS PROCESS 

 

1.) Has there been an initial decision in the matter? This can 

be: 

 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on 

   a wage determination matter 

*  a conformance (additional classification and rate) ruling 

 

On survey related matters, initial contact, including requests 

for summaries of surveys, should be with the Wage and Hour 

Regional Office for the area in which the survey was conducted 

because those Regional Offices have responsibility for the 

Davis-Bacon survey program. If the response from this initial 

contact is not satisfactory, then the process described in 2.) 

and 3.) should be followed. 

 

With regard to any other matter not yet ripe for the formal 

process described here, initial contact should be with the 

Branch of Construction Wage Determinations.  Write to: 

 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

2.) If the answer to the question in 1.) is yes, then an 

interested party (those affected by the action) can request 



review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

The request should be accompanied by a full statement of the 

interested party's position and by any information (wage 

payment data, project description, area practice material, 

etc.) that the requestor considers relevant to the issue. 

 

3.) If the decision of the Administrator is not favorable, an 

interested party may appeal directly to the Administrative 

Review Board (formerly the Wage Appeals Board).  Write to: 

 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

4.) All decisions by the Administrative Review Board are final. 

 

================================================================ 

 

          END OF GENERAL DECISION 
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Geotechnical Report 
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NOTICE OF INTENT 

ORDER OF CONDITIONS 











































 

Commonwealth of Massachusetts 
 

   
 

Wayne F. MacCallum, Director 
 

 

 
www.masswildlife.org 

Division of Fisheries and Wildlife  
Temporary Correspondence: 100 Hartwell Street, Suite 230, West Boylston, MA 01583   
Permanent: Field Headquarters, North Drive, Westborough, MA 01581  (508) 389-6300  Fax (508) 389-7890 
An Agency of the Department of Fish and Game      
 

December 18, 2012 
 

Westford Conservation Commission 
55 Main St 
Westford MA 01886 
 
Paul Starratt 
Town of Westford, Engineering Department 
28 North Street 
Westford MA 01886 
 
RE:         Project Location: Route 40 between Keyes Road & Unicorn Drive 

Project Description: Culvert Replacement 
DEP Wetlands File No.: 334-1561 
NHESP Tracking No.: 12-31688 

 
Dear Commissioners & Applicant: 
 
Thank you for submitting information regarding your project to the Natural Heritage & Endangered 
Species Program (NHESP) of the Massachusetts Division of Fisheries & Wildlife. 
 
Based on a review of the information that was provided and the information that is currently 
contained in our database, the NHESP has determined that this project, as currently proposed, does 
not occur within Estimated Habitat of Rare Wildlife or Priority Habitat as indicated in the 
Massachusetts Natural Heritage Atlas (13th

 

 Edition).  Therefore, the project is not required to be reviewed 
for compliance with the rare wildlife species section of the Massachusetts Wetlands Protection Act 
Regulations (310 CMR 10.37, 10.59 & 10.58(4)(b)) or the MA Endangered Species Act Regulations (321 
CMR 10.18).  Any additional work beyond that shown on the site plans may require a filing with the 
NHESP.  

Please note that this determination addresses only the matter of rare wildlife habitat and does not 
pertain to other wildlife habitat issues that may be pertinent to the proposed project.  If you have any 
questions regarding this letter please contact Lauren Glorioso, Endangered Species Review Assistant, 
at (508) 389-6361. 
 
Sincerely, 

 
Thomas W. French, Ph.D. 
Assistant Director 
 
 
cc: MA DEP Northeast Region 
 Town of Westford 
 Andrea Tavares, LandTech Consultants, Inc 
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SITE PHOTOGRAPHS 



Stone Arch Culvert —Upstream Inlet 



Retaining Wall @ Culvert’s Upstream Inlet 



Interior view of Culvert @ Upstream Inlet 



Stone Arch Culvert @ Metal Pipe Connection 



 

Stone Arch Culvert @ Metal Pipe Connection 



 

Metal Pipe Culvert— Downstream Outlet  



Culvert at Downstream Outlet 



Route 40 Roadway over Stone Arch Culvert 



Route 40 Roadway over Stone Arch Culvert 
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PERMIT TO EXCAVATE A PUBLIC WAY 



Permit No.    

         PERMIT TO EXCAVATE A PUBLIC WAY 
       DATE OF APPLICATION     

REASON FOR OPENING: Gas        Telephone       Electric       Sewer      Water        Other     

APPLICANT:                       
  Name    Business Address          Telephone 

              
  Home Phone      Beeper #      Cell Phone 
              
  Issue Date (Proposed Start)    Completion Date 

              
  Street name (Opening)         Location on Street of Opening 

           ____________ 
  Purpose of Cut & Excavation          Approx. Size of Cut (Lin. Ft.) 

              
  Responsible Parties Name    Home Address 

PERMITS WILL BE ISSUED SUBJECT TO THE FOLLOWING CONDITIONS: 

1.  All work shall be done in accordance with the provisions of the Town of Westford Standards for Street and Sidewalk 
Excavations amended and approved by the Board of Selectmen.              

2.  Compliance with Massachusetts General Laws, Chapter 82, Section 40. 
3.  The Highway Superintendent and the Chief of Police must be notified 48 hours prior to excavation start, and also 48 

hours prior to resurfacing of opening. 
4.  Emergency street openings will be authorized by the Highway Superintendent.  The Chief of Police is to be notified on 

Emergency Street openings. 
5.  Permittee will be required to maintain street openings in accordance with the provisions of the Town Permit. 
6.  Highway Superintendent must be notified upon completion of work to enable final inspection check procedures. 
7.  The provisions of the permit may be changed to meet existing conditions where Public Safety and convenience require 

it in the opinion of the Highway Superintendent. 
8.  Inspection services shall be required as determined by the Highway Superintendent.  Coordination and payment for 

inspectional services shall be the responsibility of the Permittee.  Final approval of the Permit shall be subject to 
payment in full. 

9.  I agree to the above conditions:      Responsible Party Signature:       
                                 

PERMIT GRANTED DATE    APPROVED BY:      
           Highway Superintendent  
       $50 Fee Submitted/Check #    
       Emergency # on File    FINAL INSPECTION:      
       Received Copy of Specifications             Highway Superintendent 
       Bond on File   Certificate of Insurance on File             Dig Safe #     

WARNING: PERMITS FOR STREET OPENINGS WILL BE REFUSED TO ANYONE WHEREIN THE 
APPLICANT HAS FAILED TO COMPLY WITH ANY AND ALL REQUIREMENTS OF PRIOR PERMITS 
ISSUED. 

Highway Department ▪ Engineering Department ▪ 55 Main Street, Westford, MA 01886 
Tel. (978) 692-5520 ▪ (978) 692-5517 ▪ (978) 692-5537 ▪ Fax (978) 399-2726 

 

TOWN OF WESTFORD 
PUBLIC WORKS

RICHARD J. BARRETT, JR. 
    Highway Superintendent 
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